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Grant Number: Obligation Date: Award Date:

B-06-DG-22-0001 05/16/2006 05/09/2006

Grantee Name: Contract End Date: Review by HUD:

State of Louisiana Submitted - Await for Review
LOCCS Authorized Amount: Grant Status: QPR Contact:
$6,210,000,000.00 Active Laurie Brown

Estimated PI/RL Funds:
$5,229,312.99

Total Budget:
$6,215,229,312.99

Disasters:

Declaration Number

FEMA-DR-1603-LA
FEMA-DR-1607-LA

Narratives

Disaster Damage:

Hurricanes Katrina and Rita's legacy to coastal Louisiana was an unprecedented wake of death, destruction and devastation. Taken together,
1,464 people lost their lives, more than 200,000 homes and 18,000 businesses were destroyed and billions of dollars in property was
impacted. Hurricane Katrina approached New Orleans and the Louisiana-Mississippi state border on August 29, 2005 at a Category 5 level,
and the fifth-strongest ever recorded hurricane. Before reaching land it was downgraded to a Category 3, but caused massive destruction and
severe damage up to 76 miles east of the storm&rsquos center. Orleans, Plaguemines, and St. Bernard Parishes suffered widespread
flooding as a result of storm surge overtopping or breaching area levees. Along the north shore of Lake Pontchartrain, up to six feet of water
inundated the cities of Mandeville and Slidell. The City of New Orleans was under a mandatory evacuation for more than a month. Less than a
month later on September 24, Hurricane Rita, the second strongest ever to enter the Gulf of Mexico came ashore, also as a Category 3, and
flooded the coastal areas of southwestern Louisiana in the area around Lake Charles, impacting nearly a half million households. Hurricane
Katrina will most likely be categorized as the third deadliest and the costliest storm in U. S. history. While hurricane Rita exacted a lower death
toll, taken together, these storms wrought catastrophic destruction on the Louisiana coastal areas, exacting an enormous toll on the material,
financial and emotional resources of hundred&rsquos of thousands of Louisianans. While the impact was wide-spread and indiscriminate of
income and social status, the impact of the hurricanes on the poor was particularly devastating, especially in Orleans Parish where the U.S.
Census in 2000 reports only a 46.5% homeownership rate (compared to 67.9% in the State), a median household income of $27,133
(compared to $32,566 in the State), and a poverty rate of 27.9% (compared to a state rate of 19.6%). In contrast, while Calcasieu, Cameron,
Plaguemines and St. Bernard Parishes sustained major damage, they had higher homeownership rates (ranging between 71% and 85%),
higher median incomes (ranging between $34,000 and $38,000) and lower poverty rates (12% to 18%). The concentration and number or
persons in extreme poverty neighborhoods exacerbated the negative impact on the poor principally in New Orleans. According to the
Brookings Institution (October 2005), one out of every four neighborhoods in the city of New Orleans was classified as an &ldquoextreme-
poverty&rdquo neighborhood, with at least 40% of its residents living below the federal poverty threshold. These 47 neighborhoods were home
to nearly 100,000 residents and had an average household income which lagged the City&rsquos by over $17,000. The Congressional
Research Service (CRS) calculates that the poverty rate in the flooded and damaged areas in the State of Louisiana was 21.4%, confirming
the widespread sentiment that high poverty neighborhoods were disproportionately flooded (CRS, November 4, 2005). The social impacts
were also greater for those most vulnerable before the storms. These individuals were less connected to the workforce, had educational
disadvantages, were elderly or disabled, or were children. Nearly 90,000 persons aged 65 and older were likely displaced by the storms, many
of whom lived alone and had at least one disability. Displaced aged persons also were poor (an estimated 15%) and one quarter lacked
vehicles. The child poverty rate in the areas affected by the hurricanes was over 30% (CRS, November 4, 2005). The fragility of the most
affected populations places a greater burden on the federal, state and local resources available for recovery efforts. The poor standing of the
impacted population before the hurricanes severely stretches Louisiana&rsquos state and local resources, making the need for federal
assistance even more critical.

Recovery Needs:

The current and projected financial impact on Louisiana from Hurricanes Katrina and Rita has reached into the tens of billions of dollars,
according to estimates from a number of groups, think tanks and government agencies. Given the extensiveness of the damage, there is a
great deal of uncertainty regarding estimates of the impact on property, on governments and on the economy. The variation in the estimates of
different organizations creates a greater challenge for the State in assessing its needs and the resources necessary to address those needs.
For example, according to preliminary estimates from the Louisiana Recovery Authority (LRA), the Governor&rsquos State-wide coordinating
body for all recovery efforts, the 2005 hurricanes had an impact of $75 - $100 billion on property and infrastructure and $15 - $20 billion in
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temporary relief services. However, the Federal Emergency Management Agency (FEMA) projects an $18 - $25 billion impact on property and
infrastructure. For the State&rsquos economy, the LRA states that the storms are expected to inflict from $50 - $70 billion in losses to
Louisiana&rsquos economy (defined as nominal Gross State Product) and cause $8 - $10 billion in lost state and local revenue over the next
five years. On the other hand, the Louisiana Legislative Fiscal Office projects a $40 - $60 billion impact on the economy and a $4 - $8 billion in
lost revenues. Even before the hurricanes, the State was in a precarious situation, with many unmet needs in the areas of infrastructure,
education, economic investment, health care and social services. The impact of the storms on the executive budget and on state revenues
makes it even more difficult to deal with the critical needs caused by the hurricanes without substantial assistance from the federal
government. According to FEMA, the total number of applicants for FEMA assistance related to hurricanes Katrina and Rita was 1.89 million
as of January 10, 2006. These applicants have received individual level assistance such as clothing, food, and temporary housing as
described below. Additional resources are needed for the estimated 900 families or 2,700 people that have exhausted the subsidized hotel
room assistance as of February 7, 2006.

Public Comment:

To Date
$8,213,435,580.25

$6,212,542,870.20
$6,179,615,487.48

Overall This Report Period
Total Projected Budget from All Sources N/A

Total Budget $6,542,705.84
Total Obligated $9,661,911.75

Total Funds Drawdown $60,498,006.94 $5,760,161,666.46

Program Funds Drawdown $60,498,006.94 $5,757,225,806.93

Program Income Drawdown $0.00 $2,935,859.53
Program Income Received $508,265.69 $4,680,737.91
Total Funds Expended $60,644,416.22 $5,760,494,164.57
Match Contributed $0.00 ($1,425,000,000.00)
Progress Toward Required Numeric Targets
Requirement Required To Date
Overall Benefit Percentage (Projected) 56.11%
Overall Benefit Percentage (Actual) 56.71%
Minimum Non-Federal Match $0.00 (%$1,425,000,000.00)

Limit on Public Services
Limit on Admin/Planning
Limit on State Admin

$932,284,396.95
$1,243,045,862.60
$310,761,465.65

$139,551,281.34
$151,454,822.22
$112,153,286.72

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Activity update for 3rd quarter of 2013.
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Project Summary

Project #, Project Title

0002, Housing for Renters - Multi-family

0003, Housing for Renters - Single Family

0004, First Time Homebuyer

0005, Soft Seconds

0006, Non-Profit Rebuilding

0007, Restoration HomelessSupport

0008, Homeowner Rehabilitation

0009, Other Housing Activities

0010, Environmental Clearance

0021, Infrastructure - Long Term Community Recovery
0022, Infrastructure - Local Government

0023, Privately Owned Utilities

0024, Infrastructure - Primary and Secondary Education
0025, Infrastructure - Fisheries Assistance

0026, Recovery Workforce Training Program

0030, Economic Development

0031, Economic Development Revolving Loan Fund (RLF)
0040, Public Services

0065, Homeowner Programs

0066, Piggyback PIA

0091, Planning

0092, Technical Assistance

0099, Administrative Costs

9999, Restricted Balance

BCKT, Bucket Project

This Report Period

Program Funds
Drawdown

$0.00
$17,842.58
$314,254.51
$6,179,332.99
$54,534.46
$15,060.00
$30,994.57
$12,500.00
$0.00
$20,796,023.88
$16,770,554.51
$0.00
$8,550,972.18
$116,271.29
$0.00
$2,707,972.58
$0.00
$2,003,866.97
$2,135.30
$0.00

$0.00
$35,602.39
$2,890,088.73
$0.00

$0.00

To Date

Project Funds
Budgeted

$7,006,037.00
$237,300,000.00
$39,100,000.00
$72,600,000.00
$20,000,000.00
$25,900,000.00
$4,000,000.00
$31,733,963.00
$5,283,475.00
$621,393,334.00
$139,721,488.00
$200,000,000.00
$243,750,000.00
$26,515,608.00
$0.00
$322,419,941.69
$777,858.77
$46,750,000.00
$4,020,702,394.84
$458,753.92
$15,500,000.00
$1,420,000.00
$131,837,000.00
$0.00

$0.00

Program Funds
Drawdown

$0.00
$237,046,000.93
$35,392,428.85
$26,123,397.11
$10,777,064.93
$22,785,705.36
$3,096,707.94
$22,605,076.88
$5,244,266.81
$423,413,087.56
$108,765,013.86
$200,000,000.00
$176,053,069.69
$10,992,366.86
$0.00
$302,535,135.52
$0.00
$45,756,953.94
$4,020,504,071.04
$0.00
$13,826,922.59
$784,767.87
$91,523,769.19
$0.00

$0.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0099

Projected Start Date:
05/09/2006

Benefit Type:
N/A

National Objective:

Admin (SAAD)
Admin (SAAD)

Activity Status:

Under Way

Project Title:

Administrative Costs

Projected End Date:

05/09/2016

Completed Activity Actual End Date:

Responsible Organization:

N/A Office of Community Development (OCD), Disaster
Overall Jul 1 thru Sep 30, 2013 To Date
Total Projected Budget from All Sources N/A $132,672,532.29
Total Budget $0.00 $132,672,532.29
Total Obligated ($698,447.60) $131,138,552.40
Total Funds Drawdown $2,890,088.73 $91,523,769.19
Program Funds Drawdown $2,890,088.73 $91,523,769.19
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $3,034,821.26 $91,625,201.61
ACL Services LTD ACL Software $0.00 $4,389.00
Allfax Specialties Inc. $0.00 $472.76
American Office Machines, Inc. $0.00 $67.13
American Planning Association $0.00 $645.00
Andrus Security Co #786 $147.25 $147.25
Applied Language Solutions $0.00 $325.84
Associated Time Instruments Co. $15.40 $90.40
AT&T Computer Sciences Corporation $244.48 $14,269.76
AT&T Corporation $124.27 $124.27
AT&T Mobility Il LLC DBA AT&T Mobility $2,371.75 $121,719.84
Beau Box Property Management LLC $0.00 $315.00
Bellsouth Communication Systems LLC $0.00 $1,056.05
Brian K. Sennett Jr. $0.00 $180.00
Brookwood Properties LLC DBA The Storage Center $146.00 $146.00
Business Cards Tommorow "BCT" $0.00 $28.00
Call One Inc. $0.00 $1,236.18
Capital City Press The Advocate $216.72 $5,415.29
Cellco Partnership, DBA Verizon Wireless $134.32 $813.37
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Central Parking System of Louisiana Inc.

CGI Technologies and Solutions

Chevron USA

Cintas Corporation #2

Civigenics Inc. DBA Secon

Clerk U.S. District Court Eastern District of Louisiana
CohnrReznick LLP Operating Account

Com-Net Services Inc.

Comet Press Newspapers Inc., DBA Daily Comet
Commercial Design Interiors LLC

Community Coffee Co. LLC

Contract Furniture Group LLC

Council of State Community Development Agencies
Covalent Logic, LLC

Crockett's Security Guard Service, Inc.

Dell Marketing LP State & Local Governments
Division of Administration Facility Planning

DPS&C Public Safety Services Office of State Police
EAN Holdings, LLC DBA Enterprise Rent A Car
East Skelly LLC

Education Research & Information Services Inc.
Enterprise Holdings Inc. EAN Services, LLC
Environmental Systems Research Institute Inc.
Exxon Mobil Corp.

Federal Express Corp.

FGS Building Venture LLC

Frost-Barber Inc.

FuelTrac Inc.

$0.00
$97,148.00
$0.00
$955.00
$0.00
$0.00
$209,019.69
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$54.44
$25,133.14
$0.00
$24,380.85
$157.50
$0.00
$0.00
$0.00
$0.00
$0.00
$644.59
$6,166.08
$0.00
$567.31

Gannett River States Pub. Corp. DBA The Times, DBA Daily $0.00

Gannett River States Publishing Co. DBA Gannett
Global Data Systems Inc.

Gordon, Arata, Mccollam, Duplantis & Eagan, LLP
Gregory C. Rigamer & Assoc. Inc.

Halifax Media Holdings LLC DBA The Courier

Hazel R. Bowser

Housing & Development Services, Inc.

Hunt, Guillot, & Associates, LLC

International Consulting Acquisition Co/STA Consulting
International Right of Way Association

Judicial Expense Fund for Civil District Court

$0.00

$0.00
$3,753.75
$0.00

$0.00

$0.00

$0.00
$400,025.00
$186,770.00
$0.00

$0.00

$3,079.51
$1,747,152.34
$11,711.08
$955.00
$1,344.00
$22.50
$531,521.58
$72,000.52
$194.40
$43,500.00
$368.90
$1,106.43
$27,418.57
$1,100.00
$1,609.49
$83,302.88
$92,270.28
$24,380.85
$1,547.99
$81,383.77
$2,000.00
$344.05
$35,811.36
$4,246.74
$35,165.01
$21,067.44
$11,185.00
$3,130.47
$3,226.31
$584.00
$1,111.30
$287,113.03
$30,240.00
$72.90
$210.00
$229,554.97
$2,623,567.37
$1,914,645.00
$1,510.00
$225.00
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Konica Minolta Business Solutions USA Inc. $2,014.32 $21,148.40

KPMG LLP $0.00 $2,222,990.60
LA Electric Co. $0.00 $8,184.75
Lamar Construction & Development LLC $0.00 $5,200.00
Laporte, Sehrt, Romig, & Hand, APAC $0.00 $25,000.00
Louisiana Association of Affordable Housing Provider $87.50 $87.50
Louisiana Attorney Disciplinary Board $0.00 $1,821.25
Louisiana Department of Culture, Recreation and Tourism  $87,801.53 $179,581.15
Louisiana Municipal Association $0.00 $570.35
Louisiana Office of Finance and Support Services $44,669.11 $86,206.28
Louisiana Office of Risk Management $0.00 $58,920.89
Louisiana Office of Telecommunications Management $27,054.99 $153,743.46
Louisiana Secretary of State $0.00 $60.00
Louisiana Solutions, LLC $0.00 $1,976,950.69
Louisiana State Bar Association $0.00 $1,550.00
Louisiana State Mail $5,430.02 $9,437.32
Louisiana State Printing $191.37 $392.46
Louisiana State Senate $0.00 $50.00
Louisiana Weekly Publishing Co., DBA The Louisiana $0.00 $397.95
Louisiana Workforce Commission $0.00 $39,637.46
Mac Paper Converters Inc. $0.00 $412.03
Michael Business Machines Corp. $0.00 $290.00
National Center for Housing Management $0.00 $1,950.00
National Council for Community Development $0.00 $1,560.00
O'neill J. Vappie llI $0.00 $2,010.00
Office Facilities Corporation Division of Administration Office $104,831.67 $256,688.81
Office of Community Development (OCD), Disaster Recovery $1,302,343.13 $60,429,778.12
Office of Computing Services $45,428.42 $1,170,202.36
Open Text, Inc. $25,020.23 $25,020.23
Police Jury Association of Louisiana $0.00 $483.33
Postlethwaite & Netterville $0.00 $63,660.00
Providence Technical Services LLC $397,210.26 $1,176,846.75
Quadel Consulting Corp. $0.00 $504,810.71
Quality Movers of Louisiana $500.00 $500.00
Quiill Corporation $0.00 $116.72
Reznick Group P. C. $0.00 $7,835,130.25
RN Expertise Inc $0.00 $26.50
Safeguard Business Systems $0.00 $98.13
Salvaggio & Teal LTD Salvaggio, Teal & Associates $0.00 $1,777,917.50
Sharp Electronics Corp. Government Sales $1,463.31 $42,890.03
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Shaw Environmental & Infrastructure Inc. (HMGP) $11,135.93 $4,833,588.30

Shearman Company, LLC DBA American Press $0.00 $1,039.72
SHI International Inc. $7,448.41 $16,729.33
Signature Destination Management, LLC $0.00 $120.00
Standard Parking Corporation Heal Garage $877.53 $6,739.38
State Buildings IAT $0.00 $46,135.14
Steffes, Vingiello & McKenzie $0.00 $3,553.71
Technical Assistance Collaborative Inc. (DRU) $0.00 $105,960.27
Tele-Communication Inc. $0.00 $410.46
Tembua, Inc. $0.00 $3,387.02
The Hon Company C/O Frost-Barber Inc. $0.00 $11,280.49
The Houma Courier Newspaper Corp. $0.00 $679.58
The Moody Company $0.00 $30.00
The Risk Management Association $0.00 $312.00
The St. Tammany Farmer $0.00 $305.07
The Times-Picayune, LLC $165.44 $4,475.58
Tone Commander Systems Inc. $0.00 $783.82
Troy Gibson $0.00 $1,650.00
U.S. Courts AO-Pacer Service Center $0.00 $32.24
Unisource Worldwide, Inc. $0.00 $20,714.49
Valassis Direct Mail Inc. One Targeting Centre $10,000.00 $30,250.00
Venyu Solutions Inc. $652.84 $5,111.83
Verizon Wireless Services LLC $0.00 $32.62
Voyager Fleet Systems Inc. $0.00 $1,979.01
West Publishing Group $2,319.71 $41,443.42
Westaff (USA) Inc. $0.00 $6,482.48
Western Economic Services LLC $0.00 $307,559.98
Xerox Corp. $0.00 $9,538.02
Zinsel Glass and Mirror LLC DBA Capital Glass and Mirror, $0.00 $134.49
Match Contributed $0.00 $0.00

Activity Description:

Supports the administrative work conducted to implement disaster recovery projects funded with these resources. This includes
technical assistance as well as general administrative costs.

Location Description:

Office of Community Development (OCD)

Activity Progress Narrative:

The Disaster Recovery Unit (DRU) of the Office of Community Development (OCD), Division of Administration (DOA), was
created in the aftermath of the 2005 hurricanes Katrina and Rita. The DRU administers the CDBG Disaster Recovery funds
approved by Congress on December 23, 2005; June 30, 2007; and January 15, 2008. Personnel were hired from around the
United States, as well as within Louisiana, with experience in all aspects of CDBG programs. Managers and staff were retained
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in the areas of homeownership housing; multifamily, rental, and supportive housing; infrastructure; economic development;
policy and reporting; legal; finance and auditing.

>Experienced employees of the OCD-CDBG Program provide training as needed to newly hired. In addition, the OCD
continues to supply CDBG training in partnership with the Council of State Community Development Agencies. The
DOAG&rsquos resources are available to augment the DRU with expertise in budgeting, accounting, contract review, and legal
matters. The DRU is in close contact with the Louisiana Legislative Auditors, although the last contract (Agreed Upon
Procedures) the DRU had with the Legislative Auditor Recovery Assistance Services (RAS) expired June 30, 2010. This
contract was for RAS to review contractor invoices. RAS elected not to extend the services. The Division of Administration is
currently conducting internal audits of the OCD/DRU.

>At the close of this quarter, the OCD-DRU had 5 student workers, 85 full-time, and 4 part-time employees. In July 2010, the
DRU was authorized for a total of 118 positions. In July 2011, the Division of Administration reduced the number of positions to
115. In July of 2012, the Division of Administration once again reduced the number of positions; this time to 111. This leaves
26 positions not currently filled. Included in the full-time employee count are 4 classified positions and 7 positions not in the
State's Table of Organization.

>The administrative budget is used to fund salaries and related benefits, travel expenses, operating supplies and services,
professional services, and inter-agency transfers. As the OCD-DRU further develops and implements program monitoring plans
this quarter, travel expenses remain steady. The State follows the State Procurement Code. All sub-recipients are required to
follow Title 24 Part 84 and Part 85. Monitoring plans are still being developed for the new disaster recovery activities funded
under this program.

Kimberly H. Jupiter

>Administrative Liaison

>225 219-9600

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0092

Projected Start Date:
05/30/2006

Benefit Type:
N/A

National Objective:

Admin Technical Assistance - (SATA)
Admin Technical Assistance - (SATA)

Activity Status:

Under Way

Project Title:

Technical Assistance

Projected End Date:

05/30/2045

Completed Activity Actual End Date:

Responsible Organization:

N/A Office of Community Development (OCD), Disaster
Overall Jul 1 thru Sep 30, 2013 To Date
Total Projected Budget from All Sources N/A $1,420,000.00
Total Budget $0.00 $1,420,000.00
Total Obligated $0.00 $1,420,000.00
Total Funds Drawdown $35,602.39 $784,767.87
Program Funds Drawdown $35,602.39 $784,767.87
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $35,602.39 $784,767.87
AT&T Computer Sciences Corporation $0.00 $11.22
Louisiana Services Network Data Consortium $0.00 $297,004.31
Office of Community Development (OCD), Disaster Recovery $0.00 $21,493.93
Southeast Louisiana Flood Protection Authority East $35,602.39 $466,258.41
Match Contributed $0.00 $0.00

Activity Description:

Provides funding for technical assistance to the Office of Community Development for the administration of the disaster recover

program.

Location Description:

State technical assistance.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Bldg Code - LMI (HBCE)

Activity Title: Bldg Code - LMI (HBCE)

Activitiy Category: Activity Status:

Code enforcement Completed

Project Number: Project Title:

0009 Other Housing Activities

Projected Start Date: Projected End Date:

01/01/2007 03/31/2012

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Louisiana Department of Public Safety

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $6,183,103.79

Total Budget $0.00 $6,183,103.79

Total Obligated $0.00 $6,183,103.79

Total Funds Drawdown $0.00 $6,183,103.79
Program Funds Drawdown $0.00 $6,183,103.79
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,183,103.79

Match Contributed $0.00 $0.00

Activity Description:

Without special assistance being provided to local governments, it is expected that a major impediment to housing development
will be the lack of building, electrical and plumbing inspectors and permit processing staff. In addition, architects and builders
will need inspectors and plan reviewers to help communities adapt to the new State Uniform Construction Code and to interpret
the latest available advisory base flood elevations. Therefore, the State has budgeted $13,090,000 for the hiring and training of
such staff for local government over a number of years, based on the numbers of damaged/destroyed units in each parish. It is
expected that this amount will fund at least 70 field inspectors and plan reviewers, as well as a limited number of support staff.
The State will also support the expansion of code enforcement capacity by sponsoring additional training opportunities for
inspectors, engineers and architects. While building code enforcement by local authorities will be supported by permitting and
inspection fees in the long run, this initial CDBG funding is necessary to immediately expand enforcement capacity to expedite
the construction of safer and stronger homes where the storm impact was most concentrated. Until the activity is started, the
exact number of buildings and housing units that are brought up to code is unknown.

Location Description:

Orleans Parish.
Activity Progress Narrative:
Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
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# of Plans Reviewed
# of Building Inspections

# of Electrical Inspections

o O o o

# of People Trained

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2110/1405
13016/7946
13248/9812

38/92

Cumulative Actual Total / Expected

Beneficiari
Low
175621

Total
0/0

es - Area Benefit Census Method
Mod Total Low/Mod%
79523 467013 54.63
Amount
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Grantee Activity Number: Bridge Loan - (EBLP)

Activity Title: Bridge Loan - (EBLP)

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

0030 Economic Development

Projected Start Date: Projected End Date:

09/15/2006 06/30/2014

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need LPFA LA Hurricane Small Bus

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $6,206,331.00

Total Budget $0.00 $6,206,331.00

Total Obligated $0.00 $6,206,331.00

Total Funds Drawdown $0.00 $6,125,936.17
Program Funds Drawdown $0.00 $6,125,936.17
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $2,810,643.69

Total Funds Expended $0.00 $6,125,936.17

LPFA LA Hurricane Small Bus $0.00 $6,125,936.17
Office of Community Development (OCD), Disaster Recovery $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This program provided temporary six-month working capital loan guarantees to owners of small businesses with less than 100
employees. There were three different releases of bridge loan funds. Each release varied slightly in how it was administered.
The first bridge loan program was for $10 million, the second totaled $30 million and the last installment totaled $55 million. The
Bridge Loan program had no leverage requirement; therefore, information on the amount of private funds generated by the
businesses is unavailable. The number of businesses reported could include businesses that have more than one bridge loan.

Location Description:

In Hurricanes Katrina and Rita affected parishes.

Activity Progress Narrative:

As of September 30, 2013, the State of Louisiana has paid out $4,985,160.81 in defaulted bridge loans. The state has collected
back $2,860,552.16. The amount collected back is 57.3% of the amount paid out.

Harlan Smith

>Economic Development Specialist

>225-219-9600

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Businesses

Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

789/547

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
1177322 713210 4332884 43.63
County State Zip Status / Accept
Louisiana - Not Validated / N
Amount
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Grantee Activity Number: Cancelled Activity 1
Activity Title: Cancelled Activity 1

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

BCKT

Projected Start Date:

01/23/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Project

Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

N.Claiborne Avenue between Esplanade and St. Anthony, New Orleans, LA 70116

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/0
# of Linear miles of Public 0 0/0
# of cable feet of public utility 0 0/0
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 8875 3553 16050 77.43
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Capacity Grant - LMI (HCAP)

Activity Title: Capacity Grant - LMI (HCAP)

Activitiy Category: Activity Status:

Public services Completed

Project Number: Project Title:

0009 Other Housing Activities

Projected Start Date: Projected End Date:

12/13/2006 05/03/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod ACORN Housing Corp.

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,140,511.23

Total Budget ($155,923.82) $1,140,511.23

Total Obligated ($155,923.82) $1,396,576.18

Total Funds Drawdown $0.00 $1,140,511.23
Program Funds Drawdown $0.00 $1,140,511.23
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,315,241.30

Match Contributed $0.00 $0.00

Activity Description:

The State developed a program to strengthen community-based nonprofits and/or faith-based institutions already providing
housing recovery services through the investment of $2,070,000 of CDBG funds in their activities. The funds will be used to
provide housing counseling and outreach to homeowners accessing assistance under the Road Home homeowner assistance
program, as well as those homeowners who have not yet completed a Road Home application. This CDBG funded activity will
also be utilized for limited legal services to assist mostly low-income clients seeking assistance from the Road Home
homeowner assistance program. Services to be provided shall be on a state-wide as-needed basis. Outreach and Housing
Counseling assistance may be provided on a limited basis to displaced homeowners living out &ndashof &ndashstate. A single
non-profit organization will be selected through an RFP process to provide coordination and administrative oversight in the
delivery of the legal services through that organization as well as through other qualified non-profit organizations. The
successful proposer may either subcontract services through other non-profit organizations to be approved by the State or the
proposer may be a consortium of non-profits with a single designated principal organization for contracting and management
purposes. For the housing counseling services, the mechanism for making these services available will be through the use of a
prime contractor that would be responsible for identifying and assembling a geographically diverse group of nonprofit partners
who collectively could provide these services. The selected contractor would be required to provide the variety of assistance
that is needed for the preparation of a Road Home application. This includes transportation needs for displaced homeowners in
the rural area parishes of the state so that homeowners with transportation challenges can attend required entrance and closing
interviews at the Homeowner Assistance Center. In addition, support and application assistance to individuals in the form of
language translation for individuals that have language barriers as is many times the case with applicants who are native
Spanish, Viethamese and French language users. Literacy support for individuals with low literacy levels that will experience
challenges in understanding program requirements and associated paperwork is necessary. Support for persons with physical
disabilities that may hinder them from completing the application process must be provided. Lastly, general support and
guidance to the elderly in completing their application is essential for them to achieve maximum benefit under the program. The
assistance provided under this section may also include helping clients gather all supporting documents required to complete
an application from any relevant source agencies. Provision of document fee support is an allowable expense up to a certain
limit. The performance measures on which we would like to report are as follows: # of Persons Assisted (Face to Face
Counseling) - LMI expected - 1,815 # of Persons Assisted (Call Center) - LMI expected - 619
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Location Description:

Disaster affected parishes

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Cases opened 0 0 0
# of Cases closed 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/2434 0/2434 0
0/0 0/2434 0/2434 0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

0/0 1105/2434 1105/2434 100.00

Amount
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Grantee Activity Number: Capacity Grant - UN (HCAP)

Activity Title: Capacity Grant - UN (HCAP)

Activitiy Category: Activity Status:

Public services Completed

Project Number: Project Title:

0009 Other Housing Activities

Projected Start Date: Projected End Date:

12/13/2006 05/03/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Urgent Need ACORN Housing Corp.

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $600,404.98

Total Budget $155,923.82 $600,404.98

Total Obligated $155,923.82 $673,423.82

Total Funds Drawdown $0.00 $600,404.98
Program Funds Drawdown $0.00 $600,404.98
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $426,175.04

Match Contributed $0.00 $0.00

Activity Description:

The State developed a program to strengthen community-based nonprofits and/or faith-based institutions already providing
housing recovery services through the investment of $2,070,000 of CDBG funds in their activities. The funds will be used to
provide housing counseling and outreach to homeowners accessing assistance under the Road Home homeowner assistance
program, as well as those homeowners who have not yet completed a Road Home application. This CDBG funded activity will
also be utilized for limited legal services to assist mostly low-income clients seeking assistance from the Road Home
homeowner assistance program. Services to be provided shall be on a state-wide as-needed basis. Outreach and Housing
Counseling assistance may be provided on a limited basis to displaced homeowners living out &ndashof &ndashstate. A single
non-profit organization will be selected through an RFP process to provide coordination and administrative oversight in the
delivery of the legal services through that organization as well as through other qualified non-profit organizations. The
successful proposer may either subcontract services through other non-profit organizations to be approved by the State or the
proposer may be a consortium of non-profits with a single designated principal organization for contracting and management
purposes. For the housing counseling services, the mechanism for making these services available will be through the use of a
prime contractor that would be responsible for identifying and assembling a geographically diverse group of nonprofit partners
who collectively could provide these services. The selected contractor would be required to provide the variety of assistance
that is needed for the preparation of a Road Home application. This includes transportation needs for displaced homeowners in
the rural area parishes of the state so that homeowners with transportation challenges can attend required entrance and closing
interviews at the Homeowner Assistance Center. In addition, support and application assistance to individuals in the form of
language translation for individuals that have language barriers as is many times the case with applicants who are native
Spanish, Viethamese and French language users. Literacy support for individuals with low literacy levels that will experience
challenges in understanding program requirements and associated paperwork is necessary. Support for persons with physical
disabilities that may hinder them from completing the application process must be provided. Lastly, general support and
guidance to the elderly in completing their application is essential for them to achieve maximum benefit under the program. The
assistance provided under this section may also include helping clients gather all supporting documents required to complete
an application from any relevant source agencies. Provision of document fee support is an allowable expense up to a certain
limit. The performance measures on which we would like to report are as follows: # of Households Assisted (Face to Face
Counseling) - Urgent Need expected - 605; # of Households Assisted (Call Center) - Urgent Need expected - 206
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Location Description:
See Capacity Grant - LMI (HCAP) Location Description.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Cases opened 0 0 0
# of Cases closed 0 0 0

This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 647/0 0.00
Amount
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Grantee Activity Number: Devt Fund - (HDEV)

Activity Title: Devt Fund - (HDEV)

Activitiy Category: Activity Status:

Acquisition of property for replacement housing Under Way

Project Number: Project Title:

0009 Other Housing Activities

Projected Start Date: Projected End Date:

03/01/2007 12/31/2014

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Local Initiatives Support Corporation

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $11,365,332.14

Total Budget $0.00 $11,365,332.14

Total Obligated $0.00 $11,363,963.00

Total Funds Drawdown $12,500.00 $2,809,305.14
Program Funds Drawdown $12,500.00 $2,809,305.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $12,500.00 $2,809,305.14

Enterprise Community Partners, Inc. $12,500.00 $430,207.50
Local Initiatives Support Corporation $0.00 $2,379,097.64
Match Contributed $0.00 $0.00

Activity Description:

The Housing Development Loan Fund would provide seed funding for a contractor or state agency to establish one or more
loan funds that offer acquisition and predevelopment financing on flexible terms to developers of the most critically needed
housing. Providing early, high-risk capital will be a powerful incentive for developers to build mixed-income housing in the
communities that lost the most housing. Loans would be made to nonprofit and for-profit developers of new rental and single-
family housing that is affordable to families with incomes that are below the area median, with a strong preference for well-
designed residential communities and infill housing developments that also include families with incomes higher than the area
median. The Housing Development Loan Fund would be operated by a state agency or an experienced community
development loan fund manager. A total of $16,570,000 in CDBG funds, including fund management costs, will be invested as
¢top lossg, capital in order to leverage an estimated $30 million in additional lending capital. As two priorities, the loan fund
would target developers participating in the rental assistance programs described in the previous section, as well as developers
of mixed-income for-sale housing. As projects close their construction financing, the acquisition/predevelopment loans would be
repaid and the lending capital would become available for additional investments. In a three-year period, it is expected that the
funds will recycle two to three times. This program is scheduled to close 40 loans. During this quarter 1 loan was received,
reviewed and completed. As currently planned, the Housing Development Loan Fund would be operated on a contractual basis
by one or more qualified financial institutions that are experienced in providing early-stage, high-risk property acquisition and
predevelopment loans, as an incentive for developers to rebuild existing housing or build new housing at different price points,
including affordable homes and rental units. These types of loans are typically not offered by conventional lenders, but instead
by the numerous so-called "community development loan funds" across the country. These loan funds are able to take higher
risks in lending by attracting risk-tolerant capital and guarantees from foundations and socially motivated investors. The goal
should be to lend the funds at 0% and to subordinate these loans to the private capital in order to provide a strong incentive for
developers and to leverage private capital. Many such funds receive some of their capital as grants from the Community
Development Financial Institutions (CDFI) Fund of the Department of Treasury. Congress specifically directed the states
receiving supplemental CDBG funding should consider the use of up to $20 million to fund recovery activities of two
organizations that are experienced in operating such loan funds: Enterprise Community Partners, Inc., and Local Initiatives
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Support Corporation.

Location Description:

Disaster affected parishes

Activity Progress Narrative:

Closed on an early predevelopment loan with Greencoast for renovations of a mixed use bldg that will include 70 units of
affordable housing. Closed the first construction takeout loan with St. Bernard Project for 2 homes which are actively looking for

buyers on both properties.
Liza Bergeron
Program Manager

Accomplishments Performance Measures

This Report Period

Total
# of Properties 3

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures

# of Households
# of Persons

# Renter Households

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
17/40

Cumulative Actual Total / Expected
Total
0/0

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0 0

404867 248723 1518570 43.04

0 0 0 0
Amount
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Grantee Activity Number: Economic Development RLF

Activity Title: Economic Development RLF
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains jobs Planned
Project Number: Project Title:
0031 (RLF) Economic Development Revolving Loan Fund
Projected Start Date: Projected End Date:
01/01/1999 01/01/1999
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
Urgent Need Office of Community Development (OCD), Disaster
Overall Jul 1 thru Sep 30, 2013 To Date
Total Projected Budget from All Sources N/A $1,792,328.54
Total Budget $129,108.80 $1,792,328.54
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $465,894.69 $1,243,753.46
Total Funds Expended $0.00 $0.00
Office of Community Development (OCD), Disaster Recovery $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Economic Development Revolving Loan Fund is where we are placing returned Bridge Loans, Small Firm Loan & Grant
Program loans, and repayments of PROP loans for the purpose of using them on new business loans under the guidelines

of the PRoject-based Opportunity Program (PROP) described in APA 40. One activity is created for each loan. A new DRGR
System activity will be created once we have the details of a loan.

Location Description:

Activity Progress Narrative:

Pl was collected this quarter on the following activities and recorded in this RLF to be used on future PROP Loans:
>>Bridge Loans

>>Small Firm Loan & Grant
>>Healing Center

>>WWII Museum

>>Hyatt Hotel

>>St. Thomas

>>Joy Theater

>>Kimble Development
>>St. Margaret's Daughters
Laurie Brown

>Data Manager

>(225) 219-9600
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Accomplishments Performance Measures

This Report Period

Total

# of Businesses 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Permanent Jobs Created 0 0
# of Permanent Jobs Retained 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: EINK1001 - JEDCO Loan - LMI

Activity Title: JEDCO Innovation Fund LMI Loans (EINK)
Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

0030 Economic Development

Projected Start Date: Projected End Date:

02/01/2011 01/31/2028

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Jefferson Parish Economic Development Commission
Overall Jul 1 thru Sep 30, 2013 To Date
Total Projected Budget from All Sources N/A $1,000,000.00
Total Budget $0.00 $1,000,000.00
Total Obligated $0.00 $1,000,000.00
Total Funds Drawdown $227,905.00 $697,513.24
Program Funds Drawdown $227,905.00 $697,513.24
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $227,905.00 $697,513.24
Jefferson Parish Economic Development Commission $227,905.00 $697,513.24
Match Contributed $0.00 $0.00

Activity Description:

JEDCO anticipates making an average of 20 loans in the approximate amount of $94,928.00. Based on past experience, they
estimate that about 15 loans will be for equipment and / or inventory and 5 loans for acquisition of land and building. The total
term for the equipment / inventory loans will range from five years to ten years, depending upon the useful life of the assets to
be acquired. Real estate loans will have a maximum term of fifteen years.

Due to limited resources, JEDCO will not entertain construction loans under the ILTAP program, due to the extensive
documentation requirements of the Davis Bacon Act.

Location Description:

Jefferson Parish

Activity Progress Narrative:

Expenditures this quarter include 2 small business loans: NOCBC Metairie #1, LLC ($401,494), Area 51 LANing Zone
($226,620), applications processing, underwriting, closing and other loan related activities. Note: Funds Disbursed may
represent reimbursement for costs incurred in a prior period. Since Persons Assisted are reported in the period in which they
occur, some disparity may arise between total amount disbursed and Performance Measures provided.

Lauren Tichenor

>Economic Development Manager

>(225) 219-9600
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 1 5/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 2 2 0/0 2/10 2/10 100.00

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

# of Persons 0 2 2 0/0 2/10 2/10 100.00
Activity Locations
Address City County State Zip Status / Accept
1539 Lafayette St Gretna Louisiana 70053-5714 Match /Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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EINK1001 - J
JEDCO UN L

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

0030

Projected Start Date:

02/01/2011

Benefit Type:
Direct Benefit (Persons)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Jefferson Parish Economic Development Commission

Match Contributed

Activity Description:
See EINK1001 JEDCO Loan - LMI

Location Description:

Jefferson Parish

Activity Progress Narrative:

See EINK1001 - JEDCO Loan - LMI for complete Activity Narrative.

Accomplishments Performance Measures

This Report Period
Total

# of Businesses 1

28

EDCO Loan - UN
oans (EINK)

Activity Status:
Under Way

Project Title:
Economic Development
Projected End Date:
01/31/2028

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish Economic Development Commission

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$404,875.39

$404,875.39
$0.00

$0.00
$404,875.39
$404,875.39

$0.00

To Date
$1,000,000.00
$1,000,000.00
$1,000,000.00
$935,030.25

$935,030.25
$0.00

$0.00
$935,030.25
$935,030.25

$0.00

Cumulative Actual Total / Expected

Total
3/10
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Beneficiaries Performance Measures
This Report Period
Mod

# of Permanent Jobs Created 0 0

Low

This Report Period

Low Mod
# of Persons 0 0
Activity Locations
Address City
759 Veterans Memorial Blvd Metairie

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
5 0/0 0/0 5/10 0.00
Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
5 0/0 0/0 5/10 0.00
County State Zip Status / Accept
Louisiana 70005-2803 Match/Y

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0030

Projected Start Date:
02/01/2011

Benefit Type:

EINK1003 - Good Work Network TA - LMI
Good Work Network LMI TA (EINK)

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

01/31/2015

Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Good Work Network

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $450,267.44

Total Budget $85,000.00 $450,267.44

Total Obligated $85,000.00 $435,000.00

Total Funds Drawdown $19,437.78 $334,649.23
Program Funds Drawdown $19,437.78 $334,649.23
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $19,437.78 $334,649.23

Good Work Network $19,437.78 $334,649.23
Match Contributed $0.00 $0.00

Activity Description:

In accordance with its mission, Good Work Network will continue to focus its service on low-income and disadvantaged micro
entrepreneurs in the greater New Orleans area. Community based, owner operated businesses such as day care providers,
small contractors, janitorial services, sitting services, etc. need help in developing sound business infrastructures that utilize
best practices so that they can stabilize their businesses. The success of these businesses is essential to the creation of a
strong middle class, particularly in the African American community. GWN is a trusted business resource among this group.

Location Description:

Jefferson, Orleans, Plaguemines, St. Bernard, St. John the Baptist and St. Tammany

Activity Progress Narrative:

Continue to provide Technical Assistance to businesses in hurrican affected parishes. Services provided include
Entrepreneurship Training, One-on-One TA, Market Access Assistance, Capital Access Assistance, QuickBooks Training,
QuickBooks for Contractors Training, Contractor Estimating & Project Management Training, Childcare Management Training
and Marketing Training. Note: Funds Disbursed may represent reimbursement for costs incurred in a prior period. Since
Persons Assisted are reported in the period in which they occur, some disparity may arise between total amount disbursed and
Performance Measures provided.

Lauren Tichenor

>Economic Development Manager

>(225) 219-9600
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 87/460 87/460 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0030

Projected Start Date:
02/01/2011

Benefit Type:

Direct Benefit (Persons)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Good Work Network

Match Contributed

Activity Description:

See EINK1003 - Good Work Network TA - LMI

Location Description:

See EINK1003 - Good Work Network TA - LMI

Activity Progress Narrative:

EINK1003 - Good Work Network TA - UN
Good Work Network UN TA (EINK)

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

01/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Good Work Network

Jul 1 thru Sep 30, 2013 To Date
N/A $49,732.56
($85,000.00) $49,732.56
($85,000.00) $65,000.00
$2,934.00 $47,480.52
$2,934.00 $47,480.52
$0.00 $0.00
$0.00 $0.00
$2,934.00 $47,480.52
$2,934.00 $47,480.52
$0.00 $0.00

See EINK1003 - Good Work Network TA - LMI for complete Activity Narrative.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

32

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 2/460 0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0030

Projected Start Date:
02/01/2011

Benefit Type:
Direct Benefit (Persons)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
The Idea Village

Match Contributed

Activity Description:
See EINK1004 - Idea Village TA - LMI

Location Description:
See EINK1004 - Idea Village TA - LMI

Activity Progress Narrative:

EINK1004 - Idea Village TA - UN
Innovation Fund Idea Village UN TA (EINK)

Activity Status:

Under Way
Project Title:

Economic Development
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

The Idea Village

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$10.00
$10.00

$0.00

To Date

$362,934.37
$362,934.37
$362,934.37
$362,934.37

$362,934.37
$0.00

$0.00
$362,934.37
$362,934.37

$0.00

The expended amount this quarter actually occurred in the 1st quarter 2013, and is added as a prior period correction.

Joseph Rossman
>Community Development Specialist
>(225) 219-9600

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period

Mod Total
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Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/0 1174/954 0.00

Amount
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Grantee Activity Number: EINK1005 - Operation Hope TA - LMI

Activity Title: Operation Hope LMI TA (EINK)

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

0030 Economic Development

Projected Start Date: Projected End Date:

02/01/2011 07/31/2015

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Operation HOPE, Inc.

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $294,767.84

Total Budget $0.00 $294,767.84

Total Obligated $0.00 $294,767.84

Total Funds Drawdown $28,215.80 $287,385.34
Program Funds Drawdown $28,215.80 $287,385.34
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $28,215.80 $287,385.34

Operation HOPE, Inc. $28,215.80 $287,385.34
Match Contributed $0.00 $0.00

Activity Description:

Operation HOPE plans to provide free technical assistance to small businesses, non-profits and entrepreneurs via one-on-one
coaching sessions, seminars and workshops plus access and training at a Computer Empowerment Center. HOPE will
primarily serve "mom and pop" shops with less than five employees. These micro-businesses are critical to the local economy
and many are located in the neighborhoods most affected by the Hurricanes.

Location Description:

Orleans Parish

Activity Progress Narrative:

Continue to provide Technical Assistance to businesses in hurrican affected parishes. Services provided include Client Intake &
Assessment, Business Plan Assistance, Coaching Sessions, Marketing Plan Assistance, Financial Projections, Loan Packages,
Seminars and providing access to and support for the Computer Empowerment Center. Note: Funds Disbursed may represent
reimbursement for costs incurred in a prior period. Since Persons Assisted are reported in the period in which they occur, some
disparity may arise between total amount disbursed and Performance Measures provided.

Lauren Tichenor

>Economic Development Manager

>(225) 219-9600
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 67/1438 67/1438 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
0030

Projected Start Date:
02/01/2011

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

New Orleans Biolnnovation Center, Inc.

Match Contributed

Activity Description:

EINK1007 - NO Biolnnovation Loan - LMI
NO Biolnnovation LMI Loans (EINK)

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

01/31/2028

Completed Activity Actual End Date:

Responsible Organization:
New Orleans Biolnnovation Center, Inc.

Jul 1 thru Sep 30, 2013 To Date
N/A $500,000.00
($1,000,000.00) $500,000.00
($1,000,000.00) $500,000.00
$16,539.02 $87,795.31
$16,539.02 $87,795.31
$0.00 $0.00

$0.00 $0.00
$16,539.02 $87,795.31
$16,539.02 $87,795.31
$0.00 $0.00

The NOBIC Innovation loan and technical assistance program will spur innovation driven economic development by linking
market information, specialized talent, academic and institutional resources to technology startup ventures that normally
don&rsquot have access to such resources, thus increasing their chances for business success. The accompanying access to
innovation loan funding will aid these small ventures in realizing initial technology development milestones, which in turn can

catalyze their economic growth and job creation trajectory.

Location Description:

Orleans Parish

Activity Progress Narrative:

Expenditures this quarter include 3 small business loans: Interstate Electronic Systems ($239,068), LPS Toxicology
Laboratories, LLC ($236,273), UTC Laboratories, LLC ($263,728), applications processing, underwriting, closing and other loan

related activities.
Lauren Tichenor
>Economic Development Manager
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

# of Businesses

Cumulative Actual Total / Expected
Total
2/15
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Permanent Jobs Created 0 0

This Report Period
Low Mod
# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/15 0/15 0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/15 0/15 0

Amount
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Grantee Activity Number: EINK1007 - NO Biolnnovation Loan - UN

Activity Title: NO Biolnnovation UN Loans (EINK)
Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

0030 Economic Development
Projected Start Date: Projected End Date:
02/01/2011 01/31/2028

Benefit Type:

Direct Benefit (Persons)
National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Completed Activity Actual End Date:

Responsible Organization:
New Orleans Biolnnovation Center, Inc.

Jul 1 thru Sep 30, 2013 To Date

N/A
$1,000,000.00
$1,000,000.00

$2,500,000.00
$2,500,000.00
$2,500,000.00

Total Funds Drawdown $766,935.28 $1,372,092.03
Program Funds Drawdown $766,935.28 $1,372,092.03
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $766,935.28 $1,372,092.03

New Orleans Biolnnovation Center, Inc. $766,935.28 $1,372,092.03

Match Contributed $0.00 $0.00

Activity Description:
See EINK1007 - NO Biolnnovation Loan - LMI

Location Description:
See EINK1007 - NO Biolnnovation Loan - LMI

Activity Progress Narrative:

See EINK1007 - NO Biolnnovation Loan - LMI for complete Activity Narrative.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 3 7115
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Beneficiaries Performance Measures
This Report Period
Mod

# of Permanent Jobs Created 0 0

Low

This Report Period

Low Mod
# of Persons 0 0
Activity Locations
Address City
1521 Dickory Ave Harahan
2706 Hessmer Ave Metairie
1441 Canal St New Orleans

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/0 0/0 0/15 0
Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
0 0/0 0/0 0/15 0
County State Zip Status / Accept
Louisiana 70123-2168 Match/Y
Louisiana 70002-7041 Match /Y
Louisiana 70112-2714 Match/Y
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0030

Projected Start Date:
02/01/2011

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

New Orleans Biolnnovation Center, Inc.

Match Contributed

Activity Description:

EINK1008 - NO Biolnnovation TA - LMI
NO Biolnnovation LMI TA (EINK)

Activity Status:

Under Way

Project Title:

Economic Development
Projected End Date:

01/31/2015

Completed Activity Actual End Date:

Responsible Organization:

New Orleans Biolnnovation Center, Inc.

Jul 1 thru Sep 30, 2013 To Date
N/A $82,500.00
$25,000.00 $82,500.00
$25,000.00 $90,000.00
$11,432.53 $44,543.67
$11,432.53 $44,543.67
$0.00 $0.00
$0.00 $0.00
$11,432.53 $44,543.67
$11,432.53 $44,543.67
$0.00 $0.00

The NOBIC Innovation loan and technical assistance program will spur innovation driven economic development by linking
market information, specialized talent, academic and institutional resources to technology startup ventures that normally
don&rsquot have access to such resources, thus increasing their chances for business success. The accompanying access to
innovation loan funding will aid these small ventures in realizing initial technology development milestones, which in turn can
catalyze their economic growth and job creation trajectory.

Location Description:

Orleans Parish

Activity Progress Narrative:

Continue to provide Technical Assistance to businesses in hurrican affected parishes. Services provided include: Educational
Seminars, Institutional Inventor Interviews, Disclosure of Invention, Preliminary Market analysis and Patent Prior Atr Search,
Provisional Patent Drafting, Advanced Market Analysis, Facilitating Partnerships and Raising Financing through venture capital,
SBIR grants and strategic partnerships. Note: Funds Disbursed may represent reimbursement for costs incurred in a prior
period. Since Persons Assisted are reported in the period in which they occur, some disparity may arise between total amount

disbursed and Performance Measures provided.

Lauren Tichenor
>Economic Development Manager
>(225) 219-9600
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 12 12

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 44/303 44/303 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0030

Projected Start Date:
02/01/2011

Benefit Type:

Direct Benefit (Persons)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

New Orleans Biolnnovation Center, Inc.

Match Contributed

Activity Description:
See EINK1008 - NO Biolnnovation TA - LMI

Location Description:

See EINK1008 - NO Biolnnovation TA - LMI

Activity Progress Narrative:

EINK1008 - NO Biolnnovation TA - UN
NO Biolnnovation UN TA (EINK)

Activity Status:

Under Way

Project Title:
Economic Development
Projected End Date:

01/31/2015

Completed Activity Actual End Date:

Responsible Organization:

New Orleans Biolnnovation Center, Inc.

Jul 1 thru Sep 30, 2013 To Date
N/A $417,500.00
($25,000.00) $417,500.00
($25,000.00) $410,000.00
$69,133.59 $290,954.55
$69,133.59 $290,954.55
$0.00 $0.00

$0.00 $0.00
$69,133.59 $290,954.55
$69,133.59 $290,954.55
$0.00 $0.00

See EINK1008 - NO Biolnnovation TA - LMI for complete Activity Narrative.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

# of Persons 0

This Report Period

Mod Total
0 46

a4

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 198/303 0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Enhancement (EDUC)

Activity Title: Enhancement (EDUC)

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

0030 Economic Development

Projected Start Date: Projected End Date:

01/03/2007 03/31/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census) 05/13/2013

National Objective: Responsible Organization:

Urgent Need Louisiana Board of Regents

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $27,792,338.42

Total Budget $0.00 $27,792,338.42

Total Obligated $0.00 $28,500,000.00

Total Funds Drawdown $0.00 $27,792,338.42
Program Funds Drawdown $0.00 $27,792,338.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $27,792,338.42

Louisiana Board of Regents $0.00 $27,792,338.42
Match Contributed $0.00 $0.00

Activity Description:

HUD approved the release of funds for the Research Commercialization and Educational Enhancement Program; outlined in
OCD's Action Plan One, Amendment 5; on January 3, 2007, to provide funding to retain and rebuild the research and
educational capacity of the affected areas by developing a strategic plan and a pilot program based on the strategic plan.
Eligible applicants would be limited to institutions of higher education in southeastern Louisiana. Action Plan One Amendment 5
declares eligible applicants are limited to institutions of higher education in the southeastern Louisiana: Baptist Theological
Seminary, Delgado Community College, Dillard University, LSU Agricultural Center (hurricane-impacted facilities), LSU Health
Sciences Center-New Orleans, Louisiana Universities Marine Consortium, Loyola University New Orleans, McNeese State
University, Nunez Community College, Our Lady of Holy Cross College, Southern University-New Orleans, Sowela Technical
Community College, Tulane Health Sciences Center, Tulane University, University of New Orleans, and Xavier University of
Louisiana.

Projected performance measures given above include the following:

# Businesses started as a result of program activities.

# Permanent Jobs created, which for this program consists of new faculty recruited. There are no duplicates in this number.

# Permanent Jobs retained, which for this program consists of faculty retained each quarter. This number is cumulative each
quarter, as new hires in the previous quarter are consider retained in the current quarter and added to the total number of
faculty retained to-date. It should be noted that when a faculty member leaves the university/college, he/she is no longer
counted as being retained by the learning institution.

Location Description:

Disaster affected parishes.

Activity Progress Narrative:
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Accomplishments Performance Measures

This Report Period

Total
# of buildings (non-residential) 0
# of Businesses 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Permanent Jobs Created 0 0
# of Permanent Jobs Retained 0 0
# of Persons
Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

47147

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/0 0/0 207/207 0.00
0 0/0 0/0 3109/3109 0.00

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1177322 713210 4332884 43.63
County State Zip Status / Accept
Louisiana - Not Validated / N

Amount

a7
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
0030

Projected Start Date:
10/31/2010

Benefit Type:

Direct Benefit (Persons)
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Carver Theatre, LLC

Match Contributed

Activity Description:

Rennovation of the Carver Theatre. The project will create construction jobs during the rennovation, as well as permanent jobs

for theatre employes upon re-opening.

Location Description:

2101 Orleans Ave, New Olreans, Louisiana

Activity Progress Narrative:

Overall Project Completion: 75 percent. The Project is still under construction.

mid December 2013.

Lauren Tichenor

>Economic Development Manager
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

# of Businesses

48

EPRO1005 - Carver Theatre
Carver Theater (EPRO)

Activity Status:
Under Way

Project Title:
Economic Development
Projected End Date:
09/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Carver Theatre, LLC

Jul 1 thru Sep 30, 2013
N/A

$0.00

$0.00
$1,130,045.49

$1,130,045.49
$0.00

$0.00
$1,130,045.49
$1,130,045.49

$0.00

Cumulative Actual Total / Expected

To Date
$2,250,000.00
$2,250,000.00

$2,250,000.00
$1,130,045.49

$1,130,045.49
$0.00

$0.00
$1,130,045.49
$1,130,045.49

$0.00

Construction completion is expected in early to

Total
0/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Persons 0 0 0 0/0 0/0 0/36 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Private Funds $13,750,000.00

Total Other Funding Sources $13,750,000.00
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Grantee Activity Number: EPRO1012 - VOA

Activity Title: Volunteers of America (EPRO)

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

0030

Projected Start Date:

07/01/2011

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Economic Development
Projected End Date:

07/02/2037

Completed Activity Actual End Date:

Responsible Organization:

Renaissance Neighborhood Development Corp.

Jul 1 thru Sep 30, 2013 To Date

N/A $2,500,000.00
$0.00 $2,500,000.00
$0.00 $2,500,000.00
$0.00 $2,500,000.00
$0.00 $2,500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,500,000.00
$0.00 $0.00

VOGANO proposes to establish a fresh/healthy food production facility that would provide affordably priced hot meals, box
lunches, and catering services to a broad range of customers including non-profit service providers, schools, offices and

employers in the central core of New Orleans.

Location Description:

Centennial Cotton Press Building
New Orleans, LA

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of buildings (non-residential) 0
# of Businesses 0
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Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 0/0 8/16 8/30 100.00
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Persons 0 0 0 0/0 8/16 8/30 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: EPRO1015 - Circle Foods
Activity Title: Circle Foods (EPRO)

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

0030

Projected Start Date:

10/30/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Economic Development
Projected End Date:

12/24/2042

Completed Activity Actual End Date:

Responsible Organization:
Circle Food Store Inc.

Jul 1 thru Sep 30, 2013 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

PROP funds will be used for rehab and construction costs as well as equipment acquisition for this grocery store which has

been closed since Hurricane Katina.

Location Description:
1522 St. Bernard Avenue New Orleans, LA 70116

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0

52

Cumulative Actual Total / Expected
Total
0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod
# of Permanent Jobs Created 0 0

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
0 0/0 0/0 0/0 0

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
1040 380 1959 72.49

Amount

$7,717,000.00

$7,717,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
0030

Projected Start Date:
10/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

EPRO1038 - South Market District
South Market District (EPRO)

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

04/01/2021

Completed Activity Actual End Date:

Responsible Organization:
Domain South Market, LLC

Jul 1 thru Sep 30, 2013 To Date
N/A $500,000.00
$0.00 $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

PROP funds will be used for Infrastructure improvements (mostly sidewalks) in connection with the development of a

condominium and class A retail project.

Location Description:

Girod St. (between Loyola Ave. and O'Keefe Ave.) Downtown New Orleans, LA 70130

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

# of Permanent Jobs Created

# of Permanent Jobs Retained

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/0 0/8 0/15 0
0 0/0 0/0 0/0 0
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This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/8 0/15 0

Amount

$4,940,081.00

$4,940,081.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

0004

Projected Start Date:
03/01/2008

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HFHP - FANO - LMI
HFHP - FANO - LMI

Activity Status:

Completed

Project Title:

First Time Homebuyer

Projected End Date:

10/12/2012

Completed Activity Actual End Date:

Responsible Organization:
Finance Authority of New Orleans

Jul 1 thru Sep 30, 2013 To Date

N/A $16,418,361.20
$0.00 $16,418,361.20
$0.00 $16,335,557.36
$0.00 $16,335,557.36
$0.00 $16,335,557.36
$0.00 $0.00

$0.00 $0.00

$0.00 $16,335,557.36
$0.00 $0.00

HUD approved the release of funds for the First Time Homebuyer Pilot Program; outlined in Action Plan One, Amendment 4; on
December 12, 2006 to assist low to middle income borrowers in the acquisition of single family, owner occupied property in the
13 Katrina and Rita affected parishes. The FANO (Finance Authority of New Orleans) has been contracted to administer the
funds for both Orleans and St. Bernard Parishes. Their program offers up to $65,000,000 on a soft second mortgage to a low to
middle income borrower for the acquisition of a single family, owner occupied property in one of the City&rsquos designated
disaster zones. The LHFA (Louisiana Housing Finance Agency) is contracted to administer the remaining eleven parishes and
their use of the funds is in an interest rate buy down and is also used in conjunction with Mortgage Revenue Bonds (MRB).

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Singlefamily Units

Cumulative Actual Total / Expected
Total
246/186

0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 246/186 246/186 100.00
0/0 246/186 246/186 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance (with waiver only)
Project Number:

0004

Projected Start Date:

12/01/2008

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HFHP - FANO - PD
HFHP - FANO - PD

Activity Status:

Completed

Project Title:

First Time Homebuyer

Projected End Date:

10/12/2012

Completed Activity Actual End Date:

Responsible Organization:
Finance Authority of New Orleans

Jul 1 thru Sep 30, 2013 To Date

N/A $1,053,233.00
$0.00 $1,053,233.00
$0.00 $1,019,508.85
$0.00 $1,019,508.85
$0.00 $1,019,508.85
$0.00 $0.00

$0.00 $0.00

$0.00 $1,019,508.85
$0.00 $0.00

HUD approved the release of funds for the First Time Homebuyer Pilot Program; outlined in Action Plan One, Amendment 4; on
December 12, 2006 to assist low to middle income borrowers in the acquisition of single family, owner occupied property in the
13 Katrina and Rita affected parishes. The FANO (Finance Authority of New Orleans) has been contracted to administer the
funds for Orleans Parish. Their program offers up to $65,000,000 on a soft second mortgage to a low to middle income
borrower for the acquisition of a single family, owner occupied property in one of the City's designated disaster zones. The
LHFA (Louisiana Housing Finance Agency) is contracted to administer the remaining eleven parishes and their use of the funds
is in an interest rate buy down and is also used in conjunction with Mortgage Revenue Bonds (MRB).

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
0 0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

0004

Projected Start Date:
03/01/2008

Benefit Type:

Direct Benefit (Households)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HFHP - FANO - UN
HFHP - FANO - UN

Activity Status:

Completed

Project Title:

First Time Homebuyer

Projected End Date:

10/12/2012

Completed Activity Actual End Date:

Responsible Organization:
Finance Authority of New Orleans

Jul 1 thru Sep 30, 2013 To Date

N/A $9,508,405.80
$0.00 $9,508,405.80
$0.00 $9,320,330.00
$0.00 $9,320,330.00
$0.00 $9,320,330.00
$0.00 $0.00

$0.00 $0.00

$0.00 $9,320,330.00
$0.00 $0.00

HUD approved the release of funds for the First Time Homebuyer Pilot Program; outlined in Action Plan One, Amendment 4; on
December 12, 2006 to assist low to middle income borrowers in the acquisition of single family, owner occupied property in the
13 Katrina and Rita affected parishes. The FANO (Finance Authority of New Orleans) has been contracted to administer the
funds for both Orleans and St. Bernard Parishes. Their program offers up to $65,000,000 on a soft second mortgage to a low to
middle income borrower for the acquisition of a single family, owner occupied property in one of the City&rsquos designated
disaster zones. The LHFA (Louisiana Housing Finance Agency) is contracted to administer the remaining eleven parishes and
their use of the funds is in an interest rate buy down and is also used in conjunction with Mortgage Revenue Bonds (MRB).

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Singlefamily Units

Cumulative Actual Total / Expected
Total
151/179

151/179
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 151/179 0.00
0/0 0/0 151/179 0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HFHP - Housing Authority of Jefferson Parish -

LMI

HFHP - Housing Authority of Jefferson Parish

Homeownership Assistance to low- and moderate-income

Project Number:
0004

Projected Start Date:
08/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Authority of Jefferson Parish

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

First Time Homebuyer

Projected End Date:

07/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date

N/A $1,360,000.00
$0.00 $1,360,000.00
$0.00 $1,360,000.00
$166,284.44 $843,519.58
$166,284.44 $843,519.58
$0.00 $0.00

$0.00 $0.00
$166,284.44 $843,519.58
$166,284.44 $843,519.58
$0.00 $0.00

HUD approved the release of funds for the First Time Homebuyer Pilot Program; outlined in Action Plan One, Amendment 4; on
December 12, 2006 to assist low to middle income borrowers in the acquisition of single family, owner occupied property in the
13 Katrina and Rita affected parishes. The FANO (Finance Authority of New Orleans) has been contracted to administer the
funds for both Orleans and St. Bernard Parishes. Their program offers up to $65,000,000 on a soft second mortgage to a low to
middle income borrower for the acquisition of a single family, owner occupied property in one of the City&rsquos designated
disaster zones. The LHFA (Louisiana Housing Finance Agency) is contracted to administer the remaining eleven parishes and
their use of the funds is in an interest rate buy down and is also used in conjunction with Mortgage Revenue Bonds (MRB).

Location Description:

Jefferson Parish

Activity Progress Narrative:

Demographics for remaining loans were reported last quarter, and payments were processed this quarter.

Brenda Evans
>Program Administrator
>225 763-8852
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 1 2
# Owner Households 1 1 2
Activity Locations
Address City County
2228 Westmere St Harvey
2520 Taffy Dr Marrero

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
15/25

15/25

Cumulative Actual Total / Expected

Low Mod

12/0 3/25

12/0 3/25
State
Louisiana
Louisiana

Total Low/Mod%
15/25 100.00

15/25 100.00

Zip Status / Accept
70058-2232 Match/Y

70072-5744 Match/Y

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0004

Projected Start Date:

09/02/2008

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:
See Activity Description for HFHP - LHFA - UN.

Location Description:
Multi Parish

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
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HFHP - LHFA - LMI
HFHP - LHFA - LMI

Activity Status:

Under Way

Project Title:

First Time Homebuyer

Projected End Date:

09/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Finance Agency

Jul 1 thru Sep 30, 2013 To Date

N/A $5,165,505.36
$0.00 $5,165,505.36
$0.00 $5,165,505.36
$0.00 $4,451,165.12
$0.00 $4,451,165.12
$0.00 $0.00
$0.00 $0.00
$0.00 $4,451,165.12
$0.00 $0.00

Cumulative Actual Total / Expected
Total
41/51

41/51

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

3/0 38/51 41/51 100.00
3/0 38/51 41/51 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0004

Projected Start Date:
09/02/2008

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

See Activity Description for HFHP - LHFA - UN.

Location Description:
Multi Parish

Activity Progress Narrative:

HFHP - LHFA - PD
HFHP - LHFA - PD

Activity Status:

Under Way

Project Title:

First Time Homebuyer

Projected End Date:

09/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Finance Agency

Jul 1 thru Sep 30, 2013 To Date

N/A $1,367,208.00
$0.00 $1,367,208.00
$0.00 $1,367,208.00
$0.00 $316,767.54
$0.00 $316,767.54
$0.00 $0.00

$0.00 $0.00

$0.00 $316,767.54
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

0004

Projected Start Date:
09/02/2008

Benefit Type:

Direct Benefit (Households)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HFHP - LHFA - UN
HFHP - LHFA - UN

Activity Status:
Under Way
Project Title:

First Time Homebuyer
Projected End Date:

09/01/2014

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Finance Agency

Jul 1 thru Sep 30, 2013 To Date

N/A $1,027,286.64
$0.00 $1,027,286.64
$0.00 $1,027,286.64
$0.00 $1,027,285.61
$0.00 $1,027,285.61
$0.00 $0.00

$0.00 $0.00

$0.00 $1,027,285.61
$0.00 $0.00

HUD approved the release of funds for the First Time Homebuyer Pilot Program; outlined in Action Plan One, Amendment 4; on
December 12, 2006 to assist low to middle income borrowers in the acquisition of single family, owner occupied property in the
13 Katrina and Rita affected parishes. The FANO (Finance Authority of New Orleans) has been contracted to administer the
funds for both Orleans and St. Bernard Parishes. Their program offers up to $65,000,000 on a soft second mortgage to a low to
middle income borrower for the acquisition of a single family, owner occupied property in one of the City&rsquos designated
disaster zones. The LHFA (Louisiana Housing Finance Agency) is contracted to administer the remaining eleven parishes and
their use of the funds is in an interest rate buy down and is also used in conjunction with Mortgage Revenue Bonds (MRB).

Location Description:
Multi Parish

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Singlefamily Units

Cumulative Actual Total / Expected
Total
38/49

38/49
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/49 38/49 0.00
0/0 0/49 38/49 0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

0004

Projected Start Date:
01/01/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

St. Bernard Parish Home Mortgage Authority

Match Contributed

Activity Description:

HFHP - St. Bernard Home Mortgage Authority - LMI
HFHP - St. Bernard Home Mortgage Authority - LMI

Activity Status:

Under Way

Project Title:

First Time Homebuyer

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
St. Bernard Parish Home Mortgage Authority

Jul 1 thru Sep 30, 2013 To Date

N/A $1,522,500.00
$0.00 $1,522,500.00
$0.00 $1,522,500.00
$93,444.09 $811,349.27
$93,444.09 $811,349.27
$0.00 $0.00

$0.00 $0.00
$93,444.09 $811,349.27
$93,444.09 $811,349.27
$0.00 $0.00

HUD approved the release of funds for the First Time Homebuyer Pilot Program; outlined in Action Plan One, Amendment 4; on
December 12, 2006 to assist low to middle income borrowers in the acquisition of single family, owner occupied property in the
13 Katrina and Rita affected parishes. The FANO (Finance Authority of New Orleans) has been contracted to administer the
funds for both Orleans and St. Bernard Parishes. Their program offers up to $65,000,000 on a soft second mortgage to a low to
middle income borrower for the acquisition of a single family, owner occupied property in one of the City&rsquos designated
disaster zones. The LHFA (Louisiana Housing Finance Agency) is contracted to administer the remaining eleven parishes and
their use of the funds is in an interest rate buy down and is also used in conjunction with Mortgage Revenue Bonds (MRB).

Location Description:

St. Bernard Parish

Activity Progress Narrative:

Demographics for remaining loans were reported last quarter, and payments were processed this quarter.

Brenda Evans
>Program Administrator
>225 763-8852

Accomplishments Performance Measures
This Report Period
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
2338 Corinne Dr

2908 Charles Dr
3228 Karen Dr

This Report Period

Mod
3

3

City
Chalmette
Chalmette

Chalmette

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

37/44
37/44

Cumulative Actual Total / Expected

Low
4/0

4/0

Mod Total Low/Mod%
33/44 37/44 100.00
33/44 37/44 100.00
State Zip Status / Accept
Louisiana 70043-5640 Match/Y
Louisiana 70043-3706 Match/Y
Louisiana 70043-3614 Match/Y
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance (with waiver only)
Project Number:

0004

Projected Start Date:

01/11/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

St. Bernard Parish Home Mortgage Authority

Match Contributed

Activity Description:

Program Delivery costs carrying out the HFHP - St. Bernard Home Mortgage Authority - LMI and HFHP - St. Bernard Home

Mortgage Authority - UN activities.

Location Description:
St. Bernard Parish

Activity Progress Narrative:

Please see activity narrative for HFHP - St. Bernard Parish Home Mortgage Authority - LMI.

HFHP - St. Bernard Home Mortgage Authority - PD
HFHP - St. Bernard Home Mortgage Authority - PD

Activity Status:

Under Way

Project Title:

First Time Homebuyer
Projected End Date:
06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

St. Bernard Parish Home Mortgage Authority

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$5,250.00

$5,250.00
$0.00

$0.00
$5,250.00
$5,250.00

$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low
# of Households 0

Mod Total
0 0

72

To Date
$155,000.00
$155,000.00

$155,000.00
$127,201.00

$127,201.00
$0.00

$0.00
$127,201.00
$127,201.00

$0.00

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

73

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance (with waiver only)
Project Number:

0004

Projected Start Date:

01/01/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
Urgent Need

HFHP - St. Bernard Home Mortgage Authority - UN
HFHP - St. Bernard Home Mortgage Authority - UN

Activity Status:

Under Way

Project Title:

First Time Homebuyer

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
St. Bernard Parish Home Mortgage Authority

Overall Jul 1 thru Sep 30, 2013 To Date
Total Projected Budget from All Sources N/A $1,522,500.00
Total Budget $0.00 $1,522,500.00
Total Obligated $0.00 $1,522,500.00
Total Funds Drawdown $49,275.98 $1,139,744.52
Program Funds Drawdown $49,275.98 $1,139,744.52
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $49,275.98 $1,139,744.52
St. Bernard Parish Home Mortgage Authority $49,275.98 $1,139,744.52
Match Contributed $0.00 $0.00

Activity Description:

HUD approved the release of funds for the First Time Homebuyer Pilot Program; outlined in Action Plan One, Amendment 4; on
December 12, 2006 to assist low to middle income borrowers in the acquisition of single family, owner occupied property in the
13 Katrina and Rita affected parishes. The FANO (Finance Authority of New Orleans) has been contracted to administer the
funds for both Orleans and St. Bernard Parishes. Their program offers up to $65,000,000 on a soft second mortgage to a low to
middle income borrower for the acquisition of a single family, owner occupied property in one of the City&rsquos designated
disaster zones. The LHFA (Louisiana Housing Finance Agency) is contracted to administer the remaining eleven parishes and
their use of the funds is in an interest rate buy down and is also used in conjunction with Mortgage Revenue Bonds (MRB).

Location Description:
St. Bernard Parish

Activity Progress Narrative:

Please see Activity Narrative for HFHP - St. Bernard Parish Mortgage Authority - LMI.

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 44/43
0 44/43
74
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/43 44/43 0.00
0/0 0/43 44/43 0.00

Amount
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Grantee Activity Number: HMLS - Homelessness Original Program

Activity Title: HMLS - Homelessness Original Program

Activitiy Category: Activity Status:

Public services Completed

Project Number: Project Title:

0007 Restoration HomelessSupport

Projected Start Date: Projected End Date:

05/30/2006 12/16/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Louisiana Department of Social Services

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $12,777,730.12

Total Budget $0.00 $12,777,730.12

Total Obligated $0.00 $12,777,730.12

Total Funds Drawdown $0.00 $12,777,730.12
Program Funds Drawdown $0.00 $12,777,730.12
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $12,777,730.12

Match Contributed $0.00 $0.00

Activity Description:

In hurricane-impacted areas, many organizations serving the homeless lost facilities, housing capacity, shelter beds, and staff.
Thirty-six shelters sustained considerable damage, and capacity to house up to 1,759 homeless individuals (i.e., 1,759
residential &ldquobeds&rdquo operated by &ldquoContinuum of Care&rdquo organizations serving the homeless) was lost.
After the hurricane there were reports that an increased number of persons were living on the streets or in parks, cars, and
abandoned or uninhabitable buildings in the impacted areas. Many of these persons were not homeless prior to the storms. The
proposed $25.9 million will support the State&rsquos goal to immediately restore and expand capacity in hurricane impacted
areas and provide permanent supportive housing and assistance for persons and families who are homeless and persons at-
risk of becoming homeless who are low wage workers, unemployed, victims of domestic violence, low-income seniors, and/or
low-income persons with any type of substantial disability (including physical or sensory disability, cognitive disability, chronic
health problems, mental iliness, or addictive disorders). The proposal allows for funding to be prioritized as follows: The highest
priority for the use of these funds will be to repair and restore shelter capacity, transitional housing and permanent supportive
housing that existed prior to Hurricanes Katrina and Rita. The cost of restoring this capacity is estimated to be $3 to $5 million.
Priority for these funds will be given to members of the Continuums of Care. Non-member organizations may apply for funding
but should document pre-storm homeless efforts in the community and indicate a commitment to coordinating with the local
Continuums of Care upon receipt of these funds. A second priority will be the acquisition and rehabilitation of new permanent
supportive housing and services by non-profits in the hurricane-affected areas. This priority also includes the option of funding
rental assistance (i.e., &ldquobridge funding&rdquo) linked to permanent supportive housing. The prioritization of non-profits is
based on the understanding that some non-profit groups working with homeless and at-risk populations will not have the
capacity to apply for tax credits and supportive services funds through the &ldquopiggyback&rdquo program. This program
plans to create 550 beds for the low income individuals needing temporary shelter, provide assistance to 2,400 low income
households, and assist 2,400 homeless.

Location Description:

Disaster affected parishes.
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Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

8267/2000 0/0 8267/2000 100.00

0/0 0/0 0/0 0
Amount
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Grantee Activity Number: HMLS - McCaleb

Activity Title: HMLS - McCaleb

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

0007 Restoration HomelessSupport

Projected Start Date: Projected End Date:

06/17/2011 06/17/2046

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod McCaleb Supportive Housing, LLC

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $5,244,154.00

Total Budget $0.00 $5,244,154.00

Total Obligated $0.00 $5,300,000.00

Total Funds Drawdown $0.00 $5,244,154.00
Program Funds Drawdown $0.00 $5,244,154.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($180.00) $5,244,154.00

McCaleb Supportive Housing, LLC ($180.00) $5,244,154.00
Match Contributed $0.00 $0.00

Activity Description:

McCaleb Supportive Housing is a 43 unit new construction that will be 100% affordable. It will set-aside 21 units for homeless
individuals. Construction began in June, 2011, and the anticipated construction completion date is July, 2012.

Location Description:
1220 South Robertson Street, New Orleans, LA 70113 - Orleans Parish

Activity Progress Narrative:

Demographics - 100% reporting - 43 units fully rented.

Scott Andrews

>Compliance Specialist

>(225)219-9600

As a prior period correction from the 2nd quarter of 2013, funds are adjusted down to the actual amount expended.
Joseph Rossman

>Community Development Specialist

>(225) 219-9600

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 11
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 4 0 4
# Renter Households 4 0 4

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
43/43

43/43

Cumulative Actual Total / Expected

Low
43/21

43/21

Mod Total Low/Mod%
0/0 43/43 100.00
0/0 43/43 100.00

Amount
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Grantee Activity Number: HMLS - Unity Canal

Activity Title: HMLS - Unity Canal

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

0007 Restoration HomelessSupport

Projected Start Date: Projected End Date:

04/01/2011 03/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod 3222 Canal Apartments LLC

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,001,124.92

Total Budget $0.00 $2,001,124.92

Total Obligated $0.00 $1,500,000.00

Total Funds Drawdown $15,060.00 $15,060.00
Program Funds Drawdown $15,060.00 $15,060.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $15,060.00 $15,060.00

3222 Canal Apartments LLC $15,060.00 $15,060.00
Match Contributed $0.00 $0.00

Activity Description:

Renovation of two vacant residential buildings in which 100% of the units will serve LMI individuals. The buildings were flooded
by Hurricane Katrina and have been vacant ever since. The first floor has been gutted to the studs. The building will also have
office space, meeting rooms, and a common multi-purpose room for residents in addition to the 54 residential units.

$500,000 for this project will be coming from K/R Grant 1. In total, 27 units for households under 30% AMI + 27 units for
households under 60% AMI = 54 housing units total.

Location Description:
3222 Canal St., New Orleans, LA. 70119

Activity Progress Narrative:

Canal Street expended funds for reimbursement of permits. Property is currently under construction.
>Liza Bergeron
Program Manager

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/41

0/41

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/14 0/27 0/41 0

0/14 0/27 0/41 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0006

Projected Start Date:
09/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall

HNRP - 1IRTNO
Non-Profit Rebuild - Rebuilding Together NO

Activity Status:

Under Way

Project Title:

Non-Profit Rebuilding

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

N/A

$3,221,213.20

$0.00 $3,221,213.20
$0.00 $3,221,213.20
$0.00 $1,836,649.38
$0.00 $1,836,649.38
$0.00 $0.00
$0.00 $0.00
$0.00 $1,842,194.21
$0.00 $0.00

A large number of homeowners, whether Road Home participants or not, have faced difficulty in securing sufficient resources to
fully rebuild their homes. The Road Home program has provided many homeowners with significant funding to complete this
process. Unfortunately, due to increased costs of construction, materials and labor, these funds have often fallen short.
Additionally, a number of homeowners have fallen victim to corrupt contractors that have taken these resources, leaving their
homes unfinished and their financing need unmet. The State will initially allocate $20 million to develop the Nonprofit Rebuilding
Pilot Program to help homeowners get back into their homes - including both participants and non-participants in the Road

Home program.

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
22/28
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
26/28

26/28

Cumulative Actual Total / Expected

Low
21/28

21/28

Mod Total Low/Mod%
1/0 22/28 100.00
1/0 22/28 100.00

Amount
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Grantee Activity Number: HNRP - 2UWOGNA - LMI

Activity Title: Non-Profit Rebuild - United Way of New Orleans - L

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0006

Projected Start Date:

09/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Louisiana Housing Corporation
Louisiana Housing Finance Agency

Match Contributed

Activity Description:
See Activity Description for HNRP - 1IRTNO.

Location Description:

Orleans Parish

Activity Progress Narrative:

Funds were disbursed to cover February 2012 project delivery.
Charlissa Laws

>Program Administrator

>225-763-8618

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Activity Status:
Under Way
Project Title:

Non-Profit Rebuilding
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Jul 1 thru Sep 30, 2013 To Date

N/A $3,058,359.70
$0.00 $3,058,359.70
$0.00 $3,058,359.70
$2,399.06 $1,350,827.16
$2,399.06 $1,350,827.16
$0.00 $0.00

$0.00 $0.00
$2,399.06 $1,350,827.16
$2,399.06 $23,962.76
$0.00 $1,326,864.40
$0.00 $0.00

Cumulative Actual Total / Expected
Total
19/16
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
21/16

21/16

Cumulative Actual Total / Expected

Low
13/16

13/16

Mod Total Low/Mod%
6/0 19/16 100.00
6/0 19/16 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HNRP - 2UWOGNA - UN

Non-Profit Rebuild - United Way of New Orleans -
U

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:

0006

Projected Start Date:
09/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

See Activity Description for HNRP - 1IRTNO.

Location Description:

Orleans Parish

Activity Progress Narrative:

Project Title:

Non-Profit Rebuilding

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Accomplishments Performance Measures

# of Properties

# of Housing Units

Jul 1 thru Sep 30, 2013 To Date
N/A $82,823.32
$0.00 $82,823.32
$0.00 $82,823.32
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 11
This Report Period Cumulative Actual Total / Expected
Total Total
0 1/1
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# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 1/1 0.00
# Owner Households 0 0 0 0/0 0/0 1/1 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0006

Projected Start Date:
09/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

See Activity Description for HNRP - 1IRTNO.

Location Description:

Orleans Parish

Activity Progress Narrative:

HNRP - SBROADMOOR

Non-Profit Rebuild - Broadmoor Development

Corp.

Activity Status:
Under Way
Project Title:

Non-Profit Rebuilding
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Jul 1 thru Sep 30, 2013 To Date
N/A $896,630.41
$0.00 $896,630.41
$0.00 $896,630.41
$0.00 $469,692.10
$0.00 $469,692.10
$0.00 $0.00

$0.00 $0.00

$0.00 $464,147.27
$0.00 $0.00

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
77

Cumulative Actual Total / Expected
Total
12/8
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# of Singlefamily Units 0 12/8

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 6/8 2/0 8/8 100.00
# Owner Households 0 0 0 6/8 2/0 8/8 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HNRP - 4BERNARD

Activity Title: Non-Profit Rebuild - St. Bernard Project

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0006 Non-Profit Rebuilding

Projected Start Date: Projected End Date:

09/01/2009 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Louisiana Housing Corporation

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $3,021,137.82

Total Budget $0.00 $3,021,137.82

Total Obligated $0.00 $3,021,137.82

Total Funds Drawdown $2,942.66 $1,039,269.33
Program Funds Drawdown $2,942.66 $1,039,269.33
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,942.66 $1,039,269.33

Louisiana Housing Corporation $2,942.66 $270,771.04
Louisiana Housing Finance Agency $0.00 $768,498.29
Match Contributed $0.00 $0.00

Activity Description:
See Activity Description for HNRP - 1IRTNO.

Location Description:

Orleans and St. Bernard Parishes

Activity Progress Narrative:

Funds were dispersed to cover April and October 2011 Admin expenses.
Charlissa Laws

>Program Administrator

>225-763-8618

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 18/22
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
18/22

18/22

Cumulative Actual Total / Expected

Low
9/22

9/22

Mod Total Low/Mod%
9/0 18/22 100.00
9/0 18/22 100.00

Amount

91
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

0006

Projected Start Date:
09/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

See Activity Description for HNRP - 1IRTNO.

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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HNRP - 5EPISCOPAL
Non-Profit Rebuild - Diocese of Episcopal Church

Activity Status:

Under Way

Project Title:

Non-Profit Rebuilding

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Jul 1 thru Sep 30, 2013 To Date
N/A $917,680.00
$0.00 $917,680.00
$0.00 $917,680.00
$0.00 $700,470.73
$0.00 $700,470.73
$0.00 $0.00

$0.00 $0.00

$0.00 $700,470.73
$0.00 $0.00

Cumulative Actual Total / Expected
Total
8/10

Cumulative Actual Total / Expected
Total
10/10

10/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

7/10 1/0 8/10 100.00

7/10 1/0 8/10 100.00
Amount

93
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

0006

Projected Start Date:
09/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

See Activity Description for HNRP - 1IRTNO.

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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HNRP - 6CATHOLIC CHARIT
Non-Profit Rebuild - Catholic Charities

Activity Status:

Under Way

Project Title:

Non-Profit Rebuilding

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Jul 1 thru Sep 30, 2013 To Date

N/A $1,080,000.00
$0.00 $1,080,000.00
$0.00 $1,080,000.00
$0.00 $535,239.92
$0.00 $535,239.92
$0.00 $0.00

$0.00 $0.00

$0.00 $535,239.92
$0.00 $0.00

Cumulative Actual Total / Expected
Total
8/8

Cumulative Actual Total / Expected
Total
10/8

10/8
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/6 1/1 8/8 87.50
6/6 1/1 8/8 87.50

Amount
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Grantee Activity Number: HNRP - 7NENA

Activity Title: Non-Profit Rebuild - Neighborhood Empowerment
Ntwk

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0006 Non-Profit Rebuilding

Projected Start Date: Projected End Date:

09/01/2009 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Louisiana Housing Corporation

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,614,317.94

Total Budget $0.00 $2,614,317.94

Total Obligated $0.00 $2,614,317.94

Total Funds Drawdown $49,192.74 $772,377.40
Program Funds Drawdown $49,192.74 $772,377.40
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $49,192.74 $772,377.40

Louisiana Housing Corporation $49,192.74 $443,948.26
Louisiana Housing Finance Agency $0.00 $328,429.14
Match Contributed $0.00 $0.00

Activity Description:
See Activity Description for HNRP - IRTNO.

Location Description:

Orleans Parish

Activity Progress Narrative:

Funds were dispersed to pay for Project Delivery and Admin costs from January 2010 to December 2012.
Charlissa Laws

>Program Administrator

>225-763-8618

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 12/13
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
13/13

13/13

Cumulative Actual Total / Expected

Low
11/13

11/13

Mod Total Low/Mod%
1/0 12/13 100.00
1/0 12/13 100.00

Amount
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Grantee Activity Number: HNRP - SRAPIDES

Activity Title: Non-Profit Rebuild - Rapides Station Community
Min

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0006 Non-Profit Rebuilding

Projected Start Date: Projected End Date:

09/01/2009 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Louisiana Housing Corporation

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $3,099,834.77

Total Budget $0.00 $3,099,834.77

Total Obligated $0.00 $3,099,834.77

Total Funds Drawdown $0.00 $2,064,536.55
Program Funds Drawdown $0.00 $2,064,536.55
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $110.88 $2,064,536.55

Louisiana Housing Corporation $110.88 $41,439.84
Louisiana Housing Finance Agency $0.00 $2,023,096.71
Match Contributed $0.00 $0.00

Activity Description:
See Activity Description for HNRP - IRTNO.

Location Description:

Calcasieu, Cameron, St. Tammany, and Washington Parishes

Activity Progress Narrative:

As a prior period correction from the 2nd quarter of 2013, expenditures are added this quarter.
Joseph Rossman

>Community Development Specialist

>(225) 219-9600

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 18/26
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
18/26

18/26

Cumulative Actual Total / Expected

Low
15/26

15/26

Mod Total Low/Mod%
3/0 18/26 100.00
3/0 18/26 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
08/11/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HNRP - PD
Non-Profit Rebuilding - (HNRP) - PD

Activity Status:

Under Way

Project Title:

Non-Profit Rebuilding

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Jul 1 thru Sep 30, 2013 To Date

N/A $2,000,000.00
$0.00 $2,000,000.00
$0.00 $2,000,000.00
$0.00 $2,000,000.00
$0.00 $2,000,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,000,000.00
$0.00 $0.00

This activity provides for the administration of the Non-profit Rebuilding program by the Louisiana Housing Finance Agency

(LHFA).

Location Description:
N/A

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HPSR - 1IPEOPLES

Activity Title: Plaguemines Rental Housing - Peoples
Community Sta

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0008 Homeowner Rehabilitation

Projected Start Date: Projected End Date:

08/11/2009 06/30/2015

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Louisiana Housing Corporation

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,730,196.90

Total Budget $0.00 $1,730,196.90

Total Obligated $0.00 $1,730,196.90

Total Funds Drawdown $16,772.80 $1,168,079.24
Program Funds Drawdown $16,772.80 $1,168,079.24
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $16,772.80 $1,168,079.24

Louisiana Housing Corporation $16,772.80 $82,676.20
Louisiana Housing Finance Agency $0.00 $1,085,403.04
Match Contributed $0.00 $0.00

Activity Description:
See Activity Description for HPSR - LFRC.

Location Description:

Plaguemines Parish

Activity Progress Narrative:

Funds were dispersed on home loans reported in a previous year.
Charlissa Laws

>Program Administrator

>225-763-8618

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 716
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Renter Households 1 0 1
Activity Locations
Address City County
160 Louis Morel Ln Buras

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
716

716

Cumulative Actual Total / Expected

Low Mod
5/4 11
5/4 1/1

State
Louisiana

Total Low/Mod%

716 85.71
716 85.71
Zip Status / Accept

70041-5326 Match /Y

Amount
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Grantee Activity Number: HPSR - 2UWOGNA

Activity Title: Plaguemines Rental Housing - United Way of GNO

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0008 Homeowner Rehabilitation

Projected Start Date: Projected End Date:

08/11/2009 06/30/2015

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Louisiana Housing Corporation

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,852,196.90

Total Budget $0.00 $1,852,196.90

Total Obligated $0.00 $1,852,196.90

Total Funds Drawdown $14,221.77 $1,511,022.50
Program Funds Drawdown $14,221.77 $1,511,022.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $14,221.77 $1,511,022.50

Louisiana Housing Corporation $14,221.77 $173,406.12
Louisiana Housing Finance Agency $0.00 $1,337,616.38
Match Contributed $0.00 $0.00

Activity Description:
See Activity Description for HPSR - LFRC.

Location Description:

Plaquemines Parish

Activity Progress Narrative:

Funds were dispersed to cover Project Delivery expenses for May 2011.
Charlissa Laws

>Program Administrator

>225-763-8618

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/8

8/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/8 2/0 8/8 100.00
6/8 2/0 8/8 100.00

Amount
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Grantee Activity Number: HSSD - Cameron Soft Seconds - LMI

Activity Title: HSSD - Cameron Soft Seconds - LMI

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

0005 Soft Seconds

Projected Start Date: Projected End Date:

03/19/2009 04/04/2049

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Cameron Parish Police Jury

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $525,000.00

Total Budget $0.00 $525,000.00

Total Obligated $0.00 $525,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

This program will be funded with a portion of the $72.6 in Small Rental Program (SRP) funds designated for the purpose of
promoting homeownership and expanding housing opportunities for existing LMI renter households(those earning less than
80% of the area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to
the redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the outstanding principal or a
portion of this principal will be due on sale depending on whether the owner has realized a gain over this initial investment, i.e.
his equity and the amount of the first mortgage that he took on in order to purchase the property. Purchasers will be selected
based on a lottery system. The Parish government may elect to provide priorities to select groups of eligible purchasers, e.g.
uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT properties to be developed
as affordable rental housing, including rent to own developments. Again, any properties developed through an LLT rental
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initiative would also have to meet the basic requirements previously stated.

Location Description:

Cameron Parish

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/0

0/0

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/0 0/0 0
0/0 0/0 0

Amount
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Grantee Activity Number: HSSD - Jefferson Soft Seconds - LMI

Activity Title: HSSD - Jefferson Soft Seconds - LMI

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0005 Soft Seconds

Projected Start Date: Projected End Date:

12/01/2011 11/30/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Jefferson Parish

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $4,896,000.00

Total Budget $0.00 $4,896,000.00

Total Obligated $0.00 $4,896,000.00

Total Funds Drawdown $511,740.00 $1,520,094.00
Program Funds Drawdown $511,740.00 $1,520,094.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $511,740.00 $1,520,094.00

Jefferson Parish $511,740.00 $1,520,094.00
Match Contributed $0.00 $0.00

Activity Description:

This program will be funded with a portion of the $75M in Small Rental Program (SRP) funds designated for the purpose of
promoting homeownership and expanding housing opportunities for existing LMI renter households(those earning less than
80% of the area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to
the redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the outstanding principal or a
portion of this principal will be due on sale depending on whether the owner has realized a gain over this initial investment, i.e.
his equity and the amount of the first mortgage that he took on in order to purchase the property. Purchasers will be selected
based on a lottery system. The Parish government may elect to provide priorities to select groups of eligible purchasers, e.g.
uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT properties to be developed
as affordable rental housing, including rent to own developments. Again, any properties developed through an LLT rental
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initiative would also have to meet the basic requirements previously stated.

Location Description:

Jefferson Parish

Activity Progress Narrative:

Demographics for remaining loans were reported last quarter, and payments were processed this quarter.
Brenda Evans

>Program Administrator

>225 763-8852

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 12 35/77
# of Singlefamily Units 12 35/77

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 4 8 12 8/0 2777 35/77 100.00
# Owner Households 4 8 12 8/0 27177 35/77 100.00
Activity Locations
Address City County State Zip Status / Accept
1073 Kingsway Dr E Gretna Louisiana 70056-8113 Match /Y
1413 Drake Ln Gretna Louisiana 70056-7784 Match/Y
648 Fielding Ave Gretna Louisiana 70056-4025 Match/Y
1716 Missouri Ave Kenner Louisiana 70062-6062 Match/Y
3229 Arkansas Ave Kenner Louisiana 70065-3612 Match/Y
449 Bertolino Dr Kenner Louisiana 70065-2534 Match /Y
1804 Bonnie Ann Dr Marrero Louisiana 70072-4106 Match /Y
2588 Schwegmann Dr Marrero Louisiana 70072-5352 Match /Y
4037 Regina Coeli Ct Marrero Louisiana 70072-6354 Match /Y
508 Athania Pkwy Metairie Louisiana 70001-4002 Match/Y
817 Lamar Ave Terrytown Louisiana 70056-4534 Match /Y
809 Keller Ave Westwego Louisiana 70094-4705 Match/Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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HSSD - Jeffe
HSSD - Jeffe

Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance (with waiver only)
Project Number:

0005

Projected Start Date:

12/01/2011

Benefit Type:

Direct Benefit (Households)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Jefferson Parish

Match Contributed

Activity Description:

Program delivery costs to carry out Soft Seconds Program in Jeffers

Location Description:

Jefferson Parish

Activity Progress Narrative:

Cost for delivering the Jefferson Parish Soft Seconds Program.
Brenda Evans

>Program Administrator

>225 763-8852

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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rson Soft Seconds - PD

Activity Status:

Under Way

Project Title:

Soft Seconds

Projected End Date:

11/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date
N/A $480,000.00
$0.00 $480,000.00
$0.00 $480,000.00
$0.00 $740.00
$0.00 $740.00
$0.00 $0.00

$0.00 $0.00

$0.00 $740.00
$0.00 $740.00
$0.00 $0.00

on Parish.

Cumulative Actual Total / Expected
Total
0/0

0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Homeownership Assistance (with waiver only)

Project Number:

0005 Soft Seconds
Projected Start Date: Projected End Date:
12/01/2011 11/30/2014

Benefit Type:
Direct Benefit (Households)

National Objective:

Activity Status:

Under Way
Project Title:

HSSD - Jefferson Soft Seconds - UN
HSSD - Jefferson Soft Seconds - UN

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need Jefferson Parish

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $4,224,000.00

Total Budget $0.00 $4,224,000.00

Total Obligated $0.00 $4,224,000.00

Total Funds Drawdown $200,248.14 $918,892.14
Program Funds Drawdown $200,248.14 $918,892.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $200,248.14 $918,892.14

Jefferson Parish $200,248.14 $918,892.14
Match Contributed $0.00 $0.00

Activity Description:

This program will be funded with a portion of the $75M in Small Rental Program (SRP) funds designated for the purpose of
promoting homeownership and expanding housing opportunities for existing LMI renter households(those earning less than
80% of the area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to
the redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the outstanding principal or a
portion of this principal will be due on sale depending on whether the owner has realized a gain over this initial investment, i.e.
his equity and the amount of the first mortgage that he took on in order to purchase the property. Purchasers will be selected
based on a lottery system. The Parish government may elect to provide priorities to select groups of eligible purchasers, e.g.
uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT properties to be developed
as affordable rental housing, including rent to own developments. Again, any properties developed through an LLT rental
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initiative would also have to meet the basic requirements previously stated.

Location Description:

Jefferson Parish

Activity Progress Narrative:

Please see Activity Narrative for HSSD - Jefferson Soft Seconds - LMI.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 8
# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 8
# Owner Households 0 0 8
Activity Locations
Address City County
191 Sugarpine Dr Gretna
2161 Legion Dr Gretna
868 Bellemeade Blvd Gretna
590 Gordon Ave Harahan
629 Dodge Ave Jefferson
2108 lowa Ave Kenner
1712 W Esplanade Ave S Metairie
612 Cathy Ave Metairie

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
27174

27174

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 2774 0.00
0/0 0/0 2774 0.00

State Zip Status / Accept
Louisiana 70056-7811 Match /Y
Louisiana 70056-4519 Match/Y
Louisiana 70056-7634 Match /Y
Louisiana 70123-3944 Match /Y
Louisiana 70121-1209 Match /Y
Louisiana 70062-5933 Match /Y
Louisiana 70005-1003 Match /Y
Louisiana 70003-6108 Match/Y

Amount
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Grantee Activity Number: HSSD - Orleans Soft Seconds - LMI

Activity Title: HSSD - Orleans Soft Seconds - LMI
Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0005 Soft Seconds

Projected Start Date: Projected End Date:

01/01/2011 12/31/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod City of New Orleans - K/R

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $30,091,623.65
Total Budget $0.00 $30,091,623.65
Total Obligated $0.00 $26,660,999.25

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

$4,667,194.33

$4,667,194.33
$0.00

$0.00
$4,667,194.33
$4,667,194.33

$0.00

$20,470,483.97

$20,470,483.97
$0.00

$0.00
$20,470,483.97
$20,470,483.97

$0.00

Activity Description:

This program will be funded with $75M from unallocated Small Rental Program (SRP) funds for the purpose of promoting
homeownership and to expand housing opportunities for existing LMI renter households(those earning less than 80% of the
area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to the
redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the outstanding principal or a
portion of this principal will be due on sale depending on whether the owner has realized a gain over this initial investment, i.e.
his equity and the amount of the first mortgage that he took on in order to purchase the property. Purchasers will be selected
based on a lottery system. The Parish government may elect to provide priorities to select groups of eligible purchasers, e.g.
uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT properties to be developed
as affordable rental housing, including rent to own developments. Again, any properties developed through an LLT rental
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initiative would also have to meet the basic requirements previously stated.

Location Description:

13 most disaster affected parishes.

Activity Progress Narrative:

During the 3rd quarter of 2013 the City of New Orleans processed 75 LMI loans. The program is on-going. All multi-units (5) are
moderate.

Brenda Evans

>Program Administrator

>225 763-8852

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 80 325/383
# of Singlefamily Units 80 325/383

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 10 65 75 26/0 294/383 320/383 100.00
# Owner Households 10 65 75 26/0 294/383 320/383 100.00
Activity Locations
Address City County State Zip Status / Accept
11131 vy Ln New Orleans Louisiana 70128-2917 Match/Y
11416 Prentiss Ave New Orleans Louisiana 70128-3048 Match/Y
1301 Richland Rd New Orleans Louisiana 70114-1856 Match /Y
13280 Hayne Blvd New Orleans Louisiana 70128-1510 Match/Y
13553 Trappers Ct New Orleans Louisiana 70129-2804 Match/Y
1412 S Saratoga St New Orleans Louisiana 70113-2322 Match /Y
1477 Westbrook Dr New Orleans Louisiana 70122-1838 Match /Y
1527 Baronne St New Orleans Louisiana 70113-1301 Match/Y
1626-28 Alvar Street New Orleans Louisiana 70117- Match /N
1680 Agriculture St New Orleans Louisiana 70119-1849 Match/Y
1818 Reynes St New Orleans Louisiana 70117-4132 Match /Y
1942 Mediamolle Dr New Orleans Louisiana 70114-3432 Match /Y
2001 Easter Ln New Orleans Louisiana 70114-3417 Match/Y
2501 S Rocheblave St New Orleans Louisiana 70125-3023 Match /Y
2518 N Johnson St New Orleans Louisiana 70117-7608 Match/Y
2563 N Roman St New Orleans Louisiana 70117-7763 Match /Y
2600 Eton St New Orleans Louisiana 70131-3800 Match /Y
2622 Magnolia St New Orleans Louisiana 70113-2602 Match /Y
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2718 Frankfort St
2764-66 Clover Street
300 Neil Ave

3075 Behrman Hwy
3198 Desaix Blvd

3328 Washington Ave
3411 Derby PI

3419 4th St

3534 Bruxelles St

3620 Rue Nichole

3620 Tasha PI

3724-26 Bruxelles Street
3840 S Pin Oak Ave
4430 Wellington Avenue
4449 Bundy Rd

4529 Saint Anthony Ave
4600 Gabriel Dr

4612 S Derbigny St
4733 Overton Dr

4818 Brittany Ct

4827 Bundy Rd

4833 Paris Ave

4834 Read Blvd

4901 Rosalia Dr

4922 Saint Bernard Ave
4927 Gawain Dr

5014 N Roman St

5067 Press Dr

5080 Warren Dr

5110 Macarthur Blvd
5150 Saint Ferdinand Dr
5220 Tullis Dr

5322 Wildair Dr
5443-45 Douglas Avenue
5500 Vicksburg St

5744 Rhodes Ave

6017 Franklin Ave
7050-52 Bunker Hill Rd.
7216 W Tamaron Blvd
7241 Beauvoir Ct

7410 Benson St

7417 Primrose Dr

7418 Burke Street

New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans
New Orleans

New Orleans
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Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana
Louisiana

Louisiana

70122-6518
70122-

70131-4108
70114-7905
70119-1904
70125-3824
70119-2013
70125-3809
70122-2305
70131-5460
70131-2290
70122-

70131-8446
70122-

70127-4113
70122-3130
70127-3344
70125-5014
70122-2517
70129-1502
70127-3450
70122-2554
70127-3632
70127-3564
70122-1241
70127-3223
70117-4142
70126-3403
70127-3759
70131-5342
70126-3412
70131-8525
70122-3424
70117-

70124-2712
70131-3924
70122-6423
70127-

70128-4605
70128-2507
70127-1514
70126-2029
70127-

Match /'Y
Match / N
Match /Y
Match /'Y
Match /'Y
Match /Y
Match /'Y
Match /'Y
Match /Y
Match /'Y
Match /'Y
Match /N
Match /'Y
Match / N
Match /Y
Match /'Y
Match /'Y
Match /Y
Match /'Y
Match /'Y
Match /Y
Match /'Y
Match /'Y
Match /Y
Match /'Y
Match /'Y
Match /Y
Match /'Y
Match /'Y
Match /Y
Match /'Y
Match /'Y
Match /Y
Match / N
Match /'Y
Match /Y
Match /'Y
Match / N
Match /Y
Match /'Y
Match /'Y
Match /Y
Match / N
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7500 Dominique PI New Orleans Louisiana 70129-5007 Match/Y

7520 Eastmore Rd New Orleans Louisiana 70126-1865 Match /Y
7549 Briarwood Dr New Orleans Louisiana 70128-1501 Match/Y
7601 Fieldston Rd New Orleans Louisiana 70126-2056 Match /Y
7640 Expedition Dr New Orleans Louisiana 70129-2734 Match /Y
7651 Sandy Cove Dr New Orleans Louisiana 70128-1327 Match/Y
7724 Ebbtide Dr New Orleans Louisiana 70126-1918 Match /Y
7841 Wave Dr New Orleans Louisiana 70128-1233 Match /Y
7901 Windward Ct New Orleans Louisiana 70128-1342 Match /Y
7925 Sandy Cove Dr New Orleans Louisiana 70128-1332 Match /Y
824 Weiblen PI New Orleans Louisiana 70124-1762 Match /Y
8305 Nelson St New Orleans Louisiana 70118-3035 Match/Y
9018 Pritchard PI New Orleans Louisiana 70118-2335 Match/Y
9870 Andover Dr New Orleans Louisiana 70127-2214 Match /Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance (with waiver only)
Project Number:

0005

Projected Start Date:

01/01/2013

Benefit Type:

Direct Benefit (Households)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

HSSD - Orleans Soft Seconds - PD
HSSD - Orleans Soft Seconds - PD

Activity Status:
Under Way

Project Title:

Soft Seconds
Projected End Date:
12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013
N/A

$0.00

$0.00
$24,145.27

$24,145.27
$0.00

$0.00
$169,074.65
$169,074.65

$0.00

Program delivery costs for delivering the Soft Seconds Program in Orleans Parish.

Location Description:

Orleans Parish

Activity Progress Narrative:

Costs for delivering Soft Seconds Program.
Brenda Evans

>Program Administrator

>225 763-8852

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected

To Date
$2,550,000.00
$2,550,000.00
$2,550,000.00
$24,145.27

$24,145.27
$0.00

$0.00
$169,074.65
$169,074.65

$0.00

Total
0/0

0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: HSSD - Orleans Soft Seconds - UN

Activity Title: HSSD - Orleans Soft Seconds - UN

Activitiy Category: Activity Status:

Homeownership Assistance (with waiver only) Under Way

Project Number: Project Title:

0005 Soft Seconds

Projected Start Date: Projected End Date:

01/01/2011 12/31/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Urgent Need City of New Orleans - K/R

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $19,633,376.35

Total Budget $0.00 $19,633,376.35

Total Obligated $0.00 $23,064,000.75

Total Funds Drawdown $729,791.83 $3,142,828.31
Program Funds Drawdown $729,791.83 $3,142,828.31
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $729,791.83 $3,142,828.31

City of New Orleans - K/IR $729,791.83 $3,142,828.31
Match Contributed $0.00 $0.00

Activity Description:

This program will be funded with $75M from unallocated Small Rental Program (SRP) funds for the purpose of promoting
homeownership and to expand housing opportunities for existing LMI renter households(those earning less than 80% of the
area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to the
redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the outstanding principal or a
portion of this principal will be due on sale depending on whether the owner has realized a gain over this initial investment, i.e.
his equity and the amount of the first mortgage that he took on in order to purchase the property. Purchasers will be selected
based on a lottery system. The Parish government may elect to provide priorities to select groups of eligible purchasers, e.g.
uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT properties to be developed
as affordable rental housing, including rent to own developments. Again, any properties developed through an LLT rental
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initiative would also have to meet the basic requirements previously stated.

Location Description:

13 most disaster affected parishes

Activity Progress Narrative:

During the 3rd quarter of 2013 the City of New Orleans processed 20 UN loans. The program is ongoing. The one Multi-unit is

UN.

Brenda Evans
>Program Administrator
>225 763-8852

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 21
# of Singlefamily Units 21

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 20
# Owner Households 0 0 20
Activity Locations
Address City County
11041 Kinneil Rd New Orleans
1216 Seville Dr New Orleans
1223 Gardena Dr New Orleans
1525 Gardena Dr New Orleans
2624 Robert E Lee Blvd New Orleans
3845 Peachtree Ct New Orleans
4001 S Pin Oak Ave New Orleans
4226 General Meyer Ave New Orleans
4745 Charlene Dr New Orleans
4765-67 Viola Street New Orleans
4966 Miles Dr New Orleans
5114 Cartier Ave New Orleans
5936-38 Babylon Street New Orleans
6009 Campus Blvd New Orleans
7011 Mayo Blvd New Orleans
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
85/368

85/368

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 84/368 0.00
0/0 0/0 84/368 0.00

State Zip Status / Accept
Louisiana 70127-1861 Match/Y
Louisiana 70122-1941 Match /Y
Louisiana 70122-1909 Match /Y
Louisiana 70122-1952 Match /Y
Louisiana 70122-6442 Match /Y
Louisiana 70131-8313 Match/Y
Louisiana 70131-8449 Match/Y
Louisiana 70131-3414 Match /Y
Louisiana 70127-3317 Match/Y
Louisiana 70126- Match /N
Louisiana 70122-2510 Match /Y
Louisiana 70122-1905 Match /Y
Louisiana 70126- Match /N
Louisiana 70126-2209 Match /Y
Louisiana 70126-3040 Match /Y
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7121 E Renaissance Ct New Orleans Louisiana 70128-2545 Match/Y

7461 Scottsdale Dr New Orleans Louisiana 70127-1539 Match /Y
7531 Sheffield St New Orleans Louisiana 70126-1757 Match/Y
7725 Primrose Dr New Orleans Louisiana 70126-1944 Match /Y
7821 Masefield St New Orleans Louisiana 70126-1611 Match/Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
0005

Projected Start Date:
01/01/2010

Benefit Type:

HSSD - Plaquemines Soft Seconds - LMI
HSSD - Plaquemines Soft Seconds - LMI

Activity Status:

Under Way

Project Title:

Soft Seconds

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod United Way of Southeast Louisiana.

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,300,718.00

Total Budget $0.00 $1,300,718.00

Total Obligated $0.00 $1,300,718.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

This program will be funded with a portion of the $72.6 in Small Rental Program (SRP) funds designated for the purpose of
promoting homeownership and expanding housing opportunities for existing LMI renter households(those earning less than
80% of the area median income), using the supply of Louisiana Land Trust (LLT) Properties. By targeting financial support to
the redevelopment of these properties selected by the local governments, this program will also promote neighborhood
revitalization in critical areas throughout the Louisiana Gulf Coast. Funding for this initiative will be subject to the guiding
principles of the SRP. Specifically, all funding will be restricted to four unit properties and to restoring property that received
severe or major damage through Hurricanes Rita or Katrina in the 13 Parishes suffering the most severe damage to their rental
housing stocks. The process is designed to work as follows. Parish government officials will be asked to select a pool of LLT
parcels to be targeted for re-development as first time homebuyer properties. These properties will be grouped together in
clusters whenever possible in order to take advantage of economies of scale and to ensure that their development will have a
significant positive impact on the area. The selected properties and commitments for any necessary CDBG subsidies will be
offered through a competitive process to qualified developers, including nonprofit and for-profit organizations, that are able to
provide a finished property that meets the Program's quality standards and is affordable to the pool on income eligible buyers.
Upon completion, the properties will be sold at a market price set at the full cost of development, but the actual cost to the
qualified first time homebuyers will be significantly less. The difference or gap will be provided in the form of a no interest, soft
second mortgage to the purchaser. The amount of the soft second loan will be scaled to ensure that the actual cost of
purchasing the property is affordable to eligible buyers taking into consideration prevailing interest rates, construction and
operating costs, and industry standards for affordability, such as 30% of income for housing costs. Funding for an LLT rental
property would range from $10,000 to $100,000. This soft second loan will be forgiven over time for the period the purchaser
remains in the home. However, the program will be structured to provide recapture of benefits in the event of sale. For instance,
if the new homeowner sells the property before their soft second loan is completely forgiven, the outstanding principal or a
portion of this principal will be due on sale depending on whether the owner has realized a gain over this initial investment, i.e.
his equity and the amount of the first mortgage that he took on in order to purchase the property. Purchasers will be selected
based on a lottery system. The Parish government may elect to provide priorities to select groups of eligible purchasers, e.g.
uniformed workers. Where appropriate, Parish governments may also elect to select a pool of LLT properties to be developed
as affordable rental housing, including rent to own developments. Again, any properties developed through an LLT rental
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initiative would also have to meet the basic requirements previously stated.

Location Description:

Plaquemines Parish

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/0

0/0

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/0 0/0 0
0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

Activity Status:
Under Way
Project Title:

0005 Soft Seconds
Projected Start Date: Projected End Date:
01/01/2010 12/31/2015

Benefit Type:
Direct Benefit (Households)

National Objective:

HSSD - Plaquemines Soft Seconds - PD
HSSD - Plaquemines Soft Seconds - PD

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod United Way of Southeast Louisiana.

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $274,282.00

Total Budget $0.00 $274,282.00

Total Obligated $274,282.00 $274,282.00

Total Funds Drawdown $46,213.42 $46,213.42
Program Funds Drawdown $46,213.42 $46,213.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $46,213.42 $46,213.42

United Way of Southeast Louisiana. $46,213.42 $46,213.42
Match Contributed $0.00 $0.00

Activity Description:

Program delivery costs.

Location Description:

Plaguemines Parish

Activity Progress Narrative:

The funds expended above are for program delivery costs of the Plaquemines Parish Soft Seconds program.

Brenda Evans
>Program Administrator
>225 763-8852

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/0

# of Singlefamily Units 0 0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: IEDU - 00009
Activity Title: Edgar P. Harney Elementary

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

10/29/2007

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Department of Education/Recovery School

Jul 1 thru Sep 30, 2013 To Date
N/A $782,306.27
$0.00 $782,306.27
$0.00 $782,306.27
$0.00 $782,306.27
$0.00 $782,306.27
$0.00 $0.00

$0.00 $0.00

$0.00 $782,306.27
$0.00 $0.00

This project repairs and restores Edgar P. Harney Elementary to its pre-Katrina condition.

Location Description:
2503 Willow Street, New Orleans, LA 70113

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
175621 79523 467013 54.63

Amount

$843,715.00

$843,715.00

129

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IEDU - 00041
Activity Title: William J. Guste Elementary School

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

06/13/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Department of Education/Recovery School

Jul 1 thru Sep 30, 2013 To Date

N/A $11,205,677.81
$0.00 $11,205,677.81
$0.00 $11,205,677.81
$0.00 $11,195,599.86
$0.00 $11,195,599.86
$0.00 $0.00

$0.00 $0.00

$0.00 $11,195,599.86
$0.00 $0.00

This project repairs FEMA ineligible repairs of William J. Guste Elementary School using CDBG funding. This includes
replacement of HVAC system, modernization of 2nd floor, walls and ceilings, exterior and interior (courtyard) windows, and
installation of modern IT and infrastructure, remodeled kitchen and lavatories, ADA compliance, replacement of doors and
hardware, and new chase system for courtyard windows. Additionally, this project will fund science tables, stools, a refrigerator,

and peg boards.

Location Description:
2825 Thalia St., New Orleans, LA 70113

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $923,884.44
Private Funds $55,000.00
Total Other Funding Sources $978,884.44
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Grantee Activity Number: IEDU - 00054
Activity Title: Relocation of Food Service & Admin. Facilities

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

08/14/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Calcasieu Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $1,175,527.00
$0.00 $1,175,527.00
$0.00 $1,175,527.00
$0.00 $1,175,527.00
$0.00 $1,175,527.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,175,527.00
$0.00 $0.00

This project relocates the school lunch administration offices of the Calcasieu Parish School Board, and is a continuation of the
consolidation of numerous support departments of the School Board as a result of Hurricane Rita. The goal of the project is to
consolidate and centralize all school system offices to increase the ability to manage and control operations more effectively

and efficiently.

Location Description:
3310 Broad Street, Lake Charles, LA 70601

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
44528 29366 179026 41.28

Amount

$1,000,000.00

$1,000,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

09/03/2010

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
St. Charles Parish School Board

Match Contributed

Activity Description:

IEDU - 00059
Luling Elementary School Land Lab

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
St. Charles Parish School Board

Jul 1 thru Sep 30, 2013 To Date
N/A $934,827.00
$0.00 $934,827.00
$0.00 $934,827.00
$111,579.73 $864,182.08
$111,579.73 $864,182.08
$0.00 $0.00

$0.00 $0.00
$111,579.73 $864,182.08
$111,579.73 $864,182.08
$0.00 $0.00

This project will fund the design and construction of a new permanent building [approximately thirty-five hundred (3500) square
feet] to house the St. Charles Luling Elementary School Land Lab and replace the portable structure that was severely

damaged by Hurricane Katrina.

Location Description:
904 Sugarhouse Road, Luling, LA 70070

Activity Progress Narrative:

Construction and Design.
Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

134

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
8617 7101 47643 32.99

Amount

$19,528.00

$19,528.00

135

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IEDU - 00060
Activity Title: South Cameron High School Vo-Tech Building

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

10/23/2009

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Cameron Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $1,445,499.68
$0.00 $1,445,499.68
$0.00 $1,445,499.68
$0.00 $1,445,499.68
$0.00 $1,445,499.68
$0.00 $0.00

$0.00 $0.00

$0.00 $1,445,499.68
$0.00 $0.00

This project consists of the construction of the new South Cameron High School Vocational Educational Technical Building in
Grand Chenier, Louisiana. The 110" x 58' pre-engineered metal building is approximately 5,105 sq. ft. (gross), and will include a
classroom, office, restrooms, vestibule, book room and lab. Additionally, this facility will be ADA accessible.

Location Description:
753 Oak Grove Parkway, Grand Chenier, LA 70643

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

136

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2316 2081 9926 44.30
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: IEDU - 00061
Activity Title: Stadium Renovations - Chalmette High School

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

11/04/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:
St. Bernard Parish School Board

Jul 1 thru Sep 30, 2013 To Date
N/A $679,155.00
$0.00 $679,155.00
$0.00 $679,155.00
$0.00 $679,155.00
$0.00 $679,155.00
$0.00 $0.00

$0.00 $0.00

$0.00 $679,155.00
$0.00 $0.00

This project includes repairs to the concrete (home side) and steel framed (visitor's side) of the existing football stadium; repairs
to the concrete baseball stadium; and repairs to the girls' softball facilities. The renovated stadiums will provide expanded
physical educational and athletic opportunities for the expanded student population at the consolidated Chalmette High School.
In addition, the renovated stadiums will offer expanded public event services for the St. Bernard Parish community.

Location Description:
1101 E. Judge Perez Drive, Chalmette, LA 70043

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

138

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 14577 12650 66442 40.98
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $6,150,638.97
Private Funds $124,642.00
Total Other Funding Sources $6,275,280.97

139

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0024

Projected Start Date:

07/06/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Plaguemines Parish School Board

Match Contributed

Activity Description:

This project will enable construction of an access bridge from Highw
High School campus. The construction of this access bridge to the ¢

IEDU - 00062
South Plaguemines High School Access Bridge

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Plaquemines Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $1,081,158.00
$0.00 $1,081,158.00
$0.00 $1,081,158.00
$3,679.00 $877,034.35
$3,679.00 $877,034.35
$0.00 $0.00

$0.00 $0.00
$3,679.00 $877,034.35
$3,679.00 $877,034.35
$0.00 $0.00

ay 23 over a drainage canal to the new South Plaquemines
ampus will accommodate the increased number of students

and teachers as well as provide additional access for emergency vehicles to the campus.

Location Description:
34158 Highway 11, Buras, LA 70041

Activity Progress Narrative:

Construction.

Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/140
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 3605 1949 11548 48.09
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0024

Projected Start Date:
07/06/2010

Benefit Type:
Area Benefit (Census)

National Objective:
Slums and Blight

Overall

IEDU - 00067
Salmen High School

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

07/31/2014

Completed Activity Actual End Date:

Responsible Organization:
St. Tammany Parish School Board

Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

N/A

$8,843,820.00

$0.00 $8,843,820.00
$0.00 $8,843,820.00
$0.00 $8,843,820.00
$0.00 $8,843,820.00
$0.00 $0.00
$0.00 $0.00
$0.00 $8,843,820.00
$0.00 $0.00

This project funds FEMA ineligble costs in connection with reconstruction of Salmen High School and Field House/Weight

Room in Slidell, Louisiana.

Location Description:
300 Spartan Drive, Slidell, LA 70458

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 4555 3954 25804 32.98
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $46,538,861.00
Private Funds $2,485,742.00
Total Other Funding Sources $49,024,603.00
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Grantee Activity Number:
Activity Title: Belle Chase
Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

0024

Projected Start Date:

10/21/2010

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Plaguemines Parish School Board

Match Contributed

Activity Description:

IEDU - 00071

High School Renovations

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Plaquemines Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $3,834,521.99
$0.00 $3,834,521.99
$0.00 $3,834,521.99
$16,016.25 $3,617,082.92
$16,016.25 $3,617,082.92
$0.00 $0.00

$0.00 $0.00

$16,016.25 $3,617,082.92
$16,016.25 $3,617,082.92
$0.00 $0.00

This project provides the Belle Chasse High School essential repairs needed to maintain educational and public health
standards by utilizing CDBG funding for FEMA-ineligible structure improvements. The funding will help in attaining compliance
with physical accessibility and the Americans with Disability Act (ADA).

Location Description:
539 F. Edward Hebert Boulevard, Belle Chasse, LA 70037

Activity Progress Narrative:

Design and Construction.
Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

144

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2474 2034 12950 34.81
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

07/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Plaguemines Parish School Board

Match Contributed

Activity Description:

IEDU - 00072
South Plaguemines High School Enhancements

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Plaquemines Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A
$0.00

$0.00
$1,023,705.26

$1,023,705.26
$0.00

$0.00
$1,023,705.26
$1,023,705.26

$0.00

$2,106,870.00
$2,106,870.00

$2,106,870.00
$1,099,004.51

$1,099,004.51
$0.00

$0.00
$1,099,004.51
$1,099,004.51

$0.00

This project provides CDBG funding for FEMA-ineligible site improvements, such as roadways, parking and utilities for South

Plaguemeines High School.

Location Description:
34158 Highway 11, Buras, LA 70041

Activity Progress Narrative:

Construction and Design.
Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

146

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
2195 1928 12409 33.23

Amount

$410,336.00

$410,336.00
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Grantee Activity Number: IEDU - 00075

Activity Title: Boothville Elementary Schools Renovations

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

07/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

07/14/2018

Completed Activity Actual End Date:

Responsible Organization:

Plaquemines Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $1,945,469.22
$0.00 $1,945,469.22
$0.00 $1,945,469.22
$0.00 $73,170.00
$0.00 $73,170.00
$0.00 $0.00

$0.00 $0.00

$0.00 $73,170.00
$0.00 $0.00

Renovations to include upgrade of electrical, plumbing and mechanical systems, playground enhancements, structural repairs.

Location Description:
#1 Oiler Drive, Boothville, LA 70038

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
Total
# of Public Facilities 0

148

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
2310 1120 7647 44.85

Amount

$72,420.00

$72,420.00
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Grantee Activity Number: IEDU - 00076
Activity Title: South Plaguemines Elementary School
Enhancements

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

06/01/2012

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Plaguemines Parish School Board

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

03/23/2015

Completed Activity Actual End Date:

Responsible Organization:
Plaquemines Parish School Board

Jul 1 thru Sep 30, 2013 To Date
N/A $663,416.00
$0.00 $663,416.00
$0.00 $663,416.00
$57,130.00 $72,790.00
$57,130.00 $72,790.00
$0.00 $0.00

$0.00 $0.00
$57,130.00 $72,790.00
$57,130.00 $72,790.00
$0.00 $0.00

This project provides CDBG funding for FEMA-ineligible site improvements, such as roadways, parking, and drainage for South

Plaguemines Elementary School.

Location Description:
309 Civic Drive, Port Sulphur, LA 70083

Activity Progress Narrative:

Construction and Design.
Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
2608 1386 8225 48.56

Amount

$286,983.00

$286,983.00
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Grantee Activity Number: IEDU - 00077
Activity Title: New Administration Building

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

05/24/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

05/24/2014

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish Public School System

Jul 1 thru Sep 30, 2013 To Date

N/A $4,813,724.00
$0.00 $4,813,724.00
$0.00 $4,813,724.00
$0.00 $3,717,675.57
$0.00 $3,717,675.57
$0.00 $0.00

$0.00 $0.00

$0.00 $3,717,675.57
$0.00 $0.00

This project replaces the structure that was severely damaged by Hurricane Katrina. The new administration building will be a
single building (approx. 77,000 sq. ft.) with a low rise multistory office wing and a board room which will also contain the

professional development center and the television studio.

Location Description:
501 Manhatten Blvd., Harvey, LA 70058

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 96707 74423 451104 37.94
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $18,614,927.00
Private Funds $3,109,780.00
Total Other Funding Sources $21,724,707.00
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Grantee Activity Number: IEDU - 00078
Activity Title: Brock Elementary School Repair

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

09/15/2010

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

07/31/2014

Completed Activity Actual End Date:

Responsible Organization:

St. Tammany Parish School Board

Jul 1 thru Sep 30, 2013 To Date
N/A $36,700.00
$0.00 $36,700.00
$0.00 $36,700.00
$0.00 $36,700.00
$0.00 $36,700.00
$0.00 $0.00
$0.00 $0.00
$0.00 $36,700.00
$0.00 $0.00

This project is a reimbursement for primary and secondary education funds for the purpose of paying FEMA ineligible costs in

connection with renovation of Brock Elementary School in Slidell, Louisiana.

Location Description:
259 Brakefield Street, Slidell, LA 70458

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
4555 3954 25804 32.98

Amount

$9,068,817.00

$9,068,817.00
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Grantee Activity Number: IEDU - 00079
Activity Title: Brooks Curriculum Center

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

05/25/2010

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

07/31/2014

Completed Activity Actual End Date:

Responsible Organization:

St. Tammany Parish School Board

Jul 1 thru Sep 30, 2013 To Date
N/A $197,040.00
$0.00 $197,040.00
$0.00 $197,040.00
$0.00 $197,040.00
$0.00 $197,040.00
$0.00 $0.00

$0.00 $0.00

$0.00 $197,040.00
$0.00 $0.00

This project is a reimbursement for primary and secondary education funds for the purpose of paying FEMA ineligible costs in

connection with renovation of Brooks Curriculum Center in Slidell, Louisiana.

Location Description:
2544 Sqt. Alfred Drive, Slidell, LA 70458

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
4555 3954 25804 32.98

Amount

$10,725,000.00

$10,725,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

12/22/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Plaguemines Parish School Board

Match Contributed

Activity Description:

IEDU - 00080
Phoenix High School (PK-12) Enhancements

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Plaquemines Parish School Board

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$121,444.23

$121,444.23
$0.00

$0.00
$121,444.23
$121,444.23

$0.00

To Date
$1,535,073.00
$1,535,073.00
$1,535,073.00
$224,868.58

$224,868.58
$0.00

$0.00
$224,868.58
$224,868.58

$0.00

This project provides the new Phoenix High School (PK-12) facility with essential infrastructure and site improvements that are
necessary to accommodate the additional needs of the school facility, and maintain educational and health standards. This
project provides CDBG funding for roadways, parking and utilities that were not covered by FEMA eligible funds.

Location Description:
13073 Highway 15, Braithwaite, LA 70040

Activity Progress Narrative:

Construction.

Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
1006 394 2656 52.71

Amount

$550,921.00

$550,921.00
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Grantee Activity Number: IEDU - 00083
Activity Title: Grand Lake High School Career & Technology

Center

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

10/01/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Cameron Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $1,748,600.00
$0.00 $1,748,600.00
$0.00 $1,748,600.00
$0.00 $1,718,969.85
$0.00 $1,718,969.85
$0.00 $0.00

$0.00 $0.00

$0.00 $1,718,969.85
$0.00 $0.00

This project consists of construction of a new addition to the Career and Technology Center at Grand Lake High School to
include an Agriscience Shop and Classroom, a Family and Consumer Science Lab, a Business lab, and boys' and girls'
restrooms. Construction of the new Grand Lake High School Career and Technology Center Addition is vital to the restoration
of critical educational facilities and opportunities for the students in the service delivery area of this facility.

Location Description:
1039 Highway 384, Cameron, LA 70631

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

160

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2316 2081 9926 44.30
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

161
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

09/02/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Plaguemines Parish School Board

Match Contributed

Activity Description:

This project funds FEMA ineligible activities, such as reconstruction

I[EDU - 00087
Belle Chasse Warehouse Renovations

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Plaquemines Parish School Board

Jul 1 thru Sep 30, 2013 To Date
N/A $229,444.70
$0.00 $229,444.70
$0.00 $229,444.70
$7,403.77 $189,871.38
$7,403.77 $189,871.38
$0.00 $0.00

$0.00 $0.00
$7,403.77 $189,871.38
$7,403.77 $189,871.38
$0.00 $0.00

of the loading dock entrance and installation of dock well

pumps to eliminate flooding conditions. Additionally, the installation of a HVAC system will facilitate the storage of paper

products at this Belle Chasse Warehouse.

Location Description:
115 Jarrell Drive, Belle Chasse, LA 70037

Activity Progress Narrative:

Design and Construction.
Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

162

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 6586 4181 26028 41.37
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

10/01/2010

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cameron Parish School Board

Match Contributed

Activity Description:

IEDU - 00089
Grand Lake H.S. New Track Facility& Softball Field

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

03/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Cameron Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $3,792,515.50
$0.00 $3,792,515.50
$0.00 $3,792,515.50
$415,405.19 $3,409,361.88
$415,405.19 $3,409,361.88
$0.00 $0.00

$0.00 $0.00
$415,405.19 $3,409,361.88
$415,405.19 $3,409,361.88
$0.00 $0.00

This track facility and softball field enhancements project is vital to the community because of the existing overcrowded
condition, and excessive wear and tear of the facility poses a serious and immediate threat to the health and welfare of the
students attending the school. Construction of the new track facility and softball field enhancements, (including a press box), as
well as a new concrete drive and a code-approved playground is vital to the restoration of critical educational facilities and

opportunities for the students in the service delivery area of this facil

Location Description:
1039 Highway 384, Grand Lake, LA 70631

Activity Progress Narrative:

Construction and Design.
Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

164

ity.

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2316 2081 9926 44.30
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

165
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Grantee Activity Number:
Activity Title:
Developmen

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

05/28/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Calcasieu Parish School Board

Match Contributed

Activity Description:

IEDU - 00091
Renovation of Existing Bldg. for Wkfc.

t

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
Calcasieu Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $1,893,327.00
$0.00 $1,893,327.00
$0.00 $1,893,327.00
$458,748.54 $1,360,366.10
$458,748.54 $1,360,366.10
$0.00 $0.00

$0.00 $0.00
$458,748.54 $1,360,366.10
$458,748.54 $1,360,366.10
$0.00 $0.00

The goal of this project is to provide additional space for the expansion of the workforce development training program offered

by the Calcasieu Parish School Board. This will be accomplished by

renovating the vacated school lunch administration offices

for use for an automotive maintenance program, automotive body shop program and the outdoor equipment repair program.

Location Description:

726 East Colllege Street, Lake Charles, LA 70607

Activity Progress Narrative:

Construction and Design.
Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

166

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Community Development Block Grant

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
44528 29366 179026 41.28

Amount

$409,105.00

$409,105.00
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Grantee Activity Number:
Activity Title:

I[EDU - 00092
Grand Lake H.S. Renov., Generators &

Landscaping

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

09/22/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cameron Parish School Board

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
Cameron Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $4,117,293.00
$0.00 $4,117,293.00
$0.00 $4,117,293.00
$258,628.81 $3,515,776.99
$258,628.81 $3,515,776.99
$0.00 $0.00

$0.00 $0.00
$258,628.81 $3,515,776.99
$258,628.81 $3,515,776.99
$0.00 $0.00

The Grand Lake High School project will consist of renovations of the Old Gym, Old Cafeteria, Older Wing, installation of two
new emergency generators and platform, campus landscaping and a playground. In addition, this includes replacing pumps at
the existing sewer lift station with 1 phase grinder pumps. The project is vital to the community because providing a safe and
secure educational facility will benefit the health and welfare of the students attending the school. This project is also part of a

larger project located at Grand Lake High School.

Location Description:
1039 Highway 384, Grand Lake, LA 70631

Activity Progress Narrative:

Construction and Design.
Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

168

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
2316 2081 9926 44.30

Amount

$135,815.40

$135,815.40
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Grantee Activity Number:
Activity Title: North Vermil
Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

0024

Projected Start Date:

07/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Vermilion Parish School Board

Match Contributed

Activity Description:

This project will provide additional space for sixth through eighth gra

Location Description:
11609 LA Highway 699, Maurice, LA 70555

Activity Progress Narrative:

Construction.

Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

170

IEDU - 00093

ion Middle School

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

12/29/2014

Completed Activity Actual End Date:

Responsible Organization:
Vermilion Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A
$0.00

$0.00
$1,362,146.85

$1,362,146.85
$0.00

$0.00
$1,362,146.85
$1,362,146.85

$0.00

$6,720,100.41
$6,720,100.41

$6,720,100.41
$1,912,057.64

$1,912,057.64
$0.00

$0.00
$1,912,057.64
$1,912,057.64

$0.00

de students at the North Vermilion Middle School Campus.

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1980 1935 11382 34.40
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

171
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

10/21/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

St. Tammany Parish School Board

Match Contributed

Activity Description:

IEDU - 00094
Madisonville Jr. High School Addition

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
St. Tammany Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $4,848,231.00
$0.00 $4,848,231.00
$0.00 $4,792,733.00
$651,576.81 $4,400,810.72
$651,576.81 $4,400,810.72
$0.00 $0.00

$0.00 $0.00

$651,576.81 $4,400,810.72
$651,576.81 $4,400,810.72
$0.00 $0.00

This project uses CDBG funds to construct classroom additions to Madisonville Junior High School, accommodating the

projected needs for space at the school.

Location Description:
106 Cedar Street, Madisonville, LA 70447

Activity Progress Narrative:

Construction and Design.
Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

172

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 833 846 4583 36.64
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

173
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Grantee Activity Number: IEDU - 00097
Activity Title: Johnson Bayou H. S. Generator, Playground,

Landsc.

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

09/10/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

06/08/2014

Completed Activity Actual End Date:

Responsible Organization:
Cameron Parish School Board

Jul 1 thru Sep 30, 2013 To Date
N/A $95,935.50
$0.00 $95,935.50
$0.00 $95,935.50
$0.00 $95,935.50
$0.00 $95,935.50
$0.00 $0.00
$0.00 $0.00
$0.00 $95,935.50
$0.00 $0.00

This FEMA-ineligible project consists of providing an elevated emergency generator, approximately 750kW, to serve the entire
school, design and construction of a code approved Pre-K playground, and the addition of native landscaping on the campus.
This project is vital to the recovery of the community and will benefit the students by allowing the ability to have key staff
perform necessary duties and functions in case of emergencies, emphasizing safety and activities for the children, and
restoring critical educational facilities and opportunities for the students in the service delivery area of this facility.

Location Description:
6304 Gulf Beach Hwy, Cameron, LA 700631

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

174

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
2316 2081 9926 44.30

Amount

$3,009,380.79

$3,009,380.79
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Grantee Activity Number:
Activity Title: Hackberry H
Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

0024

Projected Start Date:

09/21/2010

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cameron Parish School Board

Match Contributed

Activity Description:

IEDU - 00098

igh School Generators, Platform, Park.

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Cameron Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $1,350,000.00
$0.00 $1,350,000.00
$0.00 $1,350,000.00
$47,330.50 $1,199,495.24
$47,330.50 $1,199,495.24
$0.00 $0.00

$0.00 $0.00

$47,330.50 $1,199,495.24
$47,330.50 $1,199,495.24
$0.00 $0.00

This FEMA-ineligible project consists of providing four (4) generators with automatic transfer switches on four (4) separate
platforms to serve the entire campus, climate control upgrades to old fan coil units, construction of a code approved Pre-K
playground, and landscaping to Hackberry High School campus.This project is designed to mitigate damages and issues

associated with power outages and to increase student safety in the

Location Description:
1390 School Street, Hackberry, LA 70645

Activity Progress Narrative:

Construction.

Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

176

event of natural disasters.

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2316 2081 9926 44.30
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

177
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

10/12/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Plaguemines Parish School Board

Match Contributed

Activity Description:

IEDU - 00100
Belle Chasse Primary School Enhancements

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Plaquemines Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $3,998,904.00
$0.00 $3,998,904.00
$0.00 $3,998,904.00
$9,961.59 $2,383,074.25
$9,961.59 $2,383,074.25
$0.00 $0.00

$0.00 $0.00

$9,961.59 $2,383,074.25
$9,961.59 $2,383,074.25
$0.00 $0.00

The purpose of this project is to provide the Belle Chasse Primary School with essential infrastructure and site preparation
needed to facilitate the new Pre-K through Grade 1 facility and maintain educational and health standards at the existing
primary school. This project would include site preparation to include clearing and grading, elevation and drainage, and
construction of a sewer treatment plant, extension of utilities to the facility, driveway, parking, sidewalks, site lighting, covered

areas, playground equipment, and landscaping.

Location Description:

539 F. Edward Hebert Boulevard, Belle Chasse, LA 70037

Activity Progress Narrative:

Design.

Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

178

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2474 2034 12950 34.81
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

179
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

01/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

St. Tammany Parish School Board

Match Contributed

Activity Description:

IEDU - 00104
Brock Elementary School Classroom Addition

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

07/14/2014

Completed Activity Actual End Date:

Responsible Organization:
St. Tammany Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $2,341,419.00
$0.00 $2,341,419.00
$0.00 $2,288,450.00
$548,495.80 $1,794,784.35
$548,495.80 $1,794,784.35
$0.00 $0.00

$0.00 $0.00

$548,495.80 $1,794,784.35
$548,495.80 $1,794,784.35
$0.00 $0.00

This project constructs an addition to Brock Elementary School in Slidell, Louisiana at an elevation above the Advisory Base
Flood Elevation for this area. It will be constructed to Historical Structure Standards, the Louisiana Building Code, Life Safety

Standards and designed for long term low maintenance.

Location Description:
259 Brakefield Street, Slidell, LA 70458

Activity Progress Narrative:

Construction.

Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

180

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
4555 3954 25804 32.98

Amount

$107,064.00

$107,064.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0024

Projected Start Date:
03/23/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Plaguemines Parish School Board

Match Contributed

Activity Description:

IEDU - 00106

Renewal of "Sprung Buildings" Lease

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

07/14/2018

Completed Activity Actual End Date:

Responsible Organization:

Plaquemines Parish School Board

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$44,500.00

$44,500.00
$0.00

$0.00
$44,500.00
$44,500.00

$0.00

To Date
$1,080,000.00
$1,080,000.00
$1,080,000.00
$853,000.00

$853,000.00
$0.00

$0.00
$853,000.00
$853,000.00

$0.00

This project provides funding for the two (2) year lease renewal of two (2) "sprung buildings" at the site of the temporary South
Plaguemines High School and Phoenix High School. These buildings were erected at the site of the temporary schools, serving
a multi-purpose function by providing a large, enclosed gathering space with air conditioned environment for use by
Plaguemines Parish School Board, its students, staff and the residents of the communities. The purpose of this project is to
provide necessary public services to the affected areas by providing an enclosed gathering space for a variety of community

and educational needs.

Location Description:

South Plaquemines High School (Temp. Location) 309 Civic Drive, Port Sulphur, LA 70083 and Phoenix High School 13073

Highway 15, Braithwaite, LA 70040

Activity Progress Narrative:

Public Service.
Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures

# of Public Facilities

This Report Period
Total
0

182

Cumulative Actual Total / Expected
Total
0/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Non-business Organizations

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
4364 2253 13592 48.68
Amount

183
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0024

Projected Start Date:

03/23/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Orleans Parish School Board

Match Contributed

Activity Description:

IEDU - 00107
Alice Harte Elementary School

Activity Status:

Under Way

Project Title:

Infrastructure - Primary and Secondary Education
Projected End Date:

12/15/2018

Completed Activity Actual End Date:

Responsible Organization:
Orleans Parish School Board

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$3,413,219.85

$3,413,219.85
$0.00

$0.00
$3,413,219.85
$3,413,219.85

$0.00

To Date
$18,299,554.00
$18,299,554.00

$18,299,554.00
$6,710,192.00

$6,710,192.00
$0.00

$0.00
$6,710,192.00
$6,710,192.00

$0.00

This project constructs a new public school facility for Alice Harte Elementary School. CDBG Disaster funding is being
requested for the construction of a new 110,000 square foot facility, in accordance with specifications set forth in the Master
Facilities Plan adopted by the Orleans Parish School Board. Alice Harte is identified in the Master Plan as a Phase | school
project. The design will be based on standards and guidelines for school sites (new and remodeled buildings) as outlined in the
Master Plan. All new schools within the master plan will be built to LEED Silver standards, and fully ADA compliant, consisting

of over thirty (30) classrooms, with four (4) classrooms dedicated to Special Education.

Location Description:
5300 Berkley Drive New Orleans, LA 70131

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

184

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
175621 79523 467013 54.63

Amount

$10,633,611.70

$10,633,611.70
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0025

Projected Start Date:
02/02/2009

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall

IFIS - 00002
Delcambre Fisheries

Activity Status:

Under Way

Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Twin Parish Port District

Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

N/A

$2,200,000.00

$0.00 $2,200,000.00
$0.00 $2,200,000.00
$0.00 $524,457.99
$0.00 $524,457.99
$0.00 $0.00

$0.00 $0.00

$0.00 $524,457.99
$0.00 $0.00

This fisheries project develops a staging area for commercial dockside sales and constructs a new boat launch and
fishing/observation pier. Additional funding for this project comes from ILTR - 00038 in the 1st Katrina Rita grant (and

performance measures), and 23FSCC3501 in the Gustav/lke grant.

Location Description:

Railroad Street, Delcambre, LA

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

186

Cumulative Actual Total / Expected
Total
0/3

Community Development Systems
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
12387 9230 62972 34.33

Amount

$334,028.87

$334,028.87
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Grantee Activity Number: IFIS - 00003

Activity Title: Bucktown Harbor

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0025

Projected Start Date:

05/18/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date

N/A $2,100,000.00
$0.00 $2,100,000.00
$0.00 $2,100,000.00
$0.00 $2,100,000.00
$0.00 $2,100,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,100,000.00
$0.00 $0.00

This project constructs marina piers for commercial fishing, public boating, recreation and fishing, as well as a lakeshore

recreation area with shelters, restrooms, and parking.

This project improves 2 parking lots, 3 buildings, and 66 boat slips, so 71 public facilities are reported as proposed

accomplishments.

Location Description:
Bucktown Harbor Marina, 200 Hammond, Metairie, LA 70005

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

188

Cumulative Actual Total / Expected
Total
0/71

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
96707 74423 451104 37.94

Amount

$1,500,000.00

$1,500,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0025

Projected Start Date:
05/18/2010

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall

IFIS - 00004
Grand Isle Fisheries

Activity Status:

Under Way

Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

05/09/2014

Completed Activity Actual End Date:

Responsible Organization:
Grand Isle Port Commission

Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

N/A

$2,872,438.00

$0.00 $2,872,438.00
$0.00 $2,800,000.00
$0.00 $2,682,395.00
$0.00 $2,682,395.00
$0.00 $0.00
$0.00 $0.00
$0.00 $2,682,395.00
$0.00 $0.00

This fisheries project acquires a privately-owned facility and will consist of multi-purpose docking facilities for both commercial

and recreational fishing vessels.

Location Description:
Smith Lane and Oak Lane at Bayou Riguad, Grand Isle, LA 70358

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

190

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
339 321 1529 43.17

Amount

$28,000.00

$28,000.00
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Grantee Activity Number: IFIS - 00006

Activity Title: Jesse Fontenot Boat Launch

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0025

Projected Start Date:

02/25/2010

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

05/19/2014

Completed Activity Actual End Date:

Responsible Organization:

St. Mary Parish

Jul 1 thru Sep 30, 2013 To Date
N/A $746,750.00
$0.00 $746,750.00
$0.00 $746,750.00
$0.00 $746,750.00
$0.00 $746,750.00
$0.00 $0.00

$0.00 $0.00

$0.00 $746,750.00
$0.00 $0.00

This project involves the repair and construction of protective peninsular and wharves, installation of mooring piers, walkways,
new road access, pump out station, as well as sewer, water, electrical hookups, and a parking area.

Location Description:

Texaco Bateman Ln., Berwick, LA 70342

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

192

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
14792 8170 52874 43.43

Amount

$101,500.00

$101,500.00
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Grantee Activity Number: IFIS - 00007

Activity Title: City Park Lagoon Fishing Pier

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0025

Projected Start Date:

07/06/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

New Orleans City Park Improvement Association

Jul 1 thru Sep 30, 2013 To Date
N/A $375,000.00
$0.00 $375,000.00
$0.00 $375,000.00
$0.00 $322,011.00
$0.00 $322,011.00
$0.00 $0.00

$0.00 $0.00

$0.00 $322,011.00
$0.00 $0.00

Construction of a T-shaped observation and fishing pier, boardwalk walkway, and a parking lot with 12 spaces.

Location Description:

N.O. City Park Lagoon Fishing Pier along Macaroni Drive.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

194

Cumulative Actual Total / Expected
Total
0/470

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
175621 79523 467013 54.63

Amount

$42,000.00

$42,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
0025

Projected Start Date:
02/25/2010

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall

IFIS - 00009
Oyster Conveyors

Activity Status:

Under Way

Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

09/21/2014

Completed Activity Actual End Date:

Responsible Organization:
Plaquemines Parish Government

Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

N/A

$1,100,000.00

$0.00 $1,100,000.00
$0.00 $1,100,000.00
$0.00 $86,683.32
$0.00 $86,683.32
$0.00 $0.00

$0.00 $0.00

$0.00 $86,683.32
$0.00 $0.00

This project consists of engineering and installation of 16 oyster unloading conveyors, 4 each at 4 parish-owned boat harbors.

Location Description:

Buras Boat Harbor, 172 Buras Boat Harbor Road: Empire Boat Harbor, 33373 LA Hwy 23: Venice Boat Harbor, 138 Tiger Pass

Road: Pointe a la Hache Boat Harbor, 134 Beshel Road

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

196

Cumulative Actual Total / Expected
Total
0/900

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 3349 1529 10351 47.13
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0025

Projected Start Date:
06/01/2012

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall

IFIS - 00016
Empire Shipyard

Activity Status:

Under Way

Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
Plaquemines Parish Government

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2013 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This project constructs a shipyard to facilitate the on-land repair of marine vessels, and serve as the site of the idle boat hoist
donated to the parish by Saudi Aramco. This facility includes a marine lift slip, site improvements, dredging, and yard surfaces.

Location Description:

Highway 23, Empire, LA

Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0

198

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
786 261 2075 50.46

Amount

$1,500,000.00

$1,500,000.00
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Grantee Activity Number: IFIS - 00018

Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0025

Projected Start Date:

03/02/2012

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Restoring Cameron Co-Op Fisheries Communities

Activity Status:

Under Way

Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

03/02/2015

Completed Activity Actual End Date:

Responsible Organization:
Foundation for Louisiana

Jul 1 thru Sep 30, 2013 To Date
N/A $1,689.59
($1,098,310.41) $1,689.59
($1,098,310.41) $1,689.59
$0.00 $1,689.59
$0.00 $1,689.59
$0.00 $0.00

$0.00 $0.00

$0.00 $1,689.59
$0.00 $0.00

This project acquires property and constructs a seafood processing facility, and also includes site improvements, deck and

wharf reconstruction, and a wastewater treatment system. Additiona
shipping and storage containers.

Location Description:
Lake Lane Hackberry, LA 70631

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

This Report Period
Total

# of Housing Units 0

200

Ily equipment will acquired to move seafood from boats to

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
# of Households 0 0 0 0

# of Persons 2316 2081 9926 44.30

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: IFIS - 00019

Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0025

Projected Start Date:

06/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

St. Bernard Parish Government

Match Contributed

Activity Description:

Harbor of Refuge

Activity Status:

Under Way

Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

02/08/2020

Completed Activity Actual End Date:

Responsible Organization:

St. Bernard Parish Government

Jul 1 thru Sep 30, 2013

N/A
$478,500.81

$478,500.81
$14,248.50

$14,248.50
$0.00

$0.00
$14,248.50
$14,248.50

$0.00

To Date
$878,500.81
$878,500.81

$878,500.81
$14,492.62

$14,492.62
$0.00

$0.00
$14,492.62
$14,492.62

$0.00

This activity funds the construction of a harbor for commercial fishing vessels within the Violet Canal behind the protection of
the levees and the flood gate. Additional funding for this project comes from 44FSCC3501 in the Gustav/lke grant.

Location Description:
Violet, LA 70092

Activity Progress Narrative:

Design.

Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

202

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 544 230 1233 62.77
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: IFIS - 00020

Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0025

Projected Start Date:

06/15/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

St. Bernard Parish Government

Match Contributed

Activity Description:

Yscloskey Ice House

Activity Status:

Under Way

Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

04/16/2019

Completed Activity Actual End Date:

Responsible Organization:
St. Bernard Parish Government

Jul 1 thru Sep 30, 2013 To Date

N/A $1,100,000.00
$0.00 $1,100,000.00
$0.00 $1,100,000.00
$6,189.29 $398,789.04
$6,189.29 $398,789.04
$0.00 $0.00

$0.00 $0.00
$6,189.29 $398,789.04
$6,189.29 $398,789.04
$0.00 $0.00

This fisheries project will demolish and construct a new facility in Yscloskey. Additional funding for this project comes from

44FSCC3501 in the Gustav/lke grant.

Location Description:
2523 Hopedale Hwy, Yscloskey, LA 70085

Activity Progress Narrative:

Design and Construction.
Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

204

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 544 230 1233 62.77
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

205
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0025

Projected Start Date:
01/27/2012

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall

IFIS - 00025
The HUB Orleans

Activity Status:

Under Way

Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

10/31/2021

Completed Activity Actual End Date:

Responsible Organization:
Vietnamese Commercial Fisherman's Union

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2013 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $571.41
$0.00 $571.41
$0.00 $0.00

$0.00 $0.00

$0.00 $571.41
$0.00 $0.00

This project consists of the acquisition and construction of a pre-engineered metal building to be used as a shrimp processing
facility. The proposed project will develop a major fishery infrastructure (the HUB) in Orleans Parish that can be utilized by
members of the Viethamese-American Commercial Fisherman's Union (VACFU), and by any interested shrimpers. The project
will provide long-term economic benefits for members and help sustain the shrimping industry in the region.

Location Description:
19599 Chef Menteur Highway, New Orleans, LA 70129

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

206

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
175621 79523 467013 54.63

Amount

$50,000.00

$50,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
0025

Projected Start Date:
06/30/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

IFIS - Budget of Projects Not Yet Approved
IFIS - Budget of Projects Not Yet Approved

Activity Status:

Under Way

Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Office of Community Development (OCD), Disaster

Jul 1 thru Sep 30, 2013 To Date
N/A $0.00
$619,809.60 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This activity holds funds for Fisheries Projects not yet approved.

Location Description:

Louisiana Coastal Fisheries

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

209
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
0025

Projected Start Date:
10/05/2011

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Hunt, Guillot, & Associates, LLC

Match Contributed

Activity Description:

Hunt Guillot program delivery charges for Fisheries programs.

Location Description:
N/A

Activity Progress Narrative:

Project Delivery.
Jeremy Meiske
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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IFIS - Rehab/Recon. of Public Improv.
IFIS - Rehab/Recon. of Public Improv.

Activity Status:

Under Way

Project Title:

Infrastructure - Fisheries Assistance
Projected End Date:

10/05/2014

Completed Activity Actual End Date:

Responsible Organization:
Hunt, Guillot, & Associates, LLC

Jul 1 thru Sep 30, 2013 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$95,833.50 $611,956.00
$95,833.50 $611,956.00
$0.00 $0.00

$0.00 $0.00
$95,833.50 $611,956.00
$95,833.50 $611,956.00
$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ILOC - 00001
Activity Title: South Cameron Memorial Hospital

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0022

Projected Start Date:

10/19/2007

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

This project completes reconstruction of the South Cameron Memorial Hospital.

Location Description:
5360 West Creole Hwy. Cameron, LA 70631

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Activity Status:
Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

The Lower Cameron Hospital Service District

Jul 1 thru Sep 30, 2013 To Date

N/A $4,000,000.00
$0.00 $4,000,000.00
$0.00 $4,000,000.00
$0.00 $1,968,712.67
$0.00 $1,968,712.67
$0.00 $0.00

$0.00 $0.00

$0.00 $1,968,712.68
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2316 2081 9926 44.30
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
Community Development Block Grant $6,168,841.00
FEMA Public Assistance $16,386,690.00
Total Other Funding Sources $22,555,531.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
0022

Projected Start Date:
05/27/2008

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall

ILOC - 00002
NRCS - Match Program

Activity Status:

Under Way

Project Title:

Infrastructure - Local Government
Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:
St. Tammany Parish Government

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2013 To Date
N/A $774,167.32
$0.00 $774,167.32
$0.00 $774,167.32
$0.00 $774,167.32
$0.00 $774,167.32
$0.00 $0.00

$0.00 $0.00

$0.00 $774,167.32
$0.00 $0.00

This project removes storm debris from various waterways throughout St. Tammany Parish.

Location Description:

St. Tammany Parish: parish-wide

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
# of Linear miles of Public 0
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Cumulative Actual Total / Expected
Total
0/1650965

0/0
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 30440 26063 188926 29.91
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ILOC - 00003
Activity Title: Mahalia Jackson Early Childhood Learning Center

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0022

Projected Start Date:

10/30/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

10/30/2019

Completed Activity Actual End Date:

Responsible Organization:

Orleans Parish School Board

Jul 1 thru Sep 30, 2013 To Date

N/A $4,413,255.43
$0.00 $4,413,255.43
$0.00 $4,500,000.00
$0.00 $3,664,124.91
$0.00 $3,664,124.91
$0.00 $0.00

$0.00 $0.00

$0.00 $3,664,124.91
$0.00 $0.00

This project will fund interior and exterior renovations to buildings A, B, C & D including installation of a reflected ceiling; and
new construction of additional facilities such as a greenhouse, an exterior elevator and bridge, basketball court and playground
equipment in four areas, and a new laundry facility for Mahalia Jackson Education Facility. The remaining funds for this activity
are held in the 2nd grant Katrina/Rita, under 120C - 000003. Additional funds for this project (and performance measures) are

under IEDU - 00049 and ILTR - 00056 in the 1st Katrina/Rita grant.

Location Description:

2101 Freret Street, New Orleans, LA 70113

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/4

Community Development Systems
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 0 0 32839 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $3,737,293.00
Private Funds $3,408,067.00
Total Other Funding Sources $7,145,360.00
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Grantee Activity Number: ILOC - 00005

Activity Title: The Cove

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0022

Projected Start Date:

07/13/2009

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Division of Administration Facility Planning

Jul 1 thru Sep 30, 2013 To Date

N/A $3,071,675.71
$0.00 $3,071,675.71
$0.00 $3,071,675.71
$0.00 $3,071,675.71
$0.00 $3,071,675.71
$0.00 $0.00

$0.00 $0.00

$0.00 $3,071,675.71
$0.00 $0.00

This project will renovate the north and south wings of the University of New Orleans dining facility (known as The Cove), and
demolish and reconstruct the central section. The renovated building will be fully restored as well.

Location Description:
2000 Lakeshore Drive, New Orleans, LA 70148

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0
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Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $391,350.24
Private Funds $558,449.76
Total Other Funding Sources $949,800.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
0022

Projected Start Date:
02/09/2010

Benefit Type:

Area Benefit (Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Greater New Orleans Bioscience Economic Development

Match Contributed

Activity Description:

This project facilitates the programatic and physical development of

Location Description:
New Orleans (Zip code 70112)

Activity Progress Narrative:

Planning.

Desirae Williams
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0
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ILOC - 00006
Master Plan and Associated Studies

Activity Status:

Under Way

Project Title:

Infrastructure - Local Government
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Greater New Orleans Bioscience Economic Development

Jul 1 thru Sep 30, 2013 To Date

N/A $2,450,000.00
$0.00 $2,450,000.00
$0.00 $2,450,000.00
$61,667.00 $2,318,787.00
$61,667.00 $2,318,787.00
$0.00 $0.00

$0.00 $0.00

$61,667.00 $2,318,787.00
$61,667.00 $2,318,787.00
$0.00 $0.00

GNOBEDD and promotes growth and Biosciences.

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 0 0 467013 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title: Woldenberg
Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

0022

Projected Start Date:

10/21/2010

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Audubon Nature Institute Inc

Match Contributed

Activity Description:

ILOC - 00008

Riverfront Park - Wharves Repair

Activity Status:

Under Way

Project Title:

Infrastructure - Local Government
Projected End Date:

02/28/2015

Completed Activity Actual End Date:

Responsible Organization:
Audubon Nature Institute Inc

Jul 1 thru Sep 30, 2013 To Date

N/A $2,135,129.54
$0.00 $2,135,129.54
$0.00 $2,250,000.00
$21,310.57 $2,130,864.23
$21,310.57 $2,130,864.23
$0.00 $0.00

$0.00 $0.00

$21,310.57 $2,130,864.23
$21,310.57 $2,130,864.23
$0.00 $0.00

This project repairs the damages suffered to the upper and lower Bienville Street Wharves, in Woldenberg Riverfront Park as a

result of damages resulting from Hurricane Katrina.

Location Description:
#1 Canal Street, New Orleans, LA 70130

Activity Progress Narrative:

Construction.

Alberta Pate
>|nfrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ILOC - 00014A
Activity Title: Pres. Resource Cntr. - Operation Comeback -

Rehab.

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0022

Projected Start Date:

03/08/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

New Orleans Redevelopment Authority

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Local Government
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
New Orleans Redevelopment Authority

Jul 1 thru Sep 30, 2013 To Date

N/A $1,039,736.70
$0.00 $1,039,736.70
$0.00 $1,039,736.70
$0.00 $739,627.59
$0.00 $739,627.59
$0.00 $0.00

$0.00 $0.00

$0.00 $739,627.59
$0.00 $739,627.59
$0.00 $0.00

This project centers on the historic preservation of 3 residential locations. These locations were chosen with an eye toward
revitalizing the residential areas and rebuilding the neighborhood community. Typical purchasers of the residential properties
under this program are low-moderate income and new to homeownership, and providing these populations with reasonable
housing is a good way to begin increasing occupancy in an area where only about 50% of the residents have returned.

Location Description:
5450-52 Dauphine St., 1423 N. Claiborne Ave., 2404-06 St. Ann St.

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
0/3
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

0/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/3 0
0/0 0/0 0/3 0

Amount

225
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Grantee Activity Number:
Activity Title:
Fac.

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0022

Projected Start Date:

03/08/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

New Orleans Redevelopment Authority

Match Contributed

Activity Description:

This project centers on the historic preservation of 1 public facility to
was chosen with an eye toward revitalizing the residential areas and
center will be utilized by the neighborhood and provide education on
other activities.

Location Description:
5200 Dauphine St., New Orleans, LA 70117

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0
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ILOC - 00014B
Pres. Resource Cntr. - Oper. Comeback - Pub.

Activity Status:

Under Way

Project Title:

Infrastructure - Local Government
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
New Orleans Redevelopment Authority

Jul 1 thru Sep 30, 2013 To Date
N/A $610,263.30
$0.00 $610,263.30
$0.00 $610,263.30
$0.00 $541,246.52
$0.00 $541,246.52
$0.00 $0.00

$0.00 $0.00

$0.00 $541,246.52
$0.00 $541,246.52
$0.00 $0.00

be used by a neighborhood community center. This project
rebuilding the neighborhood community. The community
sustainable housing methods/practices as well as hosting

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
1068 640 2498 68.37

County State Zip Status / Accept
Louisiana - Not Validated / N

Amount

$214,634.74

$214,634.74
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Grantee Activity Number: ILOC - 00015

Activity Title: Risk Study, I-Wall Analy., and Land Bridge Studies

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

0022 Infrastructure - Local Government

Projected Start Date: Projected End Date:

10/06/2010 09/30/2014

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

N/A Southeast Louisiana Flood Protection Authority East

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $900,000.00

Total Budget $0.00 $900,000.00

Total Obligated $0.00 $900,000.00

Total Funds Drawdown $0.00 $542,780.77
Program Funds Drawdown $0.00 $542,780.77
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $542,780.77

Match Contributed $0.00 $0.00

Activity Description:

This activity conducts planning and study activities related to flood protection for several risk-prone areas in St. Charles,
Jefferson, and Orleans Parishes. Additionally, a "Levee Information Management System" will added to the project studies for
the development and implementation of a Document Management System to manage and store electronic dcouments to the
Southeast Louisiana Flood Protection Authority assets.

Location Description:

This area covers several areas in St. Charles, Jefferson, and Orleans Parishes.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 9098 4970 26894 52.31
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ILOC - 00017

Activity Title: Abandoned Water Wells

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0022 Infrastructure - Local Government

Projected Start Date: Projected End Date:

10/12/2010 02/01/2016

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Louisiana Department of Natural Resources

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $360,000.00

Total Budget $0.00 $360,000.00

Total Obligated $0.00 $360,000.00

Total Funds Drawdown $0.00 $172,802.50
Program Funds Drawdown $0.00 $172,802.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $172,802.50

Match Contributed $0.00 $0.00

Activity Description:
This project caps water wells damaged by Katrina and Rita which pose an environmental threat of contamination of the state's
aquifers.

Location Description:

Multi-parish: Calcasieu, Cameron, Iberia, Orleans, St. Mary, St. Tammany, and Vermilion

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/181
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 11208 8854 59430 33.76
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ILOC - 00018

Activity Title: Louisiana Superdome

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0022

Projected Start Date:

01/01/2010

Benefit Type:

Area Benefit (Census)
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Complete renovation and selected upgrades to the LA Superdome.

Location Description:
Sugar Bow! Drive New Orleans, LA 70112

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Activity Status:
Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Stadium & Exposition District

Jul 1 thru Sep 30, 2013 To Date

N/A $51,321,670.00
$0.00 $51,321,670.00
$0.00 $51,321,670.00
$0.00 $51,321,670.00
$0.00 $51,321,670.00
$0.00 $0.00

$0.00 $0.00

$0.00 $51,321,670.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $72,716,034.14
Private Funds $19,197,840.10
Total Other Funding Sources $91,913,874.24
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Grantee Activity Number: ILOC - 00019
Activity Title: NORA Blight Removal Program

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

0022

Projected Start Date:

08/13/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

New Orleans Redevelopment Authority

Jul 1 thru Sep 30, 2013 To Date

N/A $2,120,000.00
$0.00 $2,120,000.00
$0.00 $2,120,000.00
$0.00 $2,051,360.60
$0.00 $2,051,360.60
$0.00 $0.00

$0.00 $0.00

$0.00 $2,051,360.60
$0.00 $0.00

The disaster recovery CDBG funds will be used by the New Orleans Redevelopment Authority (NORA) as gap financing for the
construction of a new mixed-use building at 1409 Oretha Castle Haley Boulevard. This project, in partnership with the non-profit
developer Gulf Coast Housing Partnership, will construct an 83,000 square foot building, including 20,000 square feet of
commercial space for NORA offices and three retailers and 63,000 square for a 70 unit multi-family housing development for

low-moderate income seniors age 55 and over.

Location Description:

1409 Oretha Castle Haley Blvd., New Orleans, LA 70113

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of buildings (non-residential) 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 3601 1568 7452 69.36
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
Community Development Block Grant $8,181,036.00
Private Funds $8,468,595.00
Total Other Funding Sources $16,649,631.00
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ILOC - 00027

Woldenberg Riverfront Park-Splash Pad
&Landscaping

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:

0022 Infrastructure - Local Government
Projected Start Date: Projected End Date:

10/06/2010 02/28/2015

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Audubon Nature Institute Inc

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,469,000.00

Total Budget $0.00 $1,469,000.00

Total Obligated $0.00 $1,469,000.00

Total Funds Drawdown $163,509.55 $308,839.21
Program Funds Drawdown $163,509.55 $308,839.21
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $163,509.55 $308,839.21

Audubon Nature Institute Inc $163,509.55 $308,839.21
Match Contributed $0.00 $0.00

Activity Description:

This activity consists of improvements to Woldenberg Riverfront Park to provide for an interactive water feature at the entrance
of the aquarium and a landscaping project.

Location Description:

#1 Canal Street, New Orleans, 70130

Activity Progress Narrative:

Construction.

Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
175621 79523 467013 54.63

Amount

$733,217.00

$733,217.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

ILOC - 00028

Repairs

Rehabilitation/reconstruction of a public improvement

Project Number:
0022

Projected Start Date:
10/06/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Audubon Nature Institute Inc

Match Contributed

Activity Description:

Woldenberg Riverfront Park -Plaza Peimeter

Activity Status:

Under Way

Project Title:

Infrastructure - Local Government
Projected End Date:

02/28/2015

Completed Activity Actual End Date:

Responsible Organization:
Audubon Nature Institute Inc

Jul 1 thru Sep 30, 2013 To Date
N/A $606,039.46
$0.00 $606,039.46
$0.00 $482,269.00
$32,702.51 $37,648.01
$32,702.51 $37,648.01
$0.00 $0.00

$0.00 $0.00
$32,702.51 $37,648.01
$32,702.51 $37,648.01
$0.00 $0.00

This project completes repairs and improvements to plaza perimeter, wayfaring signage, public restrooms, and general
restoration throughout Woldenberg Riverfront Park.

Location Description:

#1 Canal Street, New Orleans, 70130

Activity Progress Narrative:

Design.

Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:
Connection

Activitiy Category:
Public services

Project Number:
0022

Projected Start Date:
12/17/2010

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Louisiana Department of Health and Hospitals

Match Contributed

Activity Description:

ILOC - 00032
Greater New Orleans Community Health

Activity Status:

Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Department of Health and Hospitals

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$16,491,364.88

$16,491,364.88
$0.00

$0.00
$16,491,364.88
$16,491,364.88

$0.00

To Date
$32,500,000.00

$32,500,000.00

$32,500,000.00
$20,222,915.21

$20,222,915.21
$0.00

$0.00
$20,222,915.21
$20,222,915.21

$0.00

The Greater New Orleans Community Health Connection (GNOCHC) is a new Medicaid Section 1115 Waiver Demonstration
program to provide primary and behavioral health care services to low-income, uninsured adults in the Greater New Orleans
area between October 1, 2010 and Deember 31, 2013. This program is an outgrowth of a three-year Primary Care Access and
Stabilization Grant (PCASG) that ended in September 2010. This program (GNOCHC) will transition PCASG providers to a
financially sustainability model that incorporates Medicaid, LaCHIP, and other payor sources as the revenue base by January 1,
2014, when a majority of low-income uninsured adults will have health care coverage either through Medicaid or the State
Health Benefits Exchange as mandated by the federal health care reform Affordable Care Act (ACA).

Location Description:

Greater New Orleans area, including Orleans, St. Bernard, Plaquemines, and Jefferson Parishes

Activity Progress Narrative:

Public Service.
Desirae Williams
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures

This Report Period
Total
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Cumulative Actual Total / Expected

Total

.
]
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# of Public Facilities

# of Non-business Organizations

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

0/25
0/25

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
293491 170777 1010587 45.94

Amount

$54,774,086.00

$54,774,086.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0022

Projected Start Date:
01/13/2011

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

ILOC - 00034
Westbank Major Crime Task Force

Activity Status:

Under Way

Project Title:

Infrastructure - Local Government
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Gretna

Jul 1 thru Sep 30, 2013 To Date
N/A $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $150,000.00
$0.00 $0.00

The proposed project will implement an expansion of the program from a pilot program to an actual permanent program.
Funding will be utilized to pay for salaries and benefits for three officers assigned to the Westbank Major Crime Task Force for
one year. The rate for each officer will be $40,000.00 + $10,000.00 in benefits, for a total of $50,000.00.

Location Description:

Gretna, Jefferson Parish

Activity Progress Narrative:

Accomplishments Performance Measures

# of Non-business Organizations

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 5854 4065 17710 56.01
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
0022

Projected Start Date:
09/04/2013

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

ILOC - Budget for Jefferson Parish Projects in Rev
ILOC - Budget for Jefferson Parish Projects in Rev

Activity Status:

Planned

Project Title:

Infrastructure - Local Government
Projected End Date:

09/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date

N/A $1,800,000.00
$1,800,000.00 $1,800,000.00
$1,800,000.00 $1,800,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This activity holds funds for Jefferson Parish for Local Government Infrastructure. Funds are obligated for this purpose and will
be broken out into individual activities as they are approved.

Location Description:

Jefferson Parish

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ILTR - 00001

Activity Title:

Activitiy Category:
Planning

Project Number:
0021

Projected Start Date:
05/23/2008

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

CityWide Master Plan and CZO Update NO1003

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $2,750,000.00
$0.00 $2,750,000.00
$0.00 $2,750,000.00
$0.00 $2,735,168.69
$0.00 $2,735,168.69
$0.00 $0.00

$0.00 $0.00

$0.00 $2,735,168.69
$0.00 $2,735,168.69
$0.00 $0.00

The funding provided the City of New Orleans with a consultant to help with the framing of the City's Master Plan and
Comprehensive Zoning Ordiance Update. Additional funding (and performance measures) for this project comes from

36GIPL9101 in the Gustav/lke grant.

Location Description:
1300 Poydras St. New Orleans, LA 70112.

Activity Progress Narrative:

Admin and Planning.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
210 56 357 74.51

County State Zip Status / Accept
Louisiana - Not Validated / N

Amount

$85,000.00

$85,000.00
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Grantee Activity Number: ILTR - 00002

Activity Title:

Activitiy Category:
Planning

Project Number:
0021

Projected Start Date:
05/23/2008

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

The project funded an evaluation of the existing surface and street s

CltyWide Drainage Master Plan NO1004

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $1,996,459.00
$0.00 $1,996,459.00
$0.00 $2,000,000.00
$0.00 $1,996,459.00
$0.00 $1,996,459.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,996,459.00
$0.00 $1,996,459.00
$0.00 $0.00

ub-surface drainage system maintained by the New

Orleans Department of Public Works, which also included the development of a drainage system hydraulic computer model.

Location Description:
1300 Poydras St. New Orleans, LA 70112

Activity Progress Narrative:

Admin.

R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

248

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

210 56 357 74.51
County State Zip Status / Accept
Louisiana - Not Validated / N

Amount

249
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ILTR - 00003
Lafitte Greenway

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number:

Activity Status:

Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date:
03/25/2009 06/02/2014

Benefit Type:
Area Benefit (Census)

National Objective:

Low/Mod

Overall

Total Projected Budget from All Sources N/A

Total Budget $110,631.68

Total Obligated $110,631.68

Total Funds Drawdown $22,025.42
Program Funds Drawdown $22,025.42
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $22,025.42

City of New Orleans - K/IR $22,025.42
Match Contributed $0.00

Activity Description:

Bike/pedestrian trail and greenway/cultural corridor.

Location Description:
Lafitte Greenway, New Orleans, LA 70112

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Jul 1 thru Sep 30, 2013

Projected End Date:

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

To Date
$8,710,631.68
$8,710,631.68

$7,710,631.68
$1,352,067.86

$1,352,067.86
$0.00

$0.00
$1,352,067.86
$1,352,067.86

$0.00

Cumulative Actual Total / Expected
Total
0/16368
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
17091 6258 36177 64.54

Amount

$485,000.00

$485,000.00
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Grantee Activity Number: ILTR - 00005

Activity Title: Cameron Square West Annex Building/Police Jury
Adm

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of government Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

11/10/2008 06/03/2018

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Cameron Parish Police Jury

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $6,384,187.79

Total Budget ($80,776.21) $6,384,187.79

Total Obligated ($80,776.21) $6,384,187.79

Total Funds Drawdown $0.00 $5,980,021.54
Program Funds Drawdown $0.00 $5,980,021.54
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $5,980,021.54

Cameron Parish Police Jury $5,980,021.54 $5,980,021.54
Division of Administration Facility Planning ($5,980,021.54) $0.00
Match Contributed $0.00 $0.00

Activity Description:

The project funded the design and construction of a new office building for Cameron Parish Police Jury officials.

Location Description:
Smith Circle, Cameron, LA 70631

Activity Progress Narrative:

Due to prior year responsible organization errors, all expenditures for the Louisiana Office of Facility Planning and Control are
being pulled out to be re-assigned to the Cameron Parish Police Jury.

Joseph Rossman

>Community Development Specialist

>(225) 219-9600

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
252

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2316 2081 9926 44.30
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

253

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00009
Activity Title: Freret Streetscape - New Orleans

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

06/03/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of New Orleans - K/IR
Match Contributed

Activity Description:

Activity Status:
Under Way

Project Title:

Infrastructure - Long Term Community Recovery

Projected End Date:
09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,500,000.00
$1,500,000.00
$1,500,000.00
$50,796.36

$50,796.36
$0.00

$0.00
$50,796.36
$50,796.36

$0.00

The funding will help in the design of improved sidewalks, driveways, signage and landscaping, as well as materials testing and

laboratory services by Kenall, Inc.

Location Description:

Freret Street, New Orleans, LA 70115

Due to the inability to accurately capture the project beneficiaries through census tracts and block groups, the following
information is given that will reveal the project to be LMI. The percentages represent a portion of the block group that is

included in the project area:

10000-1; 5.56% 10100-1; 81.96% 10100-2; 0.60% 10200-1; 6.56% 10200-2; 50.29% 10200-3; 59.18% 10200-4; 100% 10200-
5;92.3% 10900-1; 100% 10900-2; 21.08% 10900-3; 25.82% 10900-4; 100% 11100-1; 95.96% 11100-2; 100% 11100-3; 75.32%

11700-1; 96.03% 11700-2; 0.74% 11700-4;22.33% 11900-1; 62.95% 11900-2; 48.77% 11900-3: 1.96%

Activity Progress Narrative:

Admin and Planning and Design.
R.M. Jackson

>Compliance Analyst

>(225) 219-9600

Accomplishments Performance Measures

This Report Period
Total

254

Cumulative Actual Total / Expected

Total
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# of Linear feet of Public Improvement

Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2667

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
5102 2400 15336 48.92
County State Zip Status / Accept
Louisiana - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
06/03/2008

Benefit Type:

Area Benefit (Census)
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

ILTR - 00010
Harrison Avenue Streetscape NO1014

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $4,150,000.00
$0.00 $4,150,000.00
$0.00 $4,000,000.00
$753,727.96 $1,104,611.96
$753,727.96 $1,104,611.96
$0.00 $0.00

$0.00 $0.00
$753,727.96 $1,104,611.96
$753,727.96 $1,104,611.96
$0.00 $0.00

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

West End Blvd. to Orleans Avenue, New Orleans, LA 70124

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

256

Cumulative Actual Total / Expected
Total
0/8773
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1217 1048 9541 23.74
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
06/03/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

ILTR - 00012
Lower 9th Ward Streetscaping - New Orleans

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $1,900,000.00
$0.00 $1,900,000.00
$0.00 $1,900,000.00
$55,325.78 $1,201,590.78
$55,325.78 $1,201,590.78
$0.00 $0.00

$0.00 $0.00
$55,325.78 $1,201,590.78
$55,325.78 $1,201,590.78
$0.00 $0.00

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Lower Ninth Ward, N. Claiborne Ave., New Orleans, LA 70117

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

258

Cumulative Actual Total / Expected
Total
0/5094
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 7294 3164 14916 70.11
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ILTR - 00013

Activity Title: Bayou Road Streetscaping - New Orleans

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

06/03/2008 09/16/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of New Orleans - K/R

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $775,000.00

Total Budget $75,000.00 $775,000.00

Total Obligated $75,000.00 $775,000.00

Total Funds Drawdown $0.00 $47,036.00
Program Funds Drawdown $0.00 $47,036.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $47,036.00

City of New Orleans - K/IR $0.00 $47,036.00
Match Contributed $0.00 $0.00

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Bayou Road (North Broad to North Rocheblave Street), New Orleans, LA

Activity Progress Narrative:

Planning and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

260

Cumulative Actual Total / Expected
Total
0/1207
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 5049 2387 10623 70.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
06/03/2008

Benefit Type:
Area Benefit (Census)

National Objective:

ILTR - 00015
Alcee Fortier Streetscaping Project - New Orleans

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod City of New Orleans - K/R

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total Budget $0.00 $500,000.00

Total Obligated $0.00 $500,000.00

Total Funds Drawdown $0.00 $36,228.00
Program Funds Drawdown $0.00 $36,228.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $36,228.00

City of New Orleans - K/IR $0.00 $36,228.00
Match Contributed $0.00 $0.00

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Alcee Fortier from Chef Menteur to Michoud Lagoon, New Orleans, LA 70129

Activity Progress Narrative:

Planning and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

262

Cumulative Actual Total / Expected
Total
0/1246

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

5392 1845 10392 69.64
County State Zip Status / Accept
Louisiana - Not Validated / N

Amount

263

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
06/03/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

ILTR - 00016
General Meyer Streetscaping - New Orleans

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $684,906.37
$0.00 $684,906.37
$0.00 $684,906.37
$0.00 $77,758.00
$0.00 $77,758.00
$0.00 $0.00

$0.00 $0.00

$0.00 $77,758.00
$0.00 $77,758.00
$0.00 $0.00

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

General Meyer, Hendee to Odeon Streets, New Orleans, LA 70114

Activity Progress Narrative:

Planning and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

264

Cumulative Actual Total / Expected
Total
0/9752

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

4412 2228 11013 60.29
County State Zip Status / Accept
Louisiana - Not Validated / N

Amount

265

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00017

Activity Title: Broad and Lafitte Streetscape Project -New

Orleans

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
06/03/2008

Benefit Type:
Area Benefit (Census)

National Objective:

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod City of New Orleans - K/IR

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $638,315.00

Total Budget $0.00 $638,315.00

Total Obligated $0.00 $600,000.00

Total Funds Drawdown $0.00 $53,364.00
Program Funds Drawdown $0.00 $53,364.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $53,364.00

City of New Orleans - K/R $0.00 $53,364.00
Match Contributed $0.00 $0.00

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Broad Street from Bienville Street to Orleans Avenue, New Orleans, LA 70119

Activity Progress Narrative:

Planning and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

266

Cumulative Actual Total / Expected
Total
0/3620

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
7288 2424 12407 78.28
County State Zip Status / Accept
Louisiana - Not Validated / N
Amount

267

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00018

Activity Title: Broadmoor Streetscape Project NO1023

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

06/03/2008 05/03/2014

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of New Orleans - K/R

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $481,439.00

Total Budget $0.00 $481,439.00

Total Obligated $0.00 $481,439.00

Total Funds Drawdown $0.00 $288,959.63
Program Funds Drawdown $0.00 $288,959.63
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $288,959.63

City of New Orleans - K/R $0.00 $288,959.63
Match Contributed $0.00 $0.00

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

General Pershing Street from Broad to S. Miro Street, New Orleans, LA 70125

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

268

Cumulative Actual Total / Expected
Total
0/1997

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

6319 1812 13801 58.92
County State Zip Status / Accept
Louisiana - Not Validated / N

Amount

269

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00019

Activity Title: Carrollton Avenue Streetscape - New Orleans

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

06/03/2008 09/16/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of New Orleans - K/R

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total Budget $0.00 $500,000.00

Total Obligated $0.00 $500,000.00

Total Funds Drawdown $98,305.03 $139,044.50
Program Funds Drawdown $98,305.03 $139,044.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $98,305.03 $139,044.50

City of New Orleans - K/IR $98,305.03 $139,044.50
Match Contributed $0.00 $0.00

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Carrollton Avenue from Stroelitz to 1-10 underpass, New Orleans, LA 70125

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

270

Cumulative Actual Total / Expected
Total
0/1534

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 4979 1836 9271 73.51
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

271

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
06/03/2008

Benefit Type:

Area Benefit (Census)
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

ILTR - 00020
Gentilly Avenue Streetscape Project NO1025

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/03/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $744,464.10
$44,464.10 $744,464.10
$44,464.10 $744,464.10
$0.00 $96,892.00
$0.00 $96,892.00
$0.00 $0.00

$0.00 $0.00

$0.00 $96,892.00
$0.00 $96,892.00
$0.00 $0.00

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:
Gentilly Avenue, New Orleans, LA 70122

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

272

Cumulative Actual Total / Expected
Total
0/7942

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2905 1850 9955 47.76
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

273

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00021

Activity Title:

NewOrlea
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Oretha Castle Haley Streetscaping Project-

Project Number:
0021

Projected Start Date:
06/03/2008

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/R

Match Contributed

Project Title:

Infrastructure - Long Term Community Recovery

Projected End Date:
06/03/2014

Completed Activity Actual End Date:

Responsible Organization:

City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $970,000.00
$0.00 $970,000.00
$0.00 $965,000.00
$10,716.00 $52,039.00
$10,716.00 $52,039.00
$0.00 $0.00

$0.00 $0.00
$10,716.00 $52,039.00
$10,716.00 $52,039.00
$0.00 $0.00

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Oretha Castle Haley Blvd. from Calliope Street to Martin Luther King Blvd., New Orleans, LA 70113

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

274

Cumulative Actual Total / Expected
Total
0/2932

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 6225 1710 11105 71.45
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

275

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00023

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

09/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

Robert E. Lee Blvd. Streetscaping Project NO1028

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $769,935.94
($50,064.06) $769,935.94
($50,064.06) $699,935.94
$0.00 $49,423.00
$0.00 $49,423.00
$0.00 $0.00

$0.00 $0.00

$0.00 $49,423.00
$0.00 $49,423.00
$0.00 $0.00

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:
Robert E. Lee Blvd., New Orleans, LA 70122

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

276

Cumulative Actual Total / Expected
Total
0/6336

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1061 945 8194 24.48
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

277

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00024

Activity Title: South Claiborne Streetscape Project - New
Orleans

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

06/03/2008 09/16/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of New Orleans - K/IR

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,174,840.31

Total Budget $0.00 $2,174,840.31

Total Obligated $0.00 $2,174,840.31

Total Funds Drawdown $251,367.11 $1,345,934.00
Program Funds Drawdown $251,367.11 $1,345,934.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $251,367.11 $1,345,934.00

City of New Orleans - K/R $251,367.11 $1,345,934.00
Match Contributed $0.00 $0.00

Activity Description:

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:
S. Claiborne Avenue from Napolean to MLK Blvd, New Orleans, LA 70125

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures

This Report Period
Total

# of Linear feet of Public Improvement 0

278

Cumulative Actual Total / Expected
Total
0/12772

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 16048 3811 25333 78.39
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

279

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00025

Activity Title: St. Bernard Streetscaping Project - New Orleans

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

06/03/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $825,000.00
($75,000.00) $825,000.00
($75,000.00) $825,000.00
$1,244.70 $106,197.70
$1,244.70 $106,197.70
$0.00 $0.00

$0.00 $0.00
$1,244.70 $106,197.70
$1,244.70 $106,197.70
$0.00 $0.00

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

St. Bernard Avenue from N. Claiborne to N. Miro and at the intersection of N. Claiborne and St. Bernard Avenues, New

Orleans, LA 70116

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

280

Cumulative Actual Total / Expected
Total
0/4678

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 9880 3762 17709 77.03
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

281

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00026

Activity Title: Tulane & Jefferson Davis Parkway Streetscape

Proje

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

06/03/2008

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/R

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $138,199.60
$0.00 $138,199.60
$0.00 $139,659.30
$0.00 $138,199.60
$0.00 $138,199.60
$0.00 $0.00

$0.00 $0.00

$0.00 $138,199.60
$0.00 $138,199.60
$0.00 $0.00

The Tulane at Jefferson Davis Streetscape project will install street enhancements and "soft" improvements such as lighting,
landscaping and attractive pedestrian pathways on several streets near Comisky Park: Baudin, d'Hemecourt, and South Clark.

Location Description:

Baudin, d'Hemecourt, and South Clark Streets, New Orleans, LA 70

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

282

119

Cumulative Actual Total / Expected
Total
0/1820

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
4645 2226 9734 70.59
County State Zip Status / Accept
Louisiana - Not Validated / N
Amount

283

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

ILTR - 00029

Behrman Park Facility Improvements Project-
NewOrle

Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:
0021

Projected Start Date:
06/03/2008

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/R

Match Contributed

Activity Description:

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/02/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

The project funded improvements to Behrman Park in New Orleans.

Location Description:
Behrman Park, New Orleans, LA 70114

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures

# of Linear feet of Public Improvement

Jul 1 thru Sep 30, 2013 To Date
N/A $1,574,042.21
$0.00 $1,574,042.21
$0.00 $1,574,042.21
$0.00 $672,194.29
$0.00 $672,194.29
$0.00 $0.00
$0.00 $0.00
$0.00 $672,194.29
$0.00 $672,194.29
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 0/2500

284

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
67414 26120 148462 63.00

Amount

$1,081,787.00

$1,081,787.00

285

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00030

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

06/03/2008

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

St. Anthony Pathway Project NO1037

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

05/30/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $665,260.25
$5,600.00 $665,260.25
$5,600.00 $665,260.25
$967.00 $486,243.40
$967.00 $486,243.40
$0.00 $0.00

$0.00 $0.00
$967.00 $486,243.40
$967.00 $486,243.40
$0.00 $0.00

The project will provide a continuous walking path between the University of New Orleans and 1-610, which will allow for

pedestrian travel through the Gentilly neighborhood.

Location Description:
Gentilly, New Orleans, LA 70112

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

286

Cumulative Actual Total / Expected
Total
8/2838

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 4487 2735 15168 47.61
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

287

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00038

Activity Title: Delcambre Redevelopment Project-Fisheries

Infrastr

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0021

Projected Start Date:

01/27/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/02/2018

Completed Activity Actual End Date:

Responsible Organization:

Iberia Parish

Jul 1 thru Sep 30, 2013 To Date
N/A $812,876.24
$0.00 $812,876.24
$0.00 $812,876.24
$0.00 $330,220.65
$0.00 $330,220.65
$0.00 $0.00

$0.00 $0.00

$0.00 $330,220.65
$0.00 $0.00

The project funded the acquisition of 13.2 acres of property along the Delcambre Canal and construction of a new public boat

launch and fishing pier.

Location Description:

300 Iberia St., Suite 400, Iberia, LA 70560

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
599 369 2145 45.13

Amount

$334,021.87

$334,021.87
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Grantee Activity Number: ILTR - 00039

Activity Title: Reinventing the Crescent-Downriver Park

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0021

Projected Start Date:

09/25/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $31,000,000.00
$0.00 $31,000,000.00
$0.00 $30,000,000.00
$748,006.53 $26,418,882.19
$748,006.53 $26,418,882.19
$0.00 $0.00

$0.00 $0.00
$748,006.53 $26,418,882.19
$748,006.53 $26,418,882.19
$0.00 $0.00

The funding is part of the Downriver Park renovation project, which will provide places for recreation, civic gathering, cultural

amenities and natural habitat.

Location Description:

Moonwalk in the French Quarter to Mazant St., New Orleans, LA 70

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

290
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

291
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ILTR - 00040
Code Enforc

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
0021

Projected Start Date:
09/25/2008

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of New Orleans - K/IR
Match Contributed

Activity Description:

ement Positions Project

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/13/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $1,554,829.00
$0.00 $1,554,829.00
$0.00 $1,554,829.00
$82,996.24 $939,499.72
$82,996.24 $939,499.72
$0.00 $0.00

$0.00 $0.00
$82,996.24 $939,499.72
$82,996.24 $939,499.72
$0.00 $0.00

The funding will allow the hire of employees needed to implement recovery efforts.

Location Description:
1300 Perdido Street, New Orleans, LA 70112

Activity Progress Narrative:

Admin.

R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

292

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

293
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Grantee Activity Number: ILTR - 00044RB - LMI

Activity Title: Rehab./Recon. Residential Structures-Orleans-LM

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

09/25/2008 09/16/2017

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod City of New Orleans - K/R

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $504,912.70

Total Budget $0.00 $504,912.70

Total Obligated $0.00 $2,156,708.91

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
Offers eligible borrowers a second mortgage loan, at concessionary interest rates and terms, to purchase, rehabilitate, or
purchase and rehabilitate single family, 1-2 unit properties.

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/8
# of Singlefamily Units 0 0/8
294

I, Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/8 0/8 0
0/0 0/8 0/8 0

Amount

295
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Grantee Activity Number: ILTR - 00044RB - SB

Activity Title: Rehab./Recon. Residential Structures-Orleans-SB

Activitiy Category: Activity Status:

Homeownership Assistance (with waiver only) Planned

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

09/25/2008 09/16/2017

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Slums and Blight City of New Orleans - K/R

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $60,639.02

Total Budget $0.00 $60,639.02

Total Obligated $0.00 $259,016.51

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
Offers eligible borrowers a second mortgage loan, at concessionary interest rates and terms, to purchase, rehabilitate, or
purchase and rehabilitate single family, 1-2 unit properties

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount

297
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Grantee Activity Number: ILTR - 00044RB - UN
Activity Title: ILTR - 00044RB - UN

Activitiy Category:

Homeownership Assistance (with waiver only)
Project Number:

0021

Projected Start Date:

09/25/2008

Benefit Type:

Direct Benefit (Households)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Planned

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $424,473.18
$0.00 $424,473.18
$0.00 $1,813,115.58
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Offers eligible borrowers a second mortgage loan, at concessionary interest rates and terms, to purchase, rehabilitate, or

purchase and rehabilitate single family, 1-2 unit properties

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
0/6

0/6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/6 0
0/0 0/0 0/6 0

Amount

299
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Grantee Activity Number: ILTR - 00044SS - LMI

Activity Title: Rehab./Recon. Residential Structures-Orleans-LM

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

09/25/2008 09/16/2017

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod City of New Orleans - K/R

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,644,042.57

Total Budget $0.00 $1,644,042.57

Total Obligated $0.00 $1,644,042.57

Total Funds Drawdown $0.00 $1,464,635.00
Program Funds Drawdown $0.00 $1,464,635.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,464,635.00

Match Contributed $0.00 $0.00

Activity Description:
Offers eligible borrowers a second mortgage loan, at concessionary interest rates and terms, to purchase, rehabilitate, or
purchase and rehabilitate single family, 1-2 unit properties.

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 22/24
# of Singlefamily Units 0 22/24
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/0 18/24 22/24 100.00
4/0 18/24 22/24 100.00

Amount

301
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance (with waiver only)
Project Number:

0021

Projected Start Date:

09/25/2008

Benefit Type:

Direct Benefit (Households)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

ILTR - 00044SS - UN
Rehab./Recon. Residential Structures-Orleans-UN

Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $884,552.22
$0.00 $884,552.22
$0.00 $884,552.22
$0.00 $771,247.79
$0.00 $771,247.79
$0.00 $0.00

$0.00 $0.00

$0.00 $771,247.79
$0.00 $0.00

Offers eligible borrowers a second mortgage loan, at concessionary interest rates and terms, to purchase, rehabilitate, or
purchase and rehabilitate single family, 1-2 unit properties.

Location Description:

Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
11/12

11/12
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 11/12 0.00
0/0 0/0 11/12 0.00

Amount

303

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00046

Activity Title:

Activitiy Category:
Planning

Project Number:
0021

Projected Start Date:
10/01/2008

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

Program Administration Costs

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $11,076,812.00
$0.00 $11,076,812.00
$0.00 $11,076,812.00
$177,060.72 $7,720,243.76
$177,060.72 $7,720,243.76
$0.00 $0.00

$0.00 $0.00
$177,060.72 $7,720,243.76
$177,060.72 $7,720,243.76
$0.00 $0.00

The funding will allow the hire of employees needed to implement recovery efforts. 24 full time positions in the areas of policy
and legal analysis, finance, environmental and program administration to work 100 percent on CDBG activities.

Location Description:
1300 Perdido Street, New Orleans, LA 70112

Activity Progress Narrative:

Admin.

R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

304

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

305
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Grantee Activity Number: ILTR - 00047

Activity Title: New Orleans East Streetscape Improvements

Project

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

03/24/2009

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/R

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $3,000,000.00
$0.00 $3,000,000.00
$0.00 $3,000,000.00
$668,986.95 $2,664,230.74
$668,986.95 $2,664,230.74
$0.00 $0.00

$0.00 $0.00
$668,986.95 $2,664,230.74
$668,986.95 $2,664,230.74
$0.00 $0.00

The funding will help in the design of improved sidewalks, driveways, signage and landscaping.

Location Description:

Read, Dwyer, Wright, Bundy, and Lake Forest Streets, New Orleans, LA 70127
Due to the inability to accurately capture the project beneficiaries through census tracts and block groups, the following
information is given that will reveal the project to be LMI. The percentages represent a portion of the block group that is

included in the project area:

1722-1; 69.66% 1722-2; 0.21% 1723-1; 31.54% 1723-2; 12.12% 1723-3; 9.45% 1723-4; 43.02% 1728-1; 45.50% 1728-2;
20.44% 1728-3; 16.64% 1732-1; 40.77% 1732-2; 8.26% 1732-5; 25.57% 1735-1; 62.68% 1736-1; 91.71% 1736-2; 99.32%

1739-1; 0.03% 1739-2; 49.21%

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures

This Report Period
Total

306

Cumulative Actual Total / Expected
Total
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# of Linear feet of Public Improvement

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/11411

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
9558 5548 31719 47.62
Amount

307
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Grantee Activity Number: ILTR - 00048

Activity Title:

Activitiy Category:
Planning

Project Number:
0021

Projected Start Date:
12/02/2008

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

City Planning Commission Positions Project

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/05/2018

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $1,039,845.00
$0.00 $1,039,845.00
$0.00 $1,039,845.00
$18,202.34 $438,048.94
$18,202.34 $438,048.94
$0.00 $0.00

$0.00 $0.00
$18,202.34 $438,048.94
$18,202.34 $438,048.94
$0.00 $0.00

The funding will allow the hire of additional Staff for City Planning Commission.

Location Description:
1300 Perdido Street, New Orleans, LA 70112

Activity Progress Narrative:

Admin.

R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

308

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

309
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Grantee Activity Number: ILTR - 00051

Activity Title:
NO1078

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

12/18/2008

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/R

Match Contributed

Activity Description:

City Park Festival and Restoration Complex

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

05/31/2015

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $4,000,000.00
$0.00 $4,000,000.00
$0.00 $4,000,000.00
$0.00 $3,984,228.54
$0.00 $3,984,228.54
$0.00 $0.00

$0.00 $0.00

$0.00 $3,984,228.54
$0.00 $3,984,228.54
$0.00 $0.00

Demolition/construction of 4 soccer fields, construct multi-purpose path, install electrical distribution system, and deliver

electrical services to site through Entergy, construct parking lot, picn
Recreation Complex.

Location Description:
1 Palm Drive, New Orleans, LA 70124

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

310

ic shelter and restroom for the City Park Festival and

Cumulative Actual Total / Expected
Total
0/5000
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
175621 79523 467013 54.63
County State Zip Status / Accept
Louisiana - Not Validated / N
Amount

311
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0021

Projected Start Date:
04/22/2009

Benefit Type:

Area Benefit (Census)
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

ILTR - 00054
Collaborative Nuisance Abatement

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $3,000,000.00
$0.00 $3,000,000.00
$0.00 $3,000,000.00
$36,483.27 $1,766,037.42
$36,483.27 $1,766,037.42
$0.00 $0.00

$0.00 $0.00
$36,483.27 $1,766,037.42
$36,483.27 $1,766,037.42
$0.00 $0.00

Collaborative assistance activity intended to alleviate an emergency condition of slum and blight on vacant lots within the City of
New Orleans that threatens the public health and safety in post-Katrina New Orleans. This activity also funds four positions to

coordinate and monitor this activity for the city.

Location Description:

1300 Perdido Street, New Orleans, LA 70112

Activity Progress Narrative:

Admin and Interim Assistance.
Desirae Williams
>|nfrastructure Analyst

>(225) 219-9600

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

313
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Grantee Activity Number: ILTR - 00055

Activity Title: Lakefront Streetscape Enhancement & Imp-

Calcasieu

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

10/30/2008

Benefit Type:

Area Benefit (Survey)

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

07/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Lake Charles

Jul 1 thru Sep 30, 2013 To Date

N/A $5,357,748.00
$0.00 $5,357,748.00
$0.00 $5,357,748.00
$0.00 $4,941,500.36
$0.00 $4,941,500.36
$0.00 $0.00

$0.00 $0.00

$0.00 $4,941,500.36
$0.00 $0.00

Demolition of 65,000 sf. pavers & infrastructure improvements. Construct new lakefront streetscape enhancements to replace
improvements & infrastructure destroyed/severely damaged by Hurricane Rita. Includes multi-use promenade, 5 cultural

plazas, main gateway, fountain equip.; 18,000 sf. of shrubs & 10,000 sf. of sod.

Location Description:

Lakefront Civic Center Area, Lake Charles, LA 70602

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/4000
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method
Low Mod Total Low/Mod%
9371 11160 71757 28.61

Amount

$6,661,987.20

$6,661,987.20
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Grantee Activity Number: ILTR - 00057
Activity Title:

Imp

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0021

Projected Start Date:

11/13/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Jefferson Parish

Match Contributed

Activity Description:

City of Harahan Wastewater Treatmeant Facility

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

02/19/2018

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date
N/A $289,950.97
$0.00 $289,950.97
$0.00 $298,050.00
$27,321.00 $289,950.97
$27,321.00 $289,950.97
$0.00 $0.00

$0.00 $0.00
$27,321.00 $289,950.97
$27,321.00 $289,950.97
$0.00 $0.00

New pump, generators & associated equipment needed to switch power sources from eletrical to generators.

Location Description:
1000 Dickory Avenue, Harahan, LA 70123

Activity Progress Narrative:

Construction and Design.
Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

316

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 959 1304 8749 25.87
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ILTR - 00067

Activity Title:

Activitiy Category:
Planning

Project Number:
0021

Projected Start Date:
01/12/2009

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Plaguemines Parish Government

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Comprehensive Master Plan

Infrastructure - Long Term Community Recovery
Projected End Date:

07/17/2018

Completed Activity Actual End Date:

Responsible Organization:

Plaquemines Parish Government

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$206,898.44

$206,898.44
$0.00

$0.00
$206,898.44
$206,898.44

$0.00

To Date
$1,000,000.00
$1,000,000.00
$1,000,000.00
$985,196.66

$985,196.66
$0.00

$0.00
$985,196.66
$985,196.66

$0.00

Master Plan (Land use, zoning, drainage, transportation) is an activity designed to determine parish needs; set long-term goals
and short-term objectives; evaluate the progress in the implementation of strategies in accomplishing these goals and
objectives; and carry out management, coordination, and monitoring of activities necessary for effective planning
implementation, but excluding the costs necessary to implement such plans.

Location Description:
8056 Hwy. 23, Belle Chasse, LA 70037

Activity Progress Narrative:

Admin.

R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Plans or Planning Products 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 6586 4181 26028 41.37
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ILTR - 00070

Activity Title: City of Kenner Sewer Lift Station

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0021

Projected Start Date:

03/18/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date
N/A $431,749.10
$0.00 $431,749.10
$0.00 $500,000.00
$0.00 $431,749.10
$0.00 $431,749.10
$0.00 $0.00

$0.00 $0.00

$0.00 $431,749.10
$0.00 $0.00

Improvements to lift station including: installation of 135 KW generator, 3 new flood suction pumps with control panel, piping

and electrical service. Rehabilitate existing structure.

Location Description:
2100 3rd Street, Kenner, LA 70062

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
798 449 1898 65.70

Amount

$87,350.00

$87,350.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0021

Projected Start Date:
07/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

ILTR - 00076

Wall Boulevard (Willowbrook Dr.) Drainage

Improvem

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/04/2014

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date
N/A $508,412.00
$0.00 $508,412.00
$0.00 $508,412.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Drainage Improvements; construction of subsurface drainages, pipes, street cuts, driveway replacements, utility adjustments,
street restoration. Additional funding (and performance measures) for this project comes from 26PARA3424 in the Gustav/lke

grant.

Location Description:

Wall Boulevard (Willowbrook Dr.), Jefferson Parish

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

322

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
229 274 1325 37.96

Amount

$1,200,000.00

$1,200,000.00
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Grantee Activity Number: ILTR - 00079

Activity Title: City of Kenner Sewer Lift Station

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0021

Projected Start Date:

07/17/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date

N/A $1,717,824.42
$0.00 $1,717,824.42
$0.00 $2,088,375.00
$0.00 $1,717,824.42
$0.00 $1,717,824.42
$0.00 $0.00

$0.00 $0.00

$0.00 $1,717,824.42
$0.00 $0.00

Backup Generator, two new submersible pumps, rehabilitate concrete well.

Location Description:

Intersection of 24th and Delaware St., Kenner, LA 70065

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
6275 4221 20903 50.21

Amount

$224,819.00

$224,819.00
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Grantee Activity Number: ILTR - 00082

Activity Title: City of Kenner Lift Station

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0021

Projected Start Date:

07/06/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date

N/A $919,945.61
$0.00 $919,945.61
$0.00 $1,278,000.00
$0.00 $919,945.61
$0.00 $919,945.61
$0.00 $0.00

$0.00 $0.00

$0.00 $919,945.61
$0.00 $0.00

New submersible station & backup generator that will operate during flooding.

Location Description:

Intersection of 27th and Salem St., Kenner, LA 70065

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0
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Cumulative Actual Total / Expected
Total
0/1

0/0
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
4151 2361 10871 59.90

Amount

$238,000.00

$238,000.00
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Grantee Activity Number: ILTR - 00083

Activity Title: City of Gretna Emergency Generators- Sewer Lift
St

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

05/05/2009 12/31/2014

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Jefferson Parish

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $212,410.00

Total Budget $0.00 $212,410.00

Total Obligated $0.00 $212,410.00

Total Funds Drawdown $0.00 $212,410.00
Program Funds Drawdown $0.00 $212,410.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $212,410.00

Match Contributed $0.00 $0.00

Activity Description:

4 portable generators, generator connection plugs, concrete pads at all 11 lift stations.

Location Description:

Lift Station #2 Intersection Oconnor and Solon Streets; Lift Station #3 intersection Stumpf and New England Ct.; Lift Station #4
intersection Smithway Dr. and Gretna Blvd.; Lift Station #5 intersection Smithway and Marie Dr.; Lift Station #6 intersection
Marie Dr. and Gretna Blvd.; Lift Station #8 Mason St. between Maple St. and Cedar Ln.; Lift Station #9 intersection 35th St. and
Claire Ave.; Lift Station #10 intersection 31st St. and Claire Ave.; Lift Station #11 intersection 25th St. and Rose Dr.; Lift Station
#12 intersection 23rd St. and Newton St.; Lift Station #13 intersection Ocean Ave at the Railroad; Gretna, LA 70053

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
328
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Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
0 0 0 0
9287 5150 24736 58.36

Amount

329

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

ILTR - 00085

Public Greenspace Tree Replacement and

Restoration

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
02/26/2009

Benefit Type:
Area Benefit (Census)

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Plant trees and grass

Location Description:

Streets throughout Orleans Parish

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $749,967.69
($32.31) $749,967.69
($32.31) $749,967.69
$0.00 $749,967.69
$0.00 $749,967.69
$0.00 $0.00

$0.00 $0.00

$0.00 $749,967.69
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/2000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 129630 58678 340826 55.25
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0021

Projected Start Date:
05/12/2009

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

ILTR - 00092

Communications Tower

Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Washington Parish

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date

$953,584.00
$953,584.00
$953,584.00
$953,584.00

$953,584.00
$0.00

$0.00
$953,584.00

$0.00

Constuct a Communications Tower to link (4) parishes in Homeland Security Region #9 with State Homeland Security to
prevent communication failures during future storms.

Location Description:
54100 Dollar Rd., Franklinton, LA 70438

Activity Progress Narrative:

Accomplishments Performance Measures

# of Public Facilities

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
11920 8136 42134 47.60

Amount

$129,358.00

$129,358.00
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Grantee Activity Number: ILTR - 00097

Activity Title:
Switch

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0021

Projected Start Date:

06/26/2009

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Jefferson Parish

Match Contributed

Activity Description:

East Jefferson General Hospital Replacement

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date

N/A $2,775,000.00
$0.00 $2,775,000.00
$0.00 $2,775,000.00
$628,934.21 $1,538,453.83
$628,934.21 $1,538,453.83
$0.00 $0.00

$0.00 $0.00
$628,934.21 $1,538,453.83
$628,934.21 $1,538,453.83
$0.00 $0.00

Replacement of the switch gear and generator control cabinet in an elevated structure to prevent loss of power for critical life-

safety equip. during future storms.

Location Description:

East Jefferson General Hospital.

Activity Progress Narrative:

Design.

Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
45305 38655 253533 33.12

Amount

$225,000.00

$225,000.00
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Grantee Activity Number: ILTR - 00098

Activity Title: Emergency Sewer Generators & Improvements-Lift
Sta

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

06/26/2009 02/19/2018

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Slums and Blight Jefferson Parish

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $460,058.00

Total Budget $0.00 $460,058.00

Total Obligated $0.00 $505,640.00

Total Funds Drawdown $0.00 $460,058.00
Program Funds Drawdown $0.00 $460,058.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $460,058.00

Match Contributed $0.00 $0.00

Activity Description:

The project funded the acquisition of emergency sewer generators and improvements to prevent raw sewage backup into
homes during a natural disaster. 5 portable generators on trailers, connection plugs and manual switch gear were funded as
well as the installation of concrete pads at all 14 lift stations.

Location Description:
Harahan, LA 70123

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/14
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
1005 1428 9648 25.22

Amount

$178,010.00

$178,010.00
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Grantee Activity Number: ILTR - 00099

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0021

Projected Start Date:

11/10/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

St. Bernard Parish Government

Match Contributed

Activity Description:

Water Treatment Plant Improvements

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

05/01/2014

Completed Activity Actual End Date:

Responsible Organization:
St. Bernard Parish Government

Jul 1 thru Sep 30, 2013 To Date

N/A
$0.00

$0.00
$2,698,576.79

$2,698,576.79
$0.00

$0.00
$2,698,576.79
$2,698,576.79

$0.00

$30,349,694.00
$30,349,694.00

$31,149,694.00
$21,649,120.48

$21,649,120.48
$0.00

$0.00
$21,649,120.48
$21,649,120.48

$0.00

Water Treatment Plant and pump station. In the Other Funds section, $800,000 in State funds is also included, for a total of

$2,963,491.00 in Other Funds.

Location Description:
1111 East St. Bernard Highway, Chalmette, LA 70043

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
14577 12650 66442 40.98

Amount

$2,163,491.00

$2,163,491.00
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Grantee Activity Number: ILTR - 00102

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

11/06/2008

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

Replanting in Pontchartrain Park and Gentilly Woods

Location Description:
Press Drive, New Orleans, LA 70126

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

340

Press Drive Landscape Project New Orleans

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

11/06/2018

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $245,966.10
$0.00 $245,966.10
$0.00 $245,996.10
$0.00 $168,068.42
$0.00 $168,068.42
$0.00 $0.00

$0.00 $0.00

$0.00 $168,068.42
$0.00 $168,068.42
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/9504
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

4141 2557 14835 45.15
County State Zip Status / Accept
Louisiana - Not Validated / N

Amount
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Grantee Activity Number: ILTR - 00104

Activity Title:
NO106

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0021

Projected Start Date:

11/26/2008

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/R

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Carrollton Intersection Improvements Project

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$255,531.83

$255,531.83
$0.00

$0.00
$255,531.83
$255,531.83

$0.00

To Date
$1,750,000.00

$1,750,000.00

$1,900,000.00
$353,202.88

$353,202.88
$0.00

$0.00
$353,202.88
$353,202.88

$0.00

The project will fund a topographic survey of the project area - the Carrollton Avenue off of Interstate 10 - and improvements
will be made to the sidewalks, medians, vehicle lanes, traffic signals and landscaping as needed.

Location Description:

Carrollton Ave. at I-10, New Orleans, LA 70118, 70119, 70125

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
# of Linear miles of Public 0

342

Cumulative Actual Total / Expected
Total
0/1534

0/0
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 3508 1192 6157 76.34
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

343

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

ILTR - 00112

California Avenue and Canal 2 Culvert

Replacement

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
06/26/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Street improvements to improve water surface elevation

Location Description:

California Ave. & Canal #2, Metairie, LA 70001

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

344

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date

N/A $1,310,032.00
$0.00 $1,310,032.00
$0.00 $1,310,032.00
$0.00 $1,113,768.90
$0.00 $1,113,768.90
$0.00 $0.00

$0.00 $0.00

$0.00 $1,113,768.90
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/24
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 45502 38872 255356 33.04
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

345
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Grantee Activity Number: ILTR - 00114

Activity Title: Fresh Food Retailers Initiative Project NO1081

Activitiy Category:

Rehabilitation/reconstruction of other non-residential structures
Project Number:

0021

Projected Start Date:

06/30/2009

Benefit Type:

Area Benefit (Census)
National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

Program to bring underserved areas of New Orleans fresh food

Location Description:
Maplewood Drive, Harvey, LA 70058

Activity Progress Narrative:

Admin.

Desirae Williams
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total
# of buildings (non-residential) 0
# of Businesses 0

346

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $7,000,000.00
$0.00 $7,000,000.00
$0.00 $7,000,000.00
$28,117.54 $1,276,363.94
$28,117.54 $1,276,363.94
$0.00 $0.00

$0.00 $0.00
$28,117.54 $1,276,363.94
$28,117.54 $1,276,363.94
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/7

0/11
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
175621 79523 467013 54.63

Amount

$7,000,000.00

$7,000,000.00
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Grantee Activity Number: ILTR - 00118

Activity Title: Cameron Road Improvements

Activitiy Category: Activity Status:

Construction/reconstruction of streets Completed

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

05/13/2009 07/02/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census) 09/18/2013

National Objective: Responsible Organization:

Urgent Need Cameron Parish Police Jury

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $3,426,657.20

Total Budget $0.00 $3,426,657.20

Total Obligated $0.00 $3,426,657.20

Total Funds Drawdown $2,000.00 $3,426,657.20
Program Funds Drawdown $2,000.00 $3,426,657.20
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,000.00 $3,426,657.20

Cameron Parish Police Jury $2,000.00 $3,426,657.20
Match Contributed $0.00 $0.00

Activity Description:

The project funded improvements to roads in Cameron Parish.

Location Description:
Hillings Ditch & Dart St., Destin & Jefferson Hwy, River Ridge, LA 70123

Activity Progress Narrative:

Admin.

Alberta Pate

>Infrastructure Analyst

>(225) 219-9600

Due to the activity closeout occuring this quarter, the conditional closeout letter is attached.
Joseph Rossman

>Community Development Specialist

>(225) 219-9600

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 112016 112016/112016
348
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

# of Persons 1713 1174 6200 46.56
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Activity Supporting Documents

Update Date Update User Document Name

09/23/2013 Joseph Rossman Cameron Parish_ILTR-00118_Final Closeout Letter.pdf

349
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Grantee Activity Number: ILTR - 00121

Activity Title: East and West Livingston Place Drainage

Improvemen

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

08/14/2009

Benefit Type:

Area Benefit (Census)
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Jefferson Parish

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date

N/A $2,000,000.00
$0.00 $2,000,000.00
$0.00 $2,000,000.00
$67,336.64 $1,346,854.18
$67,336.64 $1,346,854.18
$0.00 $0.00

$0.00 $0.00
$67,336.64 $1,346,854.18
$67,336.64 $1,346,854.18
$0.00 $0.00

Install 2300 LF of subsurface drainage line to increase drainage capacity & control storm water. Resurface street.

Location Description:

East & West Livingston between Metairie Rd & Loumar Ave. Metairie, LA 70005

Activity Progress Narrative:

Construction.

Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

350

Cumulative Actual Total / Expected
Total
0/2300
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
24 51 988 7.59

Amount

$220,000.00

$220,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
0021

Projected Start Date:
03/11/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/R

Match Contributed

Activity Description:

ILTR - 00122
Veteran's Administration Medical Center Land

Acqui

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

03/11/2015

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $72,500,000.00
$0.00 $72,500,000.00
$0.00 $72,500,000.00
$7,788.57 $57,547,018.31
$7,788.57 $57,547,018.31
$0.00 $0.00

$0.00 $0.00
$7,788.57 $57,547,018.31
$7,788.57 $57,547,018.31
$0.00 $0.00

This project provides for the funding for the acquisition of land and relocation of property on the site of the new VA hospital in

New Orleans.

Location Description:

Block bounded by Tulane Avenue, Galvez Street and S. Rocheblave Street, New Orleans, LA 70119

Activity Progress Narrative:

Construction.

Desirae Williams
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

# of Properties
# of buildings (non-residential)

# of Parcels acquired voluntarily

Total
0

0
0

352

Cumulative Actual Total / Expected
Total
0/200

0/200
0/200
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Total acquisition compensation to

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

0/32200000

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
175621 79523 467013 54.63
Amount

$29,000,000.00

$29,000,000.00
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Grantee Activity Number: ILTR - 00131

Activity Title:
Pump.Stat

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

03/20/2009

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Vermilion Parish Police Jury

Match Contributed

Activity Description:

Town of Gueydan Draniage Improvements to

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/02/2018

Completed Activity Actual End Date:

Responsible Organization:
Vermilion Parish Police Jury

Jul 1 thru Sep 30, 2013 To Date
N/A $168,539.00
$0.00 $168,539.00
$0.00 $168,539.00
$1,689.00 $168,539.00
$1,689.00 $168,539.00
$0.00 $0.00

$0.00 $0.00
$1,689.00 $168,539.00
$1,689.00 $168,539.00
$0.00 $0.00

The project funded a comprehensive study of and subsequent improvements to the drainage system in Gueydan in Vermilion

Parish.

Location Description:

Town of Gueydan Protection Levee Area, LA 70542

Activity Progress Narrative:

Admin and Construction.
Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

354

Cumulative Actual Total / Expected
Total
0/91
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 457 266 1519 47.60
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

355
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ILTR - 00132
Norman May

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0021

Projected Start Date:

08/14/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

er Library Project

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $3,707,114.00
$0.00 $3,707,114.00
$0.00 $3,707,114.00
$0.00 $3,566,374.77
$0.00 $3,566,374.77
$0.00 $0.00

$0.00 $0.00

$0.00 $3,566,374.77
$0.00 $3,566,374.77
$0.00 $0.00

The project funded construction of a new library in place of the damaged one.

Location Description:
2098 Foy Street, (Gentilly) New Orleans, La. 70122

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0
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Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 42732 19085 104488 59.16
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $1,879,704.00
Private Funds $644,550.00
Total Other Funding Sources $2,524,254.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0021

Projected Start Date:

07/13/2009

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

ILTR - 00133
New Orleans East Regional Library Project

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

07/12/2015

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $4,937,377.00
$0.00 $4,937,377.00
$0.00 $5,237,377.00
$0.00 $4,911,613.19
$0.00 $4,911,613.19
$0.00 $0.00

$0.00 $0.00

$0.00 $4,911,613.19
$0.00 $4,911,613.19
$0.00 $0.00

The project funded construction of a new library in place of the damaged one.

Location Description:
5641 Read Blvd. New Orleans, LA 70127

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures

This Report Period

Total
# of Public Facilities 0
# of Non-business Organizations 0

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 72055 36585 201916 53.80
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $2,876,400.00
Private Funds $299,610.00
Total Other Funding Sources $3,176,010.00

359

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILTR - 00134

Activity Title:
Improvemen

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

07/28/2009

Benefit Type:

Area Benefit (Census)
National Objective:
Slums and Blight

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Jefferson Parish

Match Contributed

Activity Description:

ts

Activity Status:

Under Way
Project Title:

Oakwood/Terrytown Subsurface Drainage

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$609,526.14

$609,526.14
$0.00

$0.00
$609,526.14
$609,526.14

$0.00

To Date
$3,412,693.00

$3,412,693.00

$3,412,693.00
$858,940.63

$858,940.63
$0.00

$0.00
$858,940.63
$858,940.63

$0.00

Install subsurface drainage system on 5 streets to increase capacity to move stormwater.

Location Description:

Dearfield Rd., Daniels Rd., Diplomat St., Stumpf Blvd., Harvey, LA 70058

Activity Progress Narrative:

Construction and Design.
Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

360

Cumulative Actual Total / Expected
Total
0/2000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 771 1099 5441 34.37
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

361
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Grantee Activity Number: ILTR - 00136

Activity Title: Hillings Ditch/Sauve road Drainage

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0021

Projected Start Date:

07/17/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Jefferson Parish

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Jul 1 thru Sep 30, 2013 To Date

N/A $3,095,846.00
$0.00 $3,095,846.00
$0.00 $3,095,846.00
$355,481.92 $2,194,968.87
$355,481.92 $2,194,968.87
$0.00 $0.00

$0.00 $0.00
$355,481.92 $2,194,968.87
$355,481.92 $2,194,968.87
$0.00 $0.00

Construct new pumping station & install backup generator to mitigate flooding during storms.

Location Description:

Hillings Ditch & Dart St., Destin & Jefferson Hwy, River Ridge, LA 7

Activity Progress Narrative:

Design and Construction.
Alberta Pate
>Infrastructure Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

362

0123

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
570 509 5943 18.16

Amount

$4,901,959.00

$4,901,959.00
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Grantee Activity Number: ILTR - 00137

Activity Title: Bunche Village Neighborhood Drainage
Improvements

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

07/28/2009 06/30/2014

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Jefferson Parish

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,725,614.35

Total Budget $0.00 $1,725,614.35

Total Obligated $0.00 $1,725,614.35

Total Funds Drawdown $0.00 $1,725,502.14
Program Funds Drawdown $0.00 $1,725,502.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,725,502.14

Match Contributed $0.00 $0.00

Activity Description:
Design & install subsurface drainage system to replace substandard system & increase drainage capacity to mitigate flooding

during storms.

Location Description:

Mistletoe St., Ivy St., S. Lester Ave., Little Farms Rd., Metairie, LA 70003

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/5000
364
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 0/0 0/0 0/0 0

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1285 529 3230 56.16
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

365
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Grantee Activity Number: ILTR - 00138

Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0021

Projected Start Date:

05/29/2012

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

Improvements to market, will provide access to and economic benef
enhances FEMA repairs.

Location Description:
2381 St. Claude Avenue, NO, LA 70117

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Public Facilities 0

366

St. Roch Market New Orleans

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $2,139,166.09
$0.00 $2,139,166.09
$0.00 $2,219,740.00
$18,493.65 $512,220.12
$18,493.65 $512,220.12
$0.00 $0.00

$0.00 $0.00
$18,493.65 $512,220.12
$18,493.65 $512,220.12
$0.00 $0.00

it from food to the neighborhood; supplements and

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
14051 5916 28456 70.17

Amount

$1,225,087.08

$1,225,087.08
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0021

Projected Start Date:

06/02/2009

Benefit Type:

Area Benefit (Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/R

Match Contributed

Activity Description:

ILTR - 00139

Napoleon, Broad&Fountainbleau Intersection

Design

Drainage and streetscape plan to benefit Broadmoor.

Location Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date
N/A $250,000.00
$0.00 $250,000.00
$0.00 $250,000.00
$0.00 $61,685.00
$0.00 $61,685.00
$0.00 $0.00

$0.00 $0.00

$0.00 $61,685.00
$0.00 $61,685.00
$0.00 $0.00

Corner of Napoleon Ave, Broad St. & Fountainbleu Dr., New Orleans, LA 70125

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period

Total
0

368

Cumulative Actual Total / Expected
Total
0/1056
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
6642 2076 15487 56.29
County State Zip Status / Accept
Louisiana - Not Validated / N
Amount

369
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
02/26/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Match Contributed

Activity Description:

ILTR - 00141
Joe Brown Park Improvements NO1007

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Jul 1 thru Sep 30, 2013 To Date

N/A $3,795,000.00
$0.00 $3,795,000.00
$0.00 $3,000,000.00
$5,188.96 $270,009.31
$5,188.96 $270,009.31
$0.00 $0.00

$0.00 $0.00
$5,188.96 $270,009.31
$5,188.96 $270,009.31
$0.00 $0.00

The project funded improvements to the park facilities, including the creation of a multi-use field and a new parking lot.

Location Description:

5601 Read Boulevard New Orleans, La. 70127

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

370

Cumulative Actual Total / Expected
Total
0/5000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 175621 79523 467013 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

371
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Grantee Activity Number: ILTR - 00143

Activity Title:
Road)

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0021

Projected Start Date:

12/28/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Plaguemines Parish Government

Match Contributed

Activity Description:

Tidewater Drainage Infrastructure (Tidewater

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

07/17/2018

Completed Activity Actual End Date:

Responsible Organization:
Plaguemines Parish Government

Jul 1 thru Sep 30, 2013 To Date

N/A
$0.00

$0.00
$1,152,365.93

$1,152,365.93
$0.00

$0.00
$1,152,365.93
$1,152,365.93

$0.00

$17,739,220.00
$17,739,220.00

$17,739,220.00
$12,013,133.99

$12,013,133.99
$0.00

$0.00
$12,013,133.99
$12,013,133.99

$0.00

The project funded the evaluation of and improvements to Tidewater Road, a major traffic artery for fishermen in Plaguemines

Parish.

Location Description:

Tidewater Road, Venice, LA 70091

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

372

Cumulative Actual Total / Expected
Total
0/9000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Private Funds

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
569 342 2211 41.20

Amount

$2,000,000.00

$2,000,000.00
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Grantee Activity Number: ILTR - 00144

Activity Title: Rebuilding a Network Community Centers-

Constructio

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0021

Projected Start Date:

07/17/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Plaguemines Parish Government

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Plaguemines Parish Government

Jul 1 thru Sep 30, 2013 To Date

N/A $2,500,000.00
$0.00 $2,500,000.00
$0.00 $2,500,000.00
$0.00 $2,492,343.62
$0.00 $2,492,343.62
$0.00 $0.00

$0.00 $0.00

$0.00 $2,492,343.62
$0.00 $2,492,343.62
$0.00 $0.00

The project funded the construction of four parking lots for four community centers in Plaquemines Parish.

Location Description:

15535 Highway 39, Davant, LA 70040; 36342 Highway 11, Buras, LA 70041 ; 278 Circle Drive, Port Sulphur, LA 70083 ;

Highway 23 & Powell Lane, Boothville, LA 70041

Activity Progress Narrative:

Construction and Admin.
R.M. Jackson
>Compliance Analyst
>(225) 219-9600

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

374

Cumulative Actual Total / Expected
Total
0/4
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Beneficiaries Performance